NOTICE TO RESPONDENTS
ITB AP 35-20
CONSTRUCTION OF SATELLITE CONCOURSE “C” AT VPS
at
DESTIN-FORT WALTON BEACH AIRPORT
OKALQOSA COUNTY, FLORIDA

Notice is hereby given that the Board of County Commissioners of Okaloosa County will receive
sealed bids until 18 March, 2020 at 3:00 P.M. (Central Standard Time) for the Destin-Fort Walton
Beach Airport — Construction of Satellite Concourse “C” at VPS project. Interested respondents
desiring consideration shall provide an criginal and two (2} copies (total three (3)) and one (1) thumb
drive of their Invitation to Bid (ITB) response with the respondent’s area of expertise identified.
Submissions shall be portrait oriented, unbound, and 8 ¥2”x 117 where practical. All originals must
have original signatures in blue ink,

Okaloosa County (COUNTY) and the airport staff (AIRPORT) desire to construct SATELLITE
CONCOURSE “C”, on the west side of the airport. The project will CONSTRUCT SATELLITE
CONCOURSE “C” WITH TERMINAL HOLD ROOMS, GATES, PUBLIC RESTROOMS,
SHELL CONCESSIONS, SUPPORT SPACES AND PUBLIC SECURITY CHECKPOINT.
Impacts to existing airport facilities that will be incurred include: connection to water, sewer, lift
stations, underground electrical, landscaping, covered walkway and adjacent credit card parking lot,
West apron and other airport facilities.

Beginning on Monday 17 January, 2020 digital copies of the above documents may be
downloaded by accessing the following sites:
http://www.myokaloosa.com/purchasing/home then accessing the link “View Current
Solicitations”

https://www.bidnetdirect.com/florida
https.//www.demandstar.com/supplier/bids/agency_inc/bid list.asp?f=search&mi=2442519

Funding for this project is being provided by Okaloosa County the FDOT, and Allegiant Air and
will be subject to all applicable County, State and Federal requirements as determined applicable.

A non-mandatory Pre-Bid Conference will be conducted at the Destin-Fort Walton Beach Airport,
Conference Room No. 1, 1701 State Road 85 N., Eglin AFB, Florida 32542, on 25 February, 2020
at 11:00 A.M. (C.S.T.). Okaloosa County will transmit to all plan holders of record an Addenda in
response to written questions received no later than seven (7) days prior to Bid Opening date. Oral
statements may not be relied upon and will not be binding or legally effective.

On 18 March, 2020 at 3:00 P.M (Central Standard Time), all bids will be opened and read aloud.
All bids must be in sealed envelopes reflecting on the outside thereof the Respondent’s name and
"ITB AP 35-20 CONSTRUCTION OF SATELLITE CONCOURSE “C” AT THE DESTIN -- FORT
WALTON BEACH AIRPORT (VPS)”. The Board of County Commissioners will consider all bids
properly submitted at its scheduled bid opening in the Okaloosa County Courthouse located at 101
E James Lee Boulevard, Room 282, Crestview, FL 32536. Bids may be submitted in the Crestview
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Courthouse prior to bid opening or delivered to the Okaloosa County Courthouse, 101 James Lee
Boulevard, Room 282, Crestview, FL 32536. **NOTE: MUST RING DOORBELL TO GAIN
ENTRANCE INTO ROOM 282. THE CLERK WILL COME ACCEPT YOUR PACKAGE
OR SHOW YOU TO THE CONFERENCE ROOM FOR THE SCHEDULED BID

OPENING**

NOTE: THE NEW CRESTVIEW COURTHOUSE HAS SECURITY AT ENTRY POINT-
PLEASE ALLOW FOR TIME TO GET THROUGH SECURITY WHEN ARRIVING FOR

THE BID OPENING.

NOTE: Crestview, FL is not a next day guaranteed delivery location by most delivery services.
Respondents using mail or delivery services assume all risks of late or non-delivery.

All originals must have original signatures in blue pen ink.

All bids should be addressed as follows:

BID ENCLOSED — CONSTRUCTION OF SATELLITE CONCOURSE AT
THE DESTIN — FORT WALTON BEACH AIRPORT (VPS)

Clerk of the Court
101 East James Lee Blvd. Room 282
Crestview, FLL 32536
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Purchasing Manager
BOARD OF COUNTY COMMISSIONERS
OKALOOSA COUNTY, FL

Robert A. “Trey” Goodwin, 11
Chairman

0212 (3220

Date
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INVITATION TO BID (ITB) & RESPONDENT’S ACKNOWLEDGEMENT

ITBTITLE: CONSTRUCTION SATELLITE ITB NUMBER:
CONCOURSE “C”- FORT WALTON BEACH AP 35-20
AIRPORT (VPS)
ISSUE DATE: 17 January, 2020 8:00 AM. C.S.T.
PRE BID MEETING: 25 February, 2020  11:00 A.M. C.S.T.
LAST DAY FOR QUESTIONS: 04 March, 2020 3:00 P.M. C.S.T.
ITB OPENING DATE & TIME: 18 March, 2020 3:00 P.M. C.S.T.

NOTE: BIDS RECEIVED AFTER THE BID OPENING DATE & TIME WILL NOT BE
CONSIDERED.

Okaloosa County, Florida solicits your company to submit a bid on the above referenced goods or
services. All terms, specifications and conditions set forth in this ITB are incorporated into your response.
A bid will not be accepted unless all conditions have been met. All bids must have an authorized
signature in the space provided below. All bids must be sealed and received by the Okaloosa County
Clerk of Court by the “ITB Opening Date & Time” referenced above. The envelope should reflect the
“I'TB Number” and the “ITB Opening Date & Time”. Okaloosa County is not responsible for lost or late
delivery of bids by the U.S. Postal Service or other delivery services used by the respondent. Neither
faxed nor electronically submitted bids will be accepted. Bids may not be withdrawn for a period of sixty
(60) days after the bid opening unless otherwise specified.

RESPONDENT ACKNOWLEDGEMENT FORM BELOW MUST BE COMPLETED,
SIGNED, AND RETURNED AS PART OF YOUR BID. BIDS WILL NOT BE ACCEPTED
WITHOUT THIS FORM, SIGNED BY AN AUTHORIZED AGENT OF THE RESPONDENT.
COMPANY NAME

EMAILING ADDRESS

CITY, STATE, ZIP

FEDERAL EMPLOYER’S IDENTIFICATION NUMBER (FEIN):
TELEPHONE NUMBER:

I CERTIFY THAT THIS BID IS MADE WITHOUT PRIOR UNDERSTANDING, AGREEMENT, OR
CONNECTION WITH ANY OTHER RESPONDENT SUBMITTING A BID FOR THE SAME
MATERIALS, SUPPLIES, EQUIPMENT OR SERVICES, AND IS IN ALL RESPECTS FAIR AND
WITHOUT COLLUSION OR FRAUD. | AGREE TO ABIDE BY ALL TERMS AND CONDITIONS OF
THIS BID AND CERTIFY THAT | AM AUTHORIZED TO SIGN THIS BID FOR THE RESPONDENT.

AUTHORIZED SIGNATURE:
TYPED OR PRINTED NAME:

TITLE: DATE:

Rev: September 22, 2015



INSTRUCTIONS TO RESPONDENTS

PROJECT IDENTIFICATION:
a) Project Title:

ITB AP 35-20 CONSTRUCTION OF SATELLITE CONCOURSE “C” AT VPS

b) Owner:

OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

C) Architect:
MLM-Martin Architects, Inc.
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1. Defined Terms

Certain additional terms used in the Instruction to Contractors have the meanings indicated below
which are applicable to both the singular and plural thereof.

1.1 Contractor — one who submits a Bid directly to Owner as distinct from sub-contractor, who
submits a bid to a Contractor

1.2 Issuing Office/Purchasing Department — the office from which the Project Documents are
to be issued and where the bid procedures are to be administered.

1.3 Successful Contractor — the lowest, responsible and responsive Contractor to whom Owner
(on the basis of Owner's evaluation as hereinafter provided) makes an award.

2. Copies of Project Documents

2.1  Complete sets of the Project Documents may be obtained from BidNet and the Okaloosa
County website.

2.2 Complete sets of Project Documents must be used in preparing Bids; neither Owner nor
Architect/Engineer assume any responsibility for errors or misinterpretations resulting from the
use of incomplete sets of Project Documents.

2.3 Owner and Architect/Engineer in making copies of Project Documents available on the
above terms do so only for the purpose of obtaining Bids for the Work and do not confer a license
or grant for any other use.

3. Quialifications of Contractors

To demonstrate qualifications to perform the Work, each Contractor must upon Owner's request,
provide detailed written evidence such as financial data, previous experience, present
commitments and other such data as may be called for below. Each Bid must contain evidence of
Contractors qualification to do business in the state where the Project is located or covenant to
obtain such qualification prior to award of the contract.

4. Examination of Documents and Site

4.1 It is the responsibility of each contractor before submitting a Bid:

4.1.1 To examine thoroughly these documents and other related data identified (including
"technical data" referred to below);

4.1.2 To visit the site to become familiar with and satisfy Contractor as to the general, local and
site conditions that may affect cost, progress, performance, or furnishing of the Work;
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4.1.3 To consider federal, state, and local Laws and Regulations that may affect cost, progress,
performance or furnishing of the Work;

4.1.4 To study and carefully correlate Contractor’s knowledge and observations with these
Project Documents and such other related data; and

4.1.5 To promptly notify Architect/Engineer of all conflicts, errors, ambiguities or discrepancies
which Contractor has discovered in or between these Project Documents and such other related
documents.

4.2 thru 4.5 (Omitted-Supplementary Conditions Not Applicable)

4.6  Upon request to the Purchasing Department, Owner will provide each Contractor access to
the site to conduct such examinations, investigations, explorations, tests, and studies as each
Contractor deems necessary for submission of a Bid. Contractor must fill all holes and clean up
and restore the site to its former conditions upon completion of such explorations, investigations,
tests, and studies.

4.7  Reference is made to the Bid documents for the identification of the general nature of work
that is to be performed at the site by Owner or others (such as utilities and other prime contractors)
that relates to the work for which a Bid is to be submitted. On request to the Purchasing
Department, Owner will provide to each Contractor for examination access to or copies of
appropriate documents (other than portions thereof related to price) for such work.

4.8  The submission of a Bid will constitute and incontrovertible representation by Contractor
that Contractor has complied with every requirement of this Article 4, that without exception of
the Bid is premised upon performing and furnishing the Work required by these Project Documents
and applying the specific means, methods, techniques, sequences, or procedures for construction
(if any) that may be shown or indicated or expressly required by these Project Documents, the
Contractor has given Architect/Engineer written notice of all conflicts, errors, ambiguities and
discrepancies that Contractor has discovered in these Project Documents are generally sufficient
to indicate and convey understanding of all terms and conditions for performing and furnishing
the Work.

4.9  The provisions of 4.1 through 4.8, inclusive, do not apply to Asbestos, Polychlorinated
biphenyls (PCBs), Petroleum, Hazardous Waste, or Radioactive Material by paragraph 4.5 of the
General Conditions.

5. Availability of Lands for Work, etc.

The lands upon which the Work is to be performed, rights-of-way and easements for access thereto
and other lands designated for use by the successful Contractor in performing the Work are
identified in these Project Documents. All additional land and access thereto required for
temporary construction facilities, construction equipment, or storage of materials and equipment
to be incorporated in the Work are to be obtained and paid for by the Successful Contractor.
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Easements for permanent structures or permanent changes in existing facilities are to be obtained
and paid for by Owner unless otherwise provided in these Project Documents.

6. Interpretations and Addenda

6.1  All questions about the meaning or intent of these Project Documents are to be directed to
Issuing Office. Interpretations or clarifications considered necessary by Issuing Office in response
to such questions will be issued by Addenda on the Purchasing website and bid net as mentioned
above. Questions received after the question deadline may not be answered. Only questions
answered by formal written Addenda will be binding. Oral and other interpretations or
clarifications will be without legal effect.

Addenda may also be issued to modify these Project Documents as deemed advisable by Owner
or Architect/Engineer.

7. Bid Security

7.1 Each Bid must be accompanied by Bid security made payable to Owner in an amount of
five percent (5%) of Contractors maximum Bid Price in the form of a certified or bank check or a
Bid Bond on form attached, issued by a surety meeting the requirements of Paragraph 5.1 of the
General Conditions.

7.2  The Bid security of Successful Contractor will be retained until such Contractor has
executed the Agreement, furnished the required contract security, and met the other conditions of
the Notice of Award, whereupon the Bid security will be returned. If the Successful Contractor
fails to execute and deliver the Agreement and furnishes the required contract security within
fifteen days after the Notice of Award, Owner may annul the Notice of Award and the Bid security
of that Contractor will be forfeited. The Bid security of other Contractors whom Owner believes
to have a reasonable chance of receiving the award may be retained by Owner until the earlier of:

the seventh (7th) day after the Effective Date of the Agreement

or

the sixtieth (60th) day after the Bid opening,

whereupon Bid security furnished by such Contractors will be returned. Bid security with Bids
which are not competitive will be returned within seven (7) days after the Bid Opening.

8. Contract Times

The Contract Time in calendar days, from the Issuance of the Notice to Proceed to Final Project
Completion is defined in Section 5 of BID FORMS (BF-3).

9. Substitute and ""Or-Equal™ Items
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The Contract, if awarded, will be on the basis of materials and equipment described in the
Drawings or specified in the Specifications. Whenever it is indicated in the Drawings or specified
in the Specifications that a substitute or “or-equal” item of material or equipment may be furnished
or used by Contractor if acceptable to the County, acceptance of the substitution “or equal” to
material or equipment, will typically be considered by the County after the contract is awarded.
However, any proposed substitution that represents a deviation from the design intent, must be
approved prior to submission of the bid responses. A determination as to whether a design
deviation or particular item that changes the design intent of the plans or specification is acceptable
as a substitute or “equal” will be made by the County and Architect/Engineer. Design deviations
approved prior to bid submittals will be made known to other contractors through an addendum.

10.  Subcontractors, Suppliers, and Others

10.1 If the Bid documents require the identity of certain Subcontractors, Suppliers and other
persons and organizations (including those who are to furnished the principal items of material
and equipment) are to be submitted to Owner in advance of a specified date prior to the Effective
Date of the Agreement. Apparent Successful Contractor, and any other Contractor so requested,
shall with Bid documents submit to Owner a list of all such Subcontractors, Suppliers, and other
persons and organizations proposed for those portions of the Work for which such identification
is required. Such list shall be accompanied by an experience statement with pertinent information
regarding similar projects and other evidence of qualification for each such Subcontractor
Supplier, person, or organization if requested by Owner. An Owner or Architect/Engineer who
after due investigation has reasonable objection to any proposed Subcontractor, Supplier, other
person, or organization, may before the Notice of Award is given request apparent Successful
Contractor to submit an acceptable substitute without an increase in Bid Price.

If apparent Successful Contractor declines to make any such substitution, Owner may award the
contract to the next lowest Contractor that proposes to use acceptable Subcontractors, Suppliers,
and other persons and organizations. The declining to make requested substitutions will not
constitute grounds for sacrificing the Bid security of any Contractor. Any subcontractor, Supplier,
other person or organization listed and to whom Owner or Architect/Engineer does not make
written objection prior to the giving of the Notice of Award will be deemed acceptable to Owner
and Architect/Engineer subject to revocation of such acceptance after the Effective Date of the
Agreement as provided in Paragraph 6.8.2 of the General Conditions.

11. Pre-Bid Activity

Except as provided in this section, contractors are prohibited from contacting or lobbying the
County, County Administrator, Commissioners, County staff, and Review Committee members,
or any other person authorized on behalf of the County related or involved with the solicitation.
All inquiries on the scope of work, specifications, additional requirements, attachments, terms and
general conditions or instructions, or any issue must be directed in writing, by US mail or email
to:
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Okaloosa County Purchasing Department
5479A Old Bethel Road

Crestview, FL 32536

Email: jdarr@myokaloosa.com

(850) 689-5960

All questions or inquiries must be received no later than the last day for questions (reference ITB
& Respondent’s Acknowledgement form). Any addenda or other modification to the bid
documents will be issued by the County five (5) days prior to the date and time of bid closing, as
written addenda, and will be posted to and the Okaloosa County website at
http://www.myokaloosa.com/purchasing/current-solicitations and the Bidnet website at
https://www.bidnetdirect.com/florida.

Such written addenda or modification shall be part of the bid documents and shall be binding upon
each contractor. Each contractor is required to acknowledge receipt of any and all addenda in
writing and submit with their bid. No contractor may rely upon any verbal modification or
interpretation.

12. Preparation of Bid — The bid form is included with the bid documents. Additional copies
may be obtained from the County. The contractor shall submit bids in accordance with the
public notice.

All blanks in the bid documents shall be completed by printing in ink or typed in both words and
numbers with the amounts extended, totaled and the bid signed. A bid price shall be indicated for
each section, bid item, alternative, adjustment unit price item, and unit price item listed therein, or
the words “No Bid”, “No Change”, or “Not Applicable” entered. No changes shall be made to the
phraseology of the form or in the items mentioned therein. In case of any discrepancy between
the written amount and the numerical figures, the written amount shall govern. Any bid which
contains any omissions, erasures, alterations, additions, irregularities of any kind, or items not
called for which shall in any manner fail to conform to the conditions of public notice inviting bids
may be rejected.

A bid submitted by a partnership shall be executed in the partnership name and signed by a partner
(whose title must appear under the signature). The official address of the partnership shall be
shown below the signature.

A bid submitted by a limited liability company shall be executed in the name of the firm by a
member and accompanied by evidence of authority to sign. The state of formation of the firm and
the official address of the firm must be shown below the signature.

A bid submitted by an individual shall show the contractor’s name and official address.

A bid submitted by a joint venture shall be executed by each joint venture in the manner indicated
on the bid form. The official address of the joint venture must be shown below the signature.
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Itis preferred that all signatures be in blue ink with the names typed or printed below the signature.
Okaloosa County does not accept electronic signatures.

The bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall
be filled in on the form. The address and telephone # for communications regarding the bid shall
be shown.

If the contractor is an out-of-state corporation, the bid shall contain evidence of contractor’s
authority and qualification to do business as an out-of-state corporation in the State of Florida. A
state contractor license # for the State of Florida shall also be included on the bid form. Contractor
shall be licensed in accordance with the requirements of Chapter 489, Florida Statutes.

13. Integrity of Bid Documents - Contractors shall use the original Bid documents provided
by the Purchasing Department and enter information only in the spaces where a response is
requested. Contractors may use an attachment as an addendum to the Bid documents if sufficient
space is not available. Any modifications or alterations to the original bid documents by the
contractor, whether intentional or otherwise, will constitute grounds for rejection of a bid. Any
such modification or alteration that a contractor wish to propose must be clearly stated in the
contractor’s response in the form of an addendum to the original bid documents.

14.  Submittal of Bid — A bid shall be submitted no later than the date and time prescribed and
at the place indicated in the advertisement or invitation to bid and shall be enclosed in an opaque
sealed envelope plainly marked with the project title (and, if applicable, the designated portion of
the project for which the bid is submitted), the name and address of the contractor, and shall be
accompanied by the bid security and other required documents. It is the contractor’s responsibility
to assure that its bid is delivered at the proper time and place. Offers by email, facsimile, or
telephone will NOT be accepted.

Contractor shall submit the original plus two (2) copies of their bid to the place indicated in the
Advertisement of Notice to Contractor.

Note: Crestview is not a next day delivery site for overnight carriers.

15. Modification & Withdrawal of Bid - A bid may be modified or withdrawn by an
appropriate document duly executed in the manner that a bid must be executed and delivered to
the place where bids are to be submitted prior to the date and time for the opening of bids.

If within 24 hours after bids are opened any contractor files a duly signed written notice with the
County and promptly thereafter demonstrates to the reasonable satisfaction of the County that there
was a material substantial mistake in the preparation of its bid, that contractor may withdraw its
bid, and the bid security may be returned. Thereafter, if the work is rebid, that contractor will be
disqualified from 1) further bidding on the work, and 2) doing any work on the contract, either as
a subcontractor or in any other capacity.
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16. Bids to Remain Subject to Acceptance — All bids will remain subject to acceptance or
rejection for sixty (60) calendar days after the day of the bid opening, but the County may, in its
sole discretion, release any bid and return the bid security prior to the end of this period.

17. Identical Tie Bids — In cases of identical procurement responses, the award shall be
determined either by lot or on the basis of factors deemed to serve the best interest of the County.
In the case of the latter, there must be adequate documentation to support such a decision.

18. Conditional & Incomplete Bids — Okaloosa County specifically reserves the right to
reject any conditional bid and bids which make it impossible to determine the true amount of the
bid.

19.  Applicable Laws & Regulations — All applicable Federal and State laws, County and
municipal ordinances, orders, rules and regulations of all authorities having jurisdiction over the
project shall apply to the bid throughout, and they will be deemed to be included in the contract
the same as though they were written in full therein.

20. Disqualification of Contractors — Any of the following reasons may be considered as
sufficient for the disqualification of a contractor and the rejection of its bid:

a. Submission of more than one proposal for the same work from an individual, firm
or corporation under the same or different name.

b. Evidence that the contractor has a financial interest in the firm of another contractor
for the same work.

C. Evidence of collusion among contractors. Participants in such collusion will
receive no recognition as contractors for any future work of the County until such
participant has been reinstated as a qualified contractor.

d. Uncompleted work which in the judgment of the County might hinder or prevent
the prompt completion of additional work if awarded.

e. Failure to pay or satisfactorily settle all bills due for labor and material on former
contracts in force at the time of advertisement of proposals.

f. Default under previous contract.

g. Listing of the contractor by any Local, State or Federal Government on its
barred/suspended vendor list.

h. Violation of the Cone of Silence.
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21. Award of Bid

a. Okaloosa County Review - Okaloosa County Designated Staff, to include design
consultant, will review all bids and will participate in the Recommendation to Award.

b. The County will award the bid to the responsive and responsible vendor(s) with the
lowest responsive bid(s), Base Bid plus any combination of Additive Alternates, and the
County reserves the right to award the bid to the contractor submitting a responsive bid
with a resulting negotiated agreement which is most advantageous and in the best interest
of the County, and to reject any and all bids or to waive any irregularity or technicality in
bids received. Okaloosa County shall be the sole judge of the bid and the resulting
negotiated agreement that is in its best interest and its decision shall be final.

C. Okaloosa County reserves the right to waive any informalities or reject any and all
bids, in whole or part, to utilize any applicable state contracts in lieu of or in addition to
this bid and to accept the bid that in its judgment will best serve the interest of the County.

d. Okaloosa County specifically reserves the right to reject any conditional bids and
will normally reject those which made it impossible to determine the true amount of the
bid. Each item must be bid separately and no attempt is to be made to tie any item or items
to any other item or items.

22, Payments — Vendor shall make all firm fixed commission fees payable to the County of
Okaloosa and remitted to BCC Finance, Crestview Courthouse located at 101 E James Lee
Boulevard, Crestview, FL 32536.

23. Discrimination — An entity or affiliate who has been placed on the discriminatory vendor
list may not submit a bid on a contract to provide goods or services to a public entity, may not
submit a bid on a contract with a public entity for the construction or repair of a public building or
public work, may not submit bids on leases of real property to a public entity, may not award or
perform work as a contractor, supplier, subcontractor, or consultant under contract with any public
entity, and may not transact business with any public entity.

24. Public Entity Crime Information — Pursuant to Florida Statute 287.133, a contractor may
not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under a
contract with any public entity; and may not transact business with any public entity in excess of
the threshold amount provided in s. 287.017 for CATEGORY TWO for a period of 36 months
following the date of being placed on the convicted vendor list.

25. Conflict of Interest — The award hereunder is subject to the provisions of Chapter 112,
Florida Statutes. All contractors must disclose with their bids the name of any officer, director, or
agent who is also a public officer or an employee of the Okaloosa Board of County Commissioners,
or any of its agencies. Furthermore, all contractors must disclose the name of any County officer
or employee who owns, directly or indirectly, an interest of five percent (5%) or more in the firm
or any of its branches.
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Note: For contractor’s convenience, this certification form is enclosed and is made a part of
the bid package.

26. Reorganization or Bankruptcy Proceedings — Bids will not be considered from
contractors who are currently involved in official financial reorganization or bankruptcy
proceedings.

27. Investigation of Contractor — The County may make such investigations, as it deems
necessary to determine the stability of the contractor to perform the work and that there is no
conflict of interest as it relates to the project. The contractor shall furnish to the Owner any
additional information and financial data for this purpose as the County may request.

28. Cone of Silence Clause - The Okaloosa County Board of County Commissioners has
established a solicitation silence policy (Cone of Silence Clause) that prohibits oral and written
communication regarding all formal solicitations for goods and services (formal bids, Request for
Proposals, Requests for Qualifications) issued by the Board through the County Purchasing
Department. The period commences from the date of advertisement until award of contract.

All communications shall be directed to the Purchasing Department.

Note: For contractor’s convenience, this certification form is enclosed and is made a part
of the bid package.

29. Review of Procurement Documents — Per Florida Statute 119.071(1)(b) 2 sealed bids,
proposals, or replies received by the County pursuant to a competitive solicitation are exempt from
public disclosure until such time as the County provides notice of an intended decision or until 30
days after opening the bids, proposals, or final replies, whichever is earlier.

30. Compliance with Florida Statute 119.0701 — The Contractor shall comply with all the
provisions of section 119.0701, Florida Statutes relating to the public records which requires,
among other things, that the Contractor: (a) Keep and maintain public records; (b) Provide the
public with access to public records on the same terms and conditions that the public agency would
provide the records; (c) ensure that public records that are exempt or confidential and exempt from
public records disclosure requirements are not disclosed except as authorized by law; and (d) Meet
all requirements for retaining public records and transfer, at no cost, to the public agency all public
records in possession of the contractor upon termination of the contract.

31. Protection of Resident Workers — The Okaloosa County Board of County
Commissioners actively supports the Immigration and Nationality Act (INA) which includes
provisions addressing employment eligibility, employment verifications, and nondiscrimination.
Under the (INA), which employers may hire only persons who may legally work in the United
States (i.e., citizens and nationals of the U.S.) and aliens authorized to work in the U.S. The
employer must verify the identity and employment eligibility of anyone to be hired, which includes
completing the Employment Eligibility Verifications. The contractor shall establish appropriate
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procedures and controls so no services or products under the Contract Documents will be
performed or manufactured by any worker who is not legally eligible to perform such services or
employment. Okaloosa County reserves the right to request documentation showing compliance
with the requirements.

Contractors doing construction business with Okaloosa County are required to use the Federal
Government Department of Homeland Security’s website and use the E-Verify Employment
Eligibility Verifications System to confirm eligibility of all employees to work in the United States.

32. Suspension or Termination for Convenience — The County may, at any time, without
cause, order Contractor in writing to suspend, delay or interrupt the work in whole or in part for
such period of time as the County may determine, or to terminate all or a portion of the Contract
for the County’s convenience. Upon such termination, the Contract Price earned to the date of
termination shall be paid to Contractor, but Contractor waives any claim for damages, including
loss of profits arising out of or related to the early termination. Those Contract provisions which
by their nature survive final acceptance shall remain in full force and effect. If the County orders
a suspension, the Contract price and Contract time may be adjusted for increases in the cost and
time caused by suspension, delay or interruption. No adjustment shall be made to the extent that
performance is, was or would have been so suspended, delayed or interrupted by reason for which
Contractor is responsible; or that an equitable adjustment is made or denied under another
provision of this Contract.

33. Failure of Performance/Delivery — In case of default by the contractor, the County after
due notice (oral or written) may procure the necessary supplies or services from other sources and
hold the contractor responsible for difference in cost incurred. Continuous instances of default
shall result in cancellation of the award and removal of the contractor from the bid list for duration
of one (1) year, at the option of the County.

34.  Audit - If requested, contractor shall permit the County or an authorized, independent
audit agency to inspect all data and records of contractor relating to its performance and its
subcontracts under this bid from the date of the award through three (3) years after the expiration
of contract.

35. Equal Employment Opportunity; Non Discrimination — Contractor will not
discriminate against any employee or an applicant for employment because of race, color, religion,
gender, sexual orientation, national origin, age, familial status or handicap.

36. Non-Collusion — Contact or certifies that it has entered into no agreement to commit a
fraudulent, deceitful, unlawful or wrongful act, or any act which may result in an unfair advantage
over other contractors. See Florida Statute 838.22.

37. Unauthorized Aliens/Patriot’s Act — The knowing employment by contractor or its
subcontractors of any alien not authorized to work by the immigration laws is prohibited and shall
be a default of the contract. In the event that the contractor is notified or becomes aware of such
default, the contractor shall take steps as are necessary to terminate said employment with 24 hours
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of notification or actual knowledge that an alien is being employed. Contractor’s failure to take
such steps as are necessary to terminate the employment of any said alien within 24 hours of
notification or actual knowledge that an alien is being employed shall be grounds for immediate
termination of the contract. Contractor shall take all commercially reasonable precautions to
ensure that it and its subcontractors do not employ persons who are not authorized to work by the
immigration laws.

38.  Acceptance — Delivery of material to Okaloosa Board of County Commissioners does not
constitute acceptance for the purpose of payment. Final acceptance and authorization of payment
shall be given only after a thorough inspection indicates that the material meets contract
specifications and conditions as listed. Should the delivered material differ in any respect from
specifications, payment will be withheld until such time as the supplier takes necessary corrective
action. The Purchasing Department shall be notified of the deviation in writing within 10 days and
the provisions of the delivery paragraph shall prevail. If the proposed corrective action is not
acceptable to Okaloosa County, the final acceptance of the material shall remain the property of
the supplier and the county shall not be liable for payment for any portion thereof.

39. Pre-Bid Conference

A Pre-Bid Conference will be conducted at the time and place stated in the Notice to Contractors.
The County’s Purchasing Department, will transmit via the County website and BidNet such
Addenda as Architect/Engineer and Owner consider necessary in response to written questions
received no later than the question deadline specified in the Invitation to Bid. Oral statements may
not be relied upon and will not be binding or legally effective.

40.  Sales and Use Taxes
Work under this Bid is subject to the provisions of Chapter 212, Florida Statutes, Tax on state, Use
and Other Transactions. Other state, local, or federal taxes may be applicable. The contractor is

responsible to remit to the appropriate governmental entity all applicable taxes. Any applicable tax
shall be included in the total Bid price by the contractor.

END OF INSTRUCTION TO RESPONDENTS
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OKALOOSA COUNTY STANDARD CLAUSES

INDEMNIFICATION AND HOLD HARMLESS

CONTRACTOR shall indemnify and hold harmless COUNTY, its officers and employees from
liabilities, damages, losses, and costs including but not limited to reasonable attorney fees, to the
extent caused by the negligence, recklessness, or intentional wrongful conduct of the
CONTRACTOR and other persons employed or utilized by the CONTRACTOR in the
performance of this Agreement.

NOTE: For Contractor’s convenience, this certification form is enclosed and is made a part of the
bid package.

TRENCH SAFETY ACT

Each contractor must submit with his bid an executed sworn certification that he will comply with
the Trench Safety Act, Chapter 90-96, Florida Statutes, on trench safety.

NOTE: For Contractor’s convenience, a certification form is enclosed and is made a part of the
bid package.

PUBLIC ENTITY CRIME INFORMATION

A person or affiliate who has been placed on the convicted vendor list following a conviction for
a public entity crime may not submit a bid on a contract to provide any goods or services to a
public entity, may not submit a bid on a contract with a public entity for the construction or repair
of a public building or public work, may not submit bids on leases of real property to a public
entity, may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant
under a contract with any public entity, and may not transact business with any public entity in
excess of the threshold amount provided in Section 287.107, for CATEGORY TWO for a period
of 36 months from the date of being placed on the convicted vendor list.

BONDING REQUIREMENTS

A Bid Bond is required with the Contractor’s submittal for 5% of the Bid price, in the form of a
cashier’s check, certified check or bond. A performance and payment bond will be required in the
amount of 100% of the estimated contract value. The performance bond and payment bond can be
a total of 100% combined.

GENERAL SERVICES INSURANCE REQUIREMENTS
REVISED: 08/01/2018

CONTRACTORS INSURANCE
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1. The Contractor shall not commence any work in connection with this Agreement
until he has obtained all required insurance and such insurance has been approved
by the Okaloosa County Risk Manager or designee.

2. All insurance policies shall be with insurers authorized to do business in the State
of Florida.
3. All insurance shall include the interest of all entities named and their respective

officials, employees & volunteers of each and all other interests as may be
reasonably required by Okaloosa County. The coverage afforded the Additional
Insured under this policy shall be primary insurance. If the Additional Insured have
other insurance that is applicable to the loss, such other insurance shall be on an
excess or contingent basis. The amount of the company’s liability under this policy
shall not be reduced by the existence of such other insurance.

4, The County shall be shown as an Additional Insured with a Waiver of Subrogation
on the Certificate of Insurance.

5. The County shall retain the right to reject all insurance policies that do not meet the
requirement of this Agreement. Further, the County reserves the right to change
these insurance requirements with 60-day notice to the Contractor.

6. The County reserves the right at any time to require the Contractor to provide copies
(redacted if necessary) of any insurance policies to document the insurance
coverage specified in this Agreement.

7. The designation of Contractor shall include any associated or subsidiary company
which is involved and is a part of the contract and such, if any associated or
subsidiary company involved in the project must be named in the Workers’
Compensation coverage.

8. Any exclusions or provisions in the insurance maintained by the Contractor that
excludes coverage for work contemplated in this agreement shall be deemed
unacceptable and shall be considered breach of contract.

WORKERS’ COMPENSATION INSURANCE

1. The Contractor shall secure and maintain during the life of this Agreement Workers’
Compensation insurance for all of his employees employed for the project or any site
connected with the work, including supervision, administration or management, of
this project and in case any work is sublet, with the approval of the County, the
Contractor shall require the Subcontractor similarly to provide Workers’
Compensation insurance for all employees employed at the site of the project, and
such evidence of insurance shall be furnished to the County not less than ten (10)
days prior to the commencement of any and all sub-contractual Agreements which
have been approved by the County.
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2. Contractor must be in compliance with all applicable State and Federal workers’

compensation laws, including the U.S. Longshore Harbor Workers” Act or Jones Act,
if applicable.

No class of employee, including the Contractor himself, shall be excluded from the
Workers” Compensation insurance coverage. The Workers’ Compensation insurance
shall also include Employer’s Liability coverage.

BUSINESS AUTOMOBILE LIABILITY

Coverage must be afforded for all Owned, Hired, Scheduled, and Non-Owned vehicles for Bodily
Injury and Property Damage in an amount not less than $15,000,000 combined single limit each
accident. If the contractor does not own vehicles, the contractor shall maintain coverage for Hired
& Non-Owned Auto Liability, which may be satisfied by way of endorsement to the Commercial
General Liability policy or separate Business Auto Policy. Contractor must maintain this
insurance coverage throughout the life of this Agreement.

COMMERCIAL GENERAL LIABILITY INSURANCE

1. The Contractor shall carry other Commercial General Liability insurance against all
other Bodily Injury, Property Damage and Personal and Advertising Injury exposures.
2. All liability insurance (other than Professional Liability) shall be written on an
occurrence basis and shall not be written on a claims-made basis. If the insurance is
issued with an aggregate limit of liability, the aggregate limit of liability shall apply
only to the locations included in this Agreement. If, as the result of any claims or other
reasons, the available limits of insurance reduce to less than those stated in the Limits
of Liability, the Contractor shall notify the County representative in writing. The
Contractor shall purchase additional liability insurance to maintain the requirements
established in this Agreement. Umbrella or Excess Liability insurance can be
purchased to meet the Limits of Liability specified in this Agreement.
3. Commercial General Liability coverage shall include the following:
1) Premises & Operations Liability
2.) Bodily Injury and Property Damage Liability
3.) Independent Contractors Liability
4. Contractual Liability
5.) Products and Completed Operations Liability
4. Contractor shall agree to keep in continuous force Commercial General Liability
coverage for the length of the contract.
ITB AP 35-20 CONSTRUCTION OCSC-3 Okaloosa County

OF SATELLITE CONCOURSE “C” Standard Clauses



LIMITS OF LIABILITY

The insurance required shall be written for not less than the following, or greater if required
by law and shall include Employer’s liability with limits as prescribed in this contract:

LIMIT
1. Worker’s Compensation
1) State Statutory
2.) Employer’s Liability $500,000 each accident
2. Business Automobile $15,000,000.00 each accident
(A combined single limit)
3. Commercial General Liability $15,000,000.00 each occurrence
for Bodily Injury & Property Damage
$15,000,000.00 each occurrence
Products and completed operations
4, Personal and Advertising Injury $15,000,000.00 each occurrence

NOTICE OF CLAIMS OR LITIGATION

The Contractor agrees to report any incident or claim that results from performance of this
Agreement. The County representative shall receive written notice in the form of a detailed
written report describing the incident or claim within ten (10) days of the Contractor’s
knowledge. In the event such incident or claim involves injury and/or property damage to
a third party, verbal notification shall be given the same day the Contractor becomes aware
of the incident or claim followed by a written detailed report within ten (10) days of verbal
notification.

INDEMNIFICATION & HOLD HARMLESS

Contractor shall indemnify and hold harmless the County, its officers and employees from
liabilities, damages, losses, and costs including but not limited to reasonable attorney fees,
to the extent caused by the negligence, recklessness, or wrongful conduct of the Contractor
and other persons employed or utilized by the Contractor in the performance of this
contract.

Note: For Contractor’s convenience, this certification form is enclosed and is made a
part of the bid package.

CERTIFICATE OF INSURANCE
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1. Certificates of insurance indicating the job site and evidencing all required coverage must
be submitted not less than 10 days prior to the commencement of any of the work. The
certificate holder(s) shall be as follows: Okaloosa County, 5479A Old Bethel Road,
Crestview, Florida, 32536.

2. The contractor shall provide a Certificate of Insurance to the County with a thirty (30) day
notice of cancellation; ten (10) days’ notice if cancellation is for nonpayment of premium.

3. Inthe event that the insurer is unable to accommodate the cancellation notice requirement,
it shall be the responsibility of the contractor to provide the proper notice. Such notification
shall be in writing by registered mail, return receipt requested, and addressed to the
Okaloosa County Purchasing Department at 5479-A Old Bethel Road, Crestview, FL
32536.

4. In the event the contract term goes beyond the expiration date of the insurance policy, the
contractor shall provide the County with an updated Certificate of insurance no later than
ten (10) days prior to the expiration of the insurance currently in effect. The County
reserves the right to suspend the contract until this requirement is met.

5. The certificate shall indicate if coverage is provided under a claims-made or occurrence
form. If any coverage is provided on a claims-made form, the certificate will show a
retroactive date, which should be the same date of the initial contract or prior.

6. All certificates shall be subject to Okaloosa County’s approval of adequacy of protection
and the satisfactory character of the Insurer.

7. All deductibles or SIRs, whether approved by Okaloosa County or not, shall be the
Contractor’s full responsibility. In particular, the Contractor shall afford full coverage as
specified herein to entities listed as Additional Insured.

8. In no way will the entities listed as Additional Insured be responsible for, pay for, be
damaged by, or limited to coverage required by this schedule due to the existence of a
deductible or SIR.

GENERAL TERMS

Any type of insurance or increase of limits of liability not described above which, the
Contractor required for its own protection or on account of statute shall be its own
responsibility and at its own expense.

Any exclusions or provisions in the insurance maintained by the contractor that excludes
coverage for work contemplated in this contract shall be deemed unacceptable and shall be
considered breach of contract.
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The carrying of the insurance described shall in no way be interpreted as relieving the Contractor
of any responsibility under this contract.

Should the Contractor engage a subcontractor or sub-subcontractor, the same conditions will apply
under this Agreement to each subcontractor and sub-subcontractor.

The Contractor hereby waives all rights of subrogation against Okaloosa County and its
consultants and other indemnities of the Contractor under all the foregoing policies of insurance.

UMBRELLA INSURANCE

The Contractor shall have the right to meet the liability insurance requirements with the purchase
of an umbrella insurance policy. In all instances, the combination of primary and umbrella liability
coverage must equal or exceed the minimum liability insurance limits stated in this Agreement.

DELIVERY OF BIDS

Bid Opening shall be public, on the date and time specified on the NOTICE TO CONTRACTORS.
It is the contractor’s responsibility to assure that his bid is delivered at the proper time and place.
Offers by telegram, facsimile, or telephone are NOT acceptable. NOTE: Crestview, Florida is “not
a next-day-guaranteed delivery location” by delivery services.

Liquidated Damages:

In case of failure on the part of the Contractor to complete the work within the time(s) specified in the
contract, or within such additional time(s) as may be granted by Okaloosa County, the County will
suffer damage, the amount of which is difficult, if not impossible, to ascertain. Therefore, the
Contractor shall pay to the County, as liquidated damages, the amount established in the schedule
below for each calendar day of delay that actual completion extends beyond the time limit specified
until such reasonable time as may be required for final completion of the work. In no way shall costs
for liquidated damages be construed as penalty on the contractor.

Daily Charge

Original Contract Amount Per Calendar Day
$50,000 and under $ 311

Over $50,000 but less than $250,000 $ 972

$250,000 but less than $500,000 $1584

$500,000 but less than $2,500,000 $1924

$2,500,000 but less than $5,000,000 $2694

$5,000,000 but less than $10,000,000 $3902
$10,000,000 but less than $15,000,000 $6102
$15,000,000 but less than $20,000,000 $7022
$20,000,000 and over $7022
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Determination of Number of Days of Default: For all contracts, regardless of whether the contract
time is stipulated in calendar days or working days, the default days shall be counted in calendar days.
Construction Time is stipulated in Section 5 of the BID FORMS.

Conditions under which Liquidated Damages are Imposed: Should the Contractor or, in case of
his default, the Surety, fail to complete the work within the time stipulated in the contract, or within
such extra time as may have been granted by the County, the Contractor or, in case of his default, the
Surety, shall pay to the County, not as a penalty, but as liquidated damages, the amount so due as
determined by the Daily Charge requirements, as provided above.

Right of Collection: The County shall have the right to apply as payment on such liquidated damages
any money which is due to the Contractor by the County.

Permitting Contractor to Finish Work: Permitting the Contractor to continue and to finish the
work, or any part of it, after the expiration of the contract time allowed, including extensions of time
granted to the Contractor, shall in no way act as a waiver on the part of the County the liquidated
damages due under the contract.

Completion of Work by County: In case of default of the contract and the completion of the work
by the County, the Contractor and his Surety shall be liable for the liquidated damages under the
contract, but no liquidated damages shall be chargeable for any delay in the final completion of the
work by the County due to any unreasonable action or delay on the part of the County.

END OF OKALOOSA COUNTY STANDARD CLAUSES
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BID FORM
PROJECT IDENTIFICATION:
CONSTRUCTION OF SATTELLITE, CONCOURSE “C” AT VPS
CONTRACT IDENTIFICATION AND NUMBER:

Okaloosa County Bid No.: ITB AP 35-20

THIS BID IS SUBMITTED TO:
OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS

1. The undersigned Contractor proposes and agrees, if this Bid is accepted, to enter into an
agreement with Owner in the form included in these documents to perform and furnish all Work
as specified or indicated in these documents for the Bid Price and within the Bid Times indicated
in this Bid and in accordance with the other terms and conditions of these documents.

2. Contractor accepts all of the terms and conditions of the Invitation to Bid and Instructions to
Contractors, including without limitation those dealing with the disposition of Bid security. This
Bid will remain subject to acceptance for sixty (60) days after the day of Bid opening. Contractor
will sign and deliver the required number of counterparts of the Agreement with the Bonds and
other documents required by the Project Requirements within fifteen (15) days after the date of
Owner's Notice of Award.

3. In submitting this Bid, Contractor represents as more fully set forth in the Agreement, that:
(a) Contractor has examined and carefully studied the Project Documents and the following

Addenda receipt of all which is hereby acknowledged: (List Addenda by Addendum Number and
Date)

Addendum No. Date
Addendum No. Date
Addendum No. Date
Addendum No. Date

(b) Contractor has visited the site and become familiar with and is satisfied as to the general, local,
and site conditions that may affect cost, progress, performance, and furnishing of the Work.
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(c) Contractor is familiar with and is satisfied as to all federal, state, and local Laws and
Regulations that may affect cost, progress, performance, and furnishing of the Work.

Contractor has carefully studied all reports of explorations and tests of subsurface conditions at or
contiguous to the site and all drawings of physical conditions in or relating to existing surface or
subsurface structures at or contiguous to the site (except underground facilities) which have been
identified in the Bid Documents. Contractor acknowledges that such reports and drawings are not
Contract Documents and may not be complete for Contractor's purposes. Contractor
acknowledges that Owner and Architect/Engineer do not assume responsibility for the accuracy or
completeness of information and data shown or indicted in the Project Documents with respect to
underground facilities at or contiguous to the site. Contractor has obtained and carefully studied
(or assumes responsibility for having done so) all such additional or supplementary examinations,
investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface,
and underground facilities) at or contiguous to the site or otherwise which may affect cost progress,
performance or furnishing of the Work or which relate to any aspect of the means, methods,
techniques, sequences, and procedures of construction to be employed by Contractor and safety
precautions and programs incident thereto. Contractor does not consider that any additional
examinations, investigations, explorations, tests, studies or data are necessary for the determination
of this Bid for performance and furnishing of the Work in accordance with the times, price, and
other terms and conditions of these Documents.

(e) Contractor is aware of the general nature of Work to be performed by Owner and others at the
site that relates to Work for which this Bid is submitted as indicated in these documents.

(F) Contractor has correlated the information known to Contractor, information and observation
obtained from visits to the site, reports and drawings identified in these documents and all
additional examinations, investigations, explorations, tests, studies, and data with these
documents.

(g) Contractor has given Architect/Engineer written notice of all conflicts, errors, ambiguities or
discrepancies that Contractor has discovered in these documents and the written resolution thereof
by Architect/Engineer is acceptable to Contractor, and these documents are generally sufficient to
indicate and convey understanding of all terms and conditions for performing and furnishing the
Work for which this Bid is submitted.

(h) This Bid is genuine and not made in the interest of or on behalf of any undisclosed person,
firm, or corporation and is not submitted in conformity with any agreement or rules of any group,
association, organization, or corporation; Contractor has not directly or indirectly induced or
solicited any other Contractor to submit a false or sham Bid; Contractor has not solicited or induced
any person, firm or corporation to refrain from Project; and Contractor has not sought by collusion
to obtain for itself any advantage over any other Contractor or over Owner.

4. Contractor will complete the Work in accordance with these documents for the price found in
the Bid Schedule:

5. Contract Time: Contractor agrees that Work will be substantially complete 290 calendar days
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after the date when the (NTP) Contract Time commences to run, and will be completed and ready
for final inspection and final payment within 320 calendar days after the date when the (NTP)
Contract Time commences to run. Further, the contractor agrees that the concession shell spaces
will be substantially complete by December 1%, 2020, as a phase 1 completion of work

Liguidated Damages: Contractor accepts the provisions of the Agreement as to liquidated
damages identified in the Okaloosa County Standard Clauses, in the event of failure to achieve
substantial completion of the Work and the Concession Shell spaces within the Substantial
Completion time and achieve final completion of the work within the Final Completion time as
specified in the Agreement.

The following documents are attached to and made a condition of this Bid:
Bid Schedule (BF-8)

Bid Affidavit (BF-11)

Bid Bond. (BF-13)

Required Contractor's Qualification Questionnaire (BF-16)
Form of Noncollusion Affidavit (BF-19)

Certification of Non-Segregated Facilities (BF-21)

Public Entity Crimes (BF-23)

Certificate as to Corporate Principal (BF-27)

Certified Copy of Resolution of Board of Directors (BF-29)
Conflict of Interest Disclosure Form (BF-31)

Drug-Free Workplace Certification (BF-33)

Certification of Contractor Regarding Trench Safety (BF-35)
Indemnification and Hold Harmless (BF-37)

Insurance Compliance (BF-39)

Affidavit — Worker’s Compensation (BF-41)

Recycled Content Form (BF-43)

Disadvantaged Business Enterprise Program (BF-45)
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DBE Certificate of Compliance Form (BF-49)
Performance of Work by Subcontractors (BF-51)

E-Verify Compliance Certification (BF-53)

Cone of Silence (BF-55)

Buy American Certificate (BF-57)

Lobbying — 31 USC 1352 (BF-59)

Equal Employment Opportunity Report Statement (BF-61)
Vendors On Scrutinized Companies Lists (BF-63)

System Awards Management (BF-65)

Certification of Offerer/Contractor Regarding Tax Delinquency and Felony Convictions (BF-68)
Government Debarment and Suspension (BF-70)
Certification regarding Debarment & Suspension (BF-72)
Company Data (BF-73)

8. Communications concerning this Bid shall be addressed to the address of Contractor indicated
below.

9. Terms used in this Bid which are defined in the Instructions to Contractors will have the
meanings indicated in the Instructions.

10. Contractor acknowledges that the Basis of Award shall be the Total Bid Amount, price and
other factors considered. The bid bond amount shall be in the amount of the Total Bid Amount.
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SUBMITTED on , 20

State Contractor License No.
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If Contractor is:

An Individual
By (SEAL)
(Individual's Name)
doing business as
Business address:
Phone No.:
A Partnership
By (SEAL)
(Firm Name)
(General Partner)
Business address:
Phone No.:
A Corporation
By (SEAL)
(Corporation Name)
(State of Incorporation)
By (SEAL)
(Name of person authorized to sign)
(Title)
(Corporate Seal)
Altest
(Secretary)
Business address:
Phone No.:
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Date of Qualification to do business is

A Joint Venture

By (SEAL)
(Name)
(Address)
By (SEAL)
(Name)
(Address)

Phone Number and Address for receipt of official communications

(Each joint venture must sign. The manner of signing for each individual, partnership and
corporation that is a party to the joint venture should be in the manner indicated above).
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Bid Schedule
ITB AP 35-20 CONSTRUCTION OF SATELLITE
CONCOURSE “C” at
< VPS Destin — Fort Walton Beach Airport

]..
H
W

Item Description Quantity| Unit Amount
BASE BID: Entry, TSA Support, (SSCP) Security
Screening Check Point, Restroom Core 1, Holdroom C1 1 ea
& C2, Reference Line 0-13
ADD ALTERNATE NO 1: Concessions, Holdroom 1 ea
C3, Reference Line 13-17
ADD ALTERNATE NO 2: Concessions, Restroom 1
Core 2. Holdroom C4, Reference Line 17-22 ca
ADD ALTERNATE NO 3: Holdroom C5, Reference 1 ea
Line 22-25
ADD ALTERNATE NO 4: Covered Entry Canopy and 1 ea
Structure Only; SLAB IS IN BASE BID
ADD ALTERNATE NO 5: Outdoor Seating Area 1 ea
(Concessions)
ADD ALTERNATE NO 6: Substitute “CALLA” HIGH 1 ea
CAC 50 24” X 24” x 1 % Ceiling Tile for ACT1, See
AF712
ADD ALTERNATE NO 7: Substitute CT2 for GT1 and 1 ea

GT2, See A45X SERIES & AF712

FOR ALL WORK REQUIRED TO PERFORM IN ACCORDANCE WITH THE CONSTRUCTION
DRAWINGS, SPECIFICATIONS AND OTHER CONTRACT DOCUMENTS, INCLUDING ALL COSTS
RELATED TO THE WORK, AND ANY REQUIRED PERMITS, TAXES, BONDS AND INSURANCE, THE
UNDERSIGNED SUBMITS A TOTAL BID AMOUNT OF:

BASE BID + Alternates 1, 2, 3, 4,5, 6 and 7 = TOTAL BID (amount in words):

Dollars and
cents
($ )
(Total Amount Bid in numbers)
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The Contractor represents that it has examined the site of the Work and informed itself fully in
regard to all conditions pertaining to the place where the work is to be done; that it has examined
the plans and specifications for the work and other Contract Documents relative thereto and has
read all of the Addenda furnished prior to the opening of the Bids, as acknowledged below; and
that it has otherwise fully informed itself regarding the nature, extent, scope and details of the
Work to be performed.

If provided with a Notice of Intent to Award the Contract by the Owner, the Contractor shall
execute and deliver to the Owner all of the documents required by the Contract Documents,
including but not limited to, the Addendum to the Agreement and the Performance and Payment
Bonds in the form contained in the Contract Documents, furnish the required evidence of the
specified insurance coverages, furnish all necessary permits, license, materials, equipment,
machinery, maintenance, tools, apparatus, means of transportation and labor necessary to complete
the Work.

Dated and signed at : , this day of , 2020.

(Name of Contractor)

(Authorized Signature)

(Title)

(Mailing Address)

(City, State, Zip)

(Federal ID No. or SS No.)
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BID AFFIDAVIT
The following affidavit must be executed in order that your quotation may be considered.

STATE OF

COUNTY OF

of lawful age, being first duly sworn, upon his oath deposes and says:
That he executed the accompanying Quotation of behalf of the Contractor therein named, and that
he had lawful authority so to do, and said Contractor has not directly or indirectly, entered into any
agreement, expressed or implied, with any Contractor or Contractors, having to its object the
controlling of the price or amount of such quotation or any quotations, the limiting of the Quotation
or Contractors, the parceling or farming out to any Contractor or Contractors, to other persons of
any part of the contract or any of the subject matter or the Quotations, or of the profits thereof, and
that he has not and will not divulge the sealed Quotation to any person whomsoever, except those
having a partnership or other financial interest with him in said Quotation or Quotations, until after
the sealed Quotation or Quotations are opened.

[signature]

[date]

STATE OF COUNTY OF

PERSONALLY APPEARED BEFORE ME, the undersigned authority, [name of individual signing]

who, after first being sworn by me, affixed his/her signature in the space provided above on this__day of
, 20

Subscribed and sworn to before me this day of , 2020.

My Commission Expires:

Notary Public
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BID BOND
CONTRACTOR (Name and Address):

SURETY (Name and Address of Principal Place of Business):

OWNER (Name and Address):

Okaloosa County
602 N. Pearl Street
Crestview, FL 32536

BID:

BID DUE DATE:

PROJECT (Brief Description Including Location):
ITB AP 35-20 Construction of Satellite Concourse “C” as Depicted in Contract Drawings and
Specifications at Destin-Fort Walton Beach Airport

BOND:
BOND NUMBER:
DATE: (Not later than Bid Due Date):
PENAL SUM:

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject
to the terms printed on the reverse side hereof, do each because this Bid bond to be duly executed
on its behalf by its authorized officer, agent, or representative.

CONTRACTOR SURETY
(Seal) (Seal)
Contractor’s Name and Corporate Seal Surety's Name and Corporate Seal
By: By:
Signature and Title Signature and Title
(Attach Power of Attorney)
Attest: Attest:
Signature and Title Signature and Title
Note: (1) Above addresses are to be used for giving required notice.
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(2) Any singular reference to Contractor, Surety, Owner or other party shall be
considered plural where applicable.

EJCDC NO. 1910-28-C (1990 Edition)
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1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors,
administrators, successors and assigns to pay to OWNER upon default of Contractor the penal sum
set forth on the face of this Bond.

2. Default of Contractor shall occur upon the failure of Contractor to deliver within the time
required by the Project Documents the executed Agreement required by the Project Documents
and any performance and payment bonds required by the Project Documents and Contract
Documents.

3. This obligation shall be null and void if:

3.1. OWNER accepts Contractor's Bid and Contractor delivers within the time required by the
Project Documents (or any extension thereof agreed to in writing by OWNER) the
executed Agreement required by the Project Documents and any performance and
payment bonds required by the Project Documents and Contract Documents, or

3.2 All Bids are rejected by OWNER, or

3.3 OWNER fails to issue a notice of award to Contractor within the time specified in the
Project Documents (or any extension thereof agreed to in writing by Contractor and, if
applicable, consented to by Surety when required by paragraph 5 hereof).

4. Payment under this Bond will be due and payable upon default of Contractor and within 30
calendar days after receipt by Contractor and Surety of written notice of default from OWNER,
which notice will be given with reasonable promptness, identifying this Bond and the Project and
including a statement of the amount due.

5. Surety waives notice of and any and all defenses based on or arising out of any time extension
to issue notice of award agreed to in writing by OWNER and Contractor, provided that the time
for issuing notice of award including extensions shall not in the aggregate exceed 60 days from
Bid Due Date without Surety's written consent.

6. No suit or action shall commenced under this Bond prior to 30 calendar days after the notice of
default required in paragraph 4 above is received by Contractor and Surety, and in no case later
than one year after Bid Due Date.

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction
located in the state in which the Project is located.

8. Notice required hereunder shall be in writing and sent to Contractor and Surety at their
respective addresses shown on the face of this Bond. such notices may be sent by personal
delivery, commercial courier or by United States Registered or Certified Mail, return receipt
requested, postage pre-paid, and shall be deemed to be effective upon receipt by the party
concerned.
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9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidenc-
ing the authority of the officer, agent or representative who executed this Bond on behalf of Surety
to execute, seal and deliver such Bond and bind the Surety thereby.

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable
requirement of any applicable statute that has been omitted from this Bond shall be deemed to be
included herein as if set forth at length. If any provision of any Bond conflicts with any applicable
provision of any applicable statute, then the provision of said statute shall govern and the remainder
of this Bond that is not in conflict therewith shall continue in full force and effect.

11. The term "Bid" as used herein includes a Bid, offer, or proposal as applicable.
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CONTRACTOR’S QUALIFICATION QUESTIONNAIRE
The undersigned guarantees the accuracy of all statements and answers herein contained. (Please

print in ink).

1. How many years has your firm been in business as a Contractor?
2. List up to three (3) projects of this nature that you have completed in the last three (3)
years, and give the name, address and telephone number of a reference from each. Also

give the completion date, the original contract bid price and the completed cost of each
project listed.

3. List projects presently under construction by your firm the dollar volume of the contract
and the percentage completion of the contract.

4, Have you ever failed to complete work awarded to you; if so, state where and why.
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5. Do you plan to sublet any part of this work? If so, give details.

6. What equipment do you own that is available for this work?

7. What equipment do you plan to rent or purchase for this work?

8. Have you ever performed work under the direction of a Professional Architect/Engineer
or Registered Architect? If so, list up to three (3) such firms giving the name of the firm,
its address, telephone number and the name of the project. (List most recent projects).

9. Give the name, address and telephone number of an individual who represents each of the
following and whom the Owner may contact to investigate your financial responsibility:
a surety, a bank, and a major material supplier.
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10. Provide a financial statement for your company. This should include a balance and income
statement for your most recent fiscal year. A certified audit is preferred but not required.
Use an insert sheet, if needed. Only three (3) lowest contractors shall submit this
information (if requested by Owner) to the Owner within two (2) business days of the
opening of the Bids.

11. State the true, exact, correct and complete name of the partnership, corporation or trade
name under which you do business, and the address of the place of business. (If a
corporation, state the name of all partners. If a trade name, state the names of the
individuals who do business under the trade name.) It is absolutely necessary that
information be furnished.

Correct Name of Contractor
(@) The business is a
(b) The address of principal place of business is:
(c) The names of the corporate officers, or partners, or individuals doing business
under a trade name, are as follows:
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FORM OF NONCOLLUSION AFFIDAVIT

(This Affidavit is Part of Bid)

STATE OF

COUNTY OF

Being

first duly sworn, deposes and says that he is

(Sole owner, a partner, president, secretary, etc.) of

the party
making the foregoing Proposal or BID that such BID is genuine and not collusive or sham; that
said CONTRACTOR has not colluded, conspired, connived, or agreed, directly or indirectly, with
any CONTRACTOR or person, to put in a sham BID, or that such other person shall refrain from
the project, and has not in any manner, directly or indirectly sought by agreement or collusion, or
communication or conference, with any person, to fix the Bid Price of affiant or any other
CONTRACTOR, or to fix any overhead, profit or cost element of said Bid Price, or of that of any
other CONTRACTOR, or to secure any advantage against OWNER any person interested in the
proposed Contract; and that all statements in said Proposal or Bid are true; and further, that such
CONTRACTOR has not, directly or indirectly submitted this BID, or the contents thereof, or
divulged information or date relative thereto to any association or to any member or agent thereof.

(Contractor)
Sworn to and subscribed before me this day of
, 20
Notary Public in and for
County,
My Commission Expires:
, 20
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CERTIFICATION OF NON-SEGREGATED FACILITIES
(Must be completed and submitted with the Bid)

The Contractor certifies that it does not maintain or provide for its employee any segregated
facilities at any segregated facilities at any of its establishments, and that it does not permit its
employees to perform their services at any location under its control where segregated facilities
are maintained. The Contractor certifies further that it will not maintain or provide for its
employees segregated facilities at any of its establishments, and that it will not permit its
employees to perform their services at any location under its control where segregated facilities
are maintained. The Contractor agrees that a breach of this certification is a violation of the equal
opportunity clause in this contract. As used in this certification, the term “segregated facilities”
means any waiting room, work areas, restrooms and washrooms, restaurants and other eating areas,
parking lots, drinking fountains, recreation or entertainment areas, transportation and housing
facilities provided for employees which are segregated by explicit directive or are in fact
segregated on basis of race, color, religion, or national origin, because of habit, local custom, or
any other reason. The Contractor agrees that (except where it has obtained identical certification
from proposed subcontractors for the specific time period) it will obtain identical certifications
from proposed subcontractors prior to the award of subcontracts exceeding $10,000 which are not
exempt from the provisions of the equal opportunity clause, and that it will retain such certification
in its files.

(Name of Contractor)

By:

Title:

Dated:
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SWORN STATEMENT UNDER SECTION 287.133 (3) (a),
FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES

THIS FORM MUST BE SIGNED AND SWORN IN THE PRESENCE OF A NOTARY
PUBLIC OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS.

This sworn statement is submitted to

[print name of public entity]

by
[print individuals name and title]
for
[print name of entity submitting sworn statement]
whose business is and (if applicable) its Federal
Employer Identification Number (FEIN) is (If the entity has no FEIN, include the
Social Security Number of the individual signing this sworn statement: )

2. lunderstand that a "public entity crime™ as defined in Section 287.133 (1) (g), Florida Statutes,
means a violation of any state or federal law by a person with respect to and directly related to
the transaction of business with any public entity or with an agency or political subdivision of
any other state or of the United States, including, but not limited to, any bid or contract for
goods or services to be provided to any public entity or an agency or political subdivision of
any other state or of the United States and involving antitrust, fraud, theft, bribery, collusion,
racketeering, conspiracy, or material misrepresentation.

3. | understand that "convicted" or "conviction™ as defined in Section 287.133 (1) (b), Florida
Statutes, means a finding of guilt or a conviction of a public entity crime, with or without an
adjudication of guilt, in any federal or state trial court of record relating to charges brought by
indictment or information after July 1, 1989, as a result of a jury verdict, non-jury trial, or entry
of a plea of guilty or nolo contendere.

4. 1 understand that an "affiliate” as defined in Section 287.133 (1) (a), Florida Statutes, means:
A. A predecessor or successor of a person convicted of a public entity crime; or

B.  An entity under the control of any natural person who is active in the management of
the entity and who has been convicted of a public entity crime. The term "affiliate"
includes those officers, directors, executives, partners, shareholders, employees,
members and agents who are active in the management of an affiliate. The ownership
by one person of shares constituting a controlling interest in another person, or a
pooling of equipment or income among persons when not for fair market value under
an arm's length agreement, shall be a prima facie case that one person controls another
person. A person who knowingly enters into a joint venture with a person who has
been convicted of a public entity crime in Florida during the preceding 36 months
shall be considered an affiliate.

ITB AP 35-20 CONSTRUCTION BF-23 Bid Forms
OF SATELLITE CONCOURSE ‘C’



5. I understand that a “person™ as defined in Section 287.133 (1) (e) Florida Statutes, means any
natural person or entity organized under the laws of any state or of the United States with the
legal power to enter into a binding contract and which bids or applies to bid on contracts for
the provision of goods or services let by a public entity, or which otherwise transacts or applies
to transact business with a public entity. The term "person™ includes those officers, directors,
executives, partners, shareholders, and employees, members, and agents who are active in
management of an entity.

6. Based on information and belief, the statement which | have marked below is true and in
relation to the entity submitting this sworn statement. [Indicate which statement applies.]

__Neither the entity submitting this sworn statement, nor any of its officers, directors,
executives, partners, shareholders, employees, members, or agents who are active in the
management of the entity, nor any affiliate of the entity has been charged with and convicted
of a public entity crime subsequent to July 1, 19809.

___The entity submitting this sworn statement, or one or more of its officers, directors,
executives, partners, shareholders, employees, members, or agents who are active in the
management of the entity, or an affiliate of the entity has been charged with and convicted of
a public entity crime subsequent to July 1, 1989.

___The entity submitting this sworn statement, or one or more of its officers, directors,
executives, partners, shareholders, employees, members, or agents who are active in the
management of the entity, or an affiliate of the entity has been charged with and convicted of
a public entity crime subsequent to July 1, 1989. However, there has been a subsequent
proceeding before a Hearing Officer of the State of Florida, Division of Administrative
Hearings and the Final Order entered by the Hearing Officer determined that it was not in the
public interest to place the submitting this sworn statement on the convicted vendor list. [attach
a copy of the final order]

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING
OFFICER FOR THE PUBLIC ENTITY IDENTIFIED IN PARAGRAPH 1 (ONE) ABOVE
IS FOR THAT PUBLIC ENTITY ONLY AND, THAT THIS FORM IS VALID THROUGH
DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. I ALSO
UNDERSTAND THAT I AM REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO
ENTERING INTO A CONTRACT IN EXCESS OF THE THRESHOLD AMOUNT
PROVIDED IN SECTION 287.107, ELORIDA STATUTES FOR CATEGORY TWO ON
ANY CHANGE IN THE INFORMATION CONTAINED IN THIS FORM.

[signature]

[date]
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STATE OF COUNTY OF

PERSONALLY APPEARED BEFORE ME, the undersigned authority,

[name of individual signing]

who, after first being sworn by me, affixed his/her signature in the space provided above on
this day of , 20 .

Subscribed and sworn to before me this day of , 20..

My Commission Expires:

Notary Public
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CERTIFICATE AS TO CORPORATE PRINCIPAL

I, , certify that | am the Secretary of the Corporation named as Principal in the
within bond; that who signed the bond on behalf of the Principal, was then
of said Corporation; that |1 know his/her signature, and his/her signature
hereto is genuine; and that said bond was duly signed, sealed, and attested for and in behalf of said
Corporation by authority of its governing body.

Secretary (Corporate Seal)

STATE OF FLORIDA
COUNTY OF

Before me, a Notary Public, duly commissioned, qualified and acting, personally appeared

to me well known, who being my first duly sworn upon oath, says
that he/she is the Attorney-in-Fact, for the and that he has been
authorized by to execute the foregoing bond on behalf of the Contractor
named therein in favor of Okaloosa County.

Subscribed and sworn to before me this dayof_,20__, AD.

[Attach Power of Attorney to Original Bid Bond and Financial Statement from Surety Company]

Notary Public
State of Florida-at-Large

My commission Expires:
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CERTIFIED COPY OF RESOLUTION OF
BOARD OF DIRECTORS OF

(NAME OF CORPORATION)

"RESOLVED that,

(Person Authorized to Sign)
(Title) (Title)

of

(Name of Corporation)
is authorized to sign and submit the Bid of this corporation for the following Project:

CONSTRUCTION OF SATELLITE CONCOURSE ‘C* AT WEST APRON EXPANSION
AND INFRASTRUCTURE AT VPS

and to include in such bid the certificate as to non-collusion, and for any inaccuracies or
misstatements in such certificate this corporate Contractor shall be liable under the penalties of

perjury.

The foregoing is a true and correct copy of the resolution adopted by

(NAME OF CORPORATION)

at a meeting of its Board of Directors held on the day of :
20__.

By

Title

(SEAL)

The above form must be completed if the Contractor is a Corporation.
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CONFLICT OF INTEREST DISCLOSURE FORM

For purposes of determining any possible conflict of interest, all contractors/proposers, must
disclose if any Okaloosa Board of County Commissioner, employee(s), elected officials(s), or if
any of its agencies is also an owner, corporate officer, agency, employee, etc., of their business.

Indicate either “yes” (a county employee, elected official, or agency is also associated with your
business), or “no.” If yes, give person(s) name(s) and position(s) with your business.

YES NO

NAME(S)

POSITION(S)

FIRM NAME:

BY (PRINTED):

BY (SIGNATURE):

TITLE:

ADDRESS:

EMAIL:

PHONE NO.:

DATE:
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DRUG-FREE WORKPLACE CERTIFICATION

THE BELOW SIGNED CONTRACTOR CERTIFIES that it has implemented a drug-free
workplace program. In order to have a drug-free workplace program, a business shall:

1.

Publish a statement notifying employees that the unlawful manufacture, distribution,
dispensing, possession, or use of a controlled substance is prohibited in the workplace
and specifying the actions that will be taken against employees for violations of such
prohibition.

Inform employees about the dangers of drug abuse in the workplace, the business's policy
of maintaining a drug-free workplace, any available drug counseling, rehabilitation and
employee assistance programs, and the penalties that may be imposed upon employees
for drug abuse violations.

Give each employee engaged in providing the commodities or contractual services that
are under bid a copy of the statement specified in subsection 1.

In the statement specified in subsection 1, notify the employees that, as a condition of
working on the commodities or contractual services that are under bid, the employee will
abide by the terms of the statement and will notify the employer of any conviction of, or
plea of guilty or nolo contendere to, to any violation of Chapter 893 or of any controlled
substance law of the United States or any state, for a violation occurring in the workplace
no later than five (5) days after such conviction.

Impose a sanction on, or require the satisfactory participation in drug abuse assistance or
rehabilitation program if such is available in the employee's community, by any
employee who is convicted.

Make a good faith effort to continue to maintain a drug-free workplace through
implementation of this section.

As the person authorized to sign this statement, | certify that this firm complies fully with the
above requirements.

DATE:
COMPANY: SIGNATURE:
ADDRESS: NAME:
(Typed or Printed)
TITLE:
PHONE #:
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CERTIFICATION OF CONTRACTOR REGARDING TRENCH SAFETY

This certification is required pursuant to the Trench Safety Act, Chapter90-98, Florida Statutes
regarding Trench Safety. The Act specifically incorporates the Occupational Safety and Health
Administration's excavation safety standards, 29 CFR S. 1928.650 Subpart P as the state standard.
Any revision to OSHA's safety standards that are consistent with the Florida Statutes shall also be
complied with upon its effective date. The act requires that any contractor or prospective
contractor, or any of their proposed subcontractors, shall provide written assurance that the
contractor will comply with the applicable trench safety standards

NAME AND ADDRESS OF CONTRACTOR (Include Zip Code)

1. Contractor agrees that he is aware of the Trench Safety Act and the requirements of
the Act.

Yes No

2. Contractors agrees to comply with all applicable trench safety standards as set forth in
the Act and as referenced in the Act.

Yes No

NAME AND TITLE OF SIGNER (Please Print or Type)

SIGNATURE DATE
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INDEMNIFICATION AND HOLD HARMLESS

CONTRACTOR shall indemnify and hold harmless COUNTY, its officers and employees from
liabilities, damages, losses, and costs including but not limited to reasonable attorney fees, to the
extent caused by the negligence, recklessness, or intentional wrongful conduct of the
CONTRACTOR and other persons employed or utilized by the CONTRACTOR in the
performance of this Agreement.

Contractor’s Company Name Authorized Signature — Manual
Physical Address Authorized Signature — Typed
Mailing Address Title

Phone Number FAX Number

Cellular Number After-Hours Number(s)

Date
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INSURANCE COMPLIANCE
This form is to be completed and signed the Contractor and by your insurance agent/carrier
certifying that your policy either meets the insurance requirements (as specified in page BOC-2 to
BOC-6) or that the insurance company has reviewed the bid requirements and certifies that you
were bid any price increase due to required coverage.
CONTRACTOR

I certify that the insurance requirements have been reviewed.

Company Name

Address

Representative

Name

Title

Phone Number

INSURANCE COMPANY
I certify that the insurance requirements have been reviewed with the above contractor.

Company Name

Address

Representative

Name

Title

Phone Number
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AFFIDAVIT - WORKER'S COMPENSATION

State of

County of

SS:

of

being duly sworn, deposes and says that he now carries or that he has applied for a Worker's
Compensation Policy to cover the operations, as set forth in the preceding contract, and to comply
with the provisions thereof.

Signed:

Subscribed and sworn to before me this dayof ,20_

Notary Public
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RECYCLED CONTENT FORM

RECYCLED CONTENT INFORMATION:

1. Is the material in the above: VIRGIN or RECYCLED
(Check the applicable blank)
If RECYCLED, what percentage %.

Product  Description:

2. Is your product packaged and/or shipped in material containing recycled content?

Yes No

Specify:

3. Is your product recyclable after it has reached its intended end use?

Yes No

Specify:

The above is not applicable if there is only a personal service involved with no product
involvement.

Name of Contractor:
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DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

The following bid condition applies to this Department of Transportation (DOT) assisted contract.
Submission of a bid/proposal by a prospective contractor shall constitute full acceptance of these
bid conditions.

1.

8.

DEFINITION - Disadvantaged Business Enterprise (DBE) as used in this contract shall
have the same meaning as defined in 49 CFR Part 26.

POLICY - Itis the policy of DOT that DBE's as: defined in 49 CFR Part 26 shall have the
maximum opportunity to participate in the performance of contracts and subcontracts
financed in whole or in part with Federal funds. Consequently, the DBE requirements of 49
CFR Part 26 apply to this contract.

OBLIGATION - The contractor agrees to ensure that DBE's as defined In 49 CFR Part 26
have the maximum opportunity to participate in the performance of contracts and
subcontracts financed in whole or in part with Federal funds. In this regard, all contractors
shall take all necessary and reasonable steps in accordance with 49 CFR Part 26 to ensure
that DBE's have the maximum opportunity to compete for and perform contracts.
Contractors shall not discriminate on the basis of race, color, national origin, or sex in the
award and performance of DOT assisted contracts.

COMPLIANCE - Allcontractors, potential contractors, or subcontractors for this DOT
assisted contract are hereby notified that failure to carry out the DOT policy and the DBE
obligation, as set forth above, shall constitute a breach of contract which may result in
termination of the contract or such other remedy as deemed appropriate by the owner.

CONTRACT CLAUSE - All contractors and potential contractors hereby assure that they
will include the above clauses in all subcontracts, which offer further subcontracting
opportunities.

CONTRACT AWARD - Contractors are hereby advised that meeting the DBE subcontract
goal (if applicable) or making an acceptable good faith effort to meet said goal are
conditions of being awarded this DOT assigned contract.

The owner proposes to award the contract to the lowest responsive and responsible
contractor submitting a reasonable bid provided he has met the goal for DBE participation
or, if failing to meet the goal, he has made an acceptable good faith effort to meet the
established goal for DBE participation. Contractor is advised that the owner reserves the
right to reject any or all bids submitted.

DBE PARTICIPATION GOAL - No specific DBE goal has been established for this
project; however, the contractor should make a good faith effort to include as much DBE
participation as possible.

AVAILABLE DBE'S — The FDOT maintains an online searchable database of DBE
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firms at https://www3.dot.state.fl.us/equalopportunityoffice/biznet. This program contains
listing of DBE’s (certified and noncertified). Contractors are encouraged to inspect this list
to assist in locating DBEs for the work. Other DBESs may be added to the list in
accordance with the owner’s approved DBE program. Credit toward the DBE goal will

not be counted unless the DBE to be used can be certified by the owner.

9. CONTRACTOR'S REQUIRED SUBMISSION - The owner requires the submission
of the following information with the bid:

(DBE percentage should reflect price plus any alternates)

(CONTRACTOR/FIRM NAME)

The undersigned, hereinafter called "Contractor”, lists below the names of the DBE
subcontractors who will perform the indicated scope of work for the amounts listed.

Dollar
Name, Address, and Telephone Amount of
Number of DBE Subcontractor Scope of Work Subcontract

Only 60% of the dollars spent with a DBE Supplier will be counted toward participation
in any category, and this amount can only satisfy 60% of the total needed to fulfill any
goal.

Total DBE Dollars: $

ITB AP 35-20 CONSTRUCTION BF-46 Bid Forms
OF SATELLITE CONCOURSE ‘C’


https://www3.dot.state.fl.us/equalopportunityoffice/biznet
https://www3.dot.state.fl.us/equalopportunityoffice/biznet

Total Project Bid (includes alternates): $

DBE Percentage of Total Bid: %

If the Contractor fails to meet the contract goal established in Section 7 above, the following
information must be submitted with the bid to assist the owner in determining whether or not the
contractor made acceptable good faith efforts to meet the contract goal. This information (when
applicable), as well as the DBE information, should be submitted as specified in Section 9 above.
Use the “Statement of Good Faith Efforts” form provided herein.

Suggested guidance for use in determining if good faith efforts were made by a contractor are
included in 49 CFR Part 26.

A list of the efforts that a contractor may make and the owner may use in making a determination
as to the acceptability of a contractor’s efforts to meet the goal as included in 49 CFR Part 26 are
as follows:

a. Whether the contractor attended any pre-solicitation or pre-bid meetings that
were scheduled by the recipient to inform DBE's of contracting and
subcontracting opportunities;

b. Whether the contractor advertised in general circulation, trade association,
and minority-focus media concerning the subcontracting opportunities;

C. Whether the contractor provided written notice to a reasonable number of
specific DBE's that their interest in the contract was being solicited in
sufficient time to allow the DBE's to participate effectively;

d. Whether the contractor followed up initial solicitations of interest by
contacting DBE's to determine with certainty whether the DBE's were
interested,

e. Whether the contractor selected portions of work to be performed by DBE's
in order to increase the likelihood of meeting the DBE goal (including, where
appropriate, breaking down contracts into economically feasible units to
facilitate DBE participation);

f. Whether the contractor provided interested DBE's with adequate information
about the plans, specifications, and requirements of the contract;

g. Whether the contractor negotiated in good faith with interested DBE's, not
rejecting DBE's as unqualified without sound reasons based on a thorough
investigation of their capabilities.
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h. Whether the contractor made efforts to assist interested DBE's in obtaining
bonding, lines of credit, or insurance required by the recipient or contractor;
and

I. Whether the contractor effectively used the services of available minority
community organizations; minority contractors' groups; local and state
Federal Minority Business Assistance Offices; and other organizations that
provide assistance in the recruitment and placement of DBE's.

NOTE: The nine items set forth above are merely suggested criteria and the owner may specify
that you submit information on certain other actions a contractor took to secure DBE participation
in an effort to meet the goals. A contractor may also submit to the owner other information on
efforts to meet the goals.

10. CONTRACTOR ASSURANCE - The contractor hereby assures that he will meet one of the
following as appropriate:

a. The DBE participation goal as established on page BF-45.

b. The DBE participation percentage as shown in BF-49, which was submitted
as a condition of contract award.

Agreements between contractor/proposer and a DBE in which the DBE
promises not to provide subcontracting quotations to other
contractors/proposers are prohibited. The contractor shall make a good faith
effort to replace a DBE subcontract that is unable to perform successfully
with another DBE subcontractor. Substitution must be coordinated and
approved by the owner.

The contractor shall establish and maintain records and submit regular
reports, as required, which will identify and assess progress in achieving
DBE subcontract goals and other DBE affirmative action efforts.

11. PROMPT PAYMENT - The prime contractor agrees to pay each subcontractor under this
prime contract for satisfactory performance of its contract no later than 10 days from the
receipt of each payment the prime contractor receives from the owner. The prime contractor
agrees further to return retainage payments to each subcontractor within 10 days after the
subcontractor's work is satisfactorily completed. Any delay or postponement of payment from
the above referenced time frame may occur only for good cause following written approval
of the owner. This clause applies to both DBE and non-DBE subcontractors.
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DBE CERTIFICATE OF COMPLIANCE FORM

The Florida Department of Transportation maintains an online searchable database of DBE firms
at (https://wwwa3.dot.state.fl.us/equalopportunityoffice/biznet).

Okaloosa County intends to utilize and implement this program in the awarding of this contract.

This is to certify that | have reviewed the plan, bid evaluation procedure, and DBE directory and
will make all reasonable efforts to include DBE Contractors as outlined in this document.

Contractor’s Signature Date
Title Notary Public
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PERFORMANCE OF WORK BY SUBCONTRACTORS
The CONTRACTOR hereby states that he proposes, if awarded the Contract, to use the following
subcontractors on this project: List below all proposed subcontractors and trade specialties. (List
only one subcontractor for each item.)

Items of Work (Describe)

Subcontractors

10

11

12

13

14

15

Estimated Total Cost of Items that CONTRACTOR states will be performed by Subcontractor:

($ )
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E-VERIFY COMPLIANCE CERTIFICATION

In accordance with Okaloosa County Policy and Executive Order Number 11-116 from the office
of the Governor of the State of Florida, Contractor hereby certifies that the U.S. Department of
Homeland Security’s E-Verify system will be used to verify the employment eligibility of all new
employees hired by the contractor during the contract term, and shall expressly require any
subcontractors performing work or providing services pursuant to the contract to likewise utilize
the U.S. Department of Homeland Security’s E-Verify system to verify the employment eligibility
of all new employees hired by the subcontractor during the contract term; and shall provide
documentation of such verification to the OWNER upon request.

As the person authorized to sign this statement, | certify that this company complies/will comply
fully with the above requirements.

DATE:

SIGNATURE: NAME:

(Typed or Printed)

TITLE:

COMPANY:

ADDRESS:

EMAIL:

PHONE NO.:
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CONE OF SILENCE

The Board of County Commissioners have established a solicitation silence policy (Cone of
Silence) that prohibits oral and written communication regarding all formal solicitations for goods
and services (ITB, RFP, ITQ, ITN, and RFQ) or other competitive solicitation between the
contractor (or its agents or representatives) or other entity with the potential for a financial interest
in the award (or their respective agents or representatives) regarding such competitive solicitation,
and any County Commissioner or County employee, selection committee member or other persons
authorized to act on behalf of the Board including the County’s Architect, Architect/Engineer or
their sub consultants, or anyone designated to provide a recommendation to award a particular
contract, other than the Purchasing Department Staff.

The period commences from the time of advertisement until all parties have signed the contract.

Any information thought to affect the committee or staff recommendation submitted after bids are
due, should be directed to the Purchasing Manager or an appointed representative. It shall be the
Purchasing Manager’s decision whether to consider this information in the decision process.

Any violation of this policy shall be grounds to disqualify the contractor from consideration
during the selection process.

All contractors must agree to comply with this policy by signing the following statement and
including it with their submittal.

I (Signature) representing
(Company Name) on this day of , 20 hereby
agree to abide by the County’s “Cone of Silence Clause” and understand violation of this policy
shall result in disqualification of my proposal/submittal.
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BUY AMERICAN CERTIFICATE

Except for those items listed by the Contractor below or on a separate and clearly identified
attachment to this Bid, the Contractor hereby certifies that steel and each manufactured product, is
produced in the United States and that components of unknown origin are considered to have been
produced or manufactured outside the United States.

PRODUCT COUNTRY OF
ORIGIN

(Name of Contractor)

By:

Title:

Dated:
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LOBBYING- 31 U.S.C. 1352, 49 CFR PART 19, 49 CFR PART 20

APPENDIX A, 49 CFR PART 20—CERTIFICATION REGARDING LOBBYING
Certification for Contracts, Grants, Loans, and Cooperative Agreements
The undersigned (Contractor) certifies, to the best of his or her knowledge and belief, that:

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee
of an agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with the awarding of any Federal contract, the making
of any Federal grant, the making of any Federal loan, the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person
for making the lobbying contacts to an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned
shall complete and submit Standard Form—LLL, “Disclosure Form to Report Lobbying,” in
accordance with its instructions [as amended by “Government wide Guidance for New
Restrictions on Lobbying,” 61 Fed. Reg. 1413 (1/19/96). Note: Language in paragraph (2)
herein has been modified in accordance with Section 10 of the Lobbying Disclosure Act of
1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, et seq.)

3. The undersigned shall require that the language of this certification be included in the award
documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under
grants, loans, and cooperative agreements) and that all subrecipients shall certify and disclose
accordingly. This certification is a material representation of fact upon which reliance was
placed when this transaction was made or entered into. Submission of this certification is a
prerequisite for making or entering into this transaction imposed by 31, U.S.C. 1352 (as
amended by the Lobbying Disclosure Act of 1995). Any person who fails to file the required
certification shall be subject to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

Note: Pursuant to 31 U.S.C. 1352(c)(1)-(2)(A), any person who makes a prohibited expenditure or
fails to file or amend a required certification or disclosure form shall be subject to a civil penalty
of not less than $10,000 and not more than $100,000 for each such expenditure or failure.

The Contractor, , certifies or affirms the
truthfulness and accuracy of each statement of its certification and disclosure, if any. In addition,
the Contractor understands and agrees that the provisions of 31 U.S.C. A 3801, et seq, apply to
this certification and disclosure, if any.

Signature of Contractor’s Authorized Official

Name &Title of Contractor’s Authorized Official Date
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EQUAL EMPLOYMENT OPPORTUNITY REPORT STATEMENT

Section 60-1.7(b) of the Regulations of the Secretary of Labor requires each contractor or
prospective prime Contractor and proposed Subcontractor, where appropriate, to state in the bid
or at the outset of negotiations for the Contract whether it has participated in any previous Contract
or Subcontract subject to the equal opportunity clause; and if so, whether it has filed with the Joint
Reporting Committee, the Director, an agency, or the former President’s Committee on Equal
Employment Opportunity all reports due under the applicable filing requirements. In any case in
which a contractor or prospective prime Contractor or proposed Subcontractor which participated
in a previous Contract subject to Executive Order 10925, 11114 or 111246 has not filed a report
due under the applicable filing documents, no Contract or Subcontract shall be awarded unless
such Contractor submits a report covering the delinquent period or such other period specified by
the FAA or the Director, OFCCP.

The Proposer shall complete the following statement by checking the appropriate boxes. Failure
to complete these blanks may be grounds for rejection of bid.

1. The Proposer has () has not (') developed and has on file at each establishment Affirmative
Action Programs pursuant to 41 CFR 60-1.4 and 41 CFR 60-2.

2. The Proposer has () has not () participated in any previous Contract or Subcontract subject to
the Equal Opportunity Clause prescribed by Executive Order 10925, or Executive Order
111114, or Executive Order 11246.

3. The Proposer has () has not () filed with the Joint Reporting Committee the annual compliance
report on Standard Form 100 (EEO-1 Report).

4. The Proposer has (_) has not (_) submitted all compliance reports in connection with any such
Contract due under the application filing requirements; and that representations indicating
submission of required compliance reports signed by proposed Subcontractors will be obtained
prior to award of Subcontractors.

5. The Proposer does () does not ( ) employ fifty (50) or more employees.

If the Proposer has participated in a previous Contract subject to the equal opportunity clause and
has not submitted compliance reports due under applicable filing requirements, the Contractor
Proposer shall submit a compliance report on Standard Form 100. “Employee Information EEO-
1” prior to the award of Contract.

Standard Form 100 is normally furnished to Contractors annually, based on a mailing list currently
maintained by the Joint Reporting Committee. In the event a Contractor has not received the form,
he may obtain it by writing to the following address: Joint Reporting Committee, 1800 G Street,
Washington, D.C. 20506.

Name of Proposer Title
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By:

Signature Date

*Must be the same Signature on Bid Proposal
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VENDORS ON SCRUTINIZED COMPANIES LISTS

By executing this Certificate , the bid proposer, certifies
that it is not: (1) listed on the Scrutinized Companies that Boycott Israel List, created pursuant to
section 215.4725, Florida Statutes, (2) engaged in a boycott of Israel, (3) listed on the Scrutinized
Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran
Petroleum Energy Sector List, created pursuant to section 215.473, Florida Statutes, or (4) engaged
in business operations in Cuba or Syria. Pursuant to section 287.135(5), Florida Statutes, the
County may disqualify the bid proper immediately or immediately terminate any agreement
entered into for cause if the bid proposer is found to have submitted a false certification as to the
above or if the Contractor is placed on the Scrutinized Companies that Boycott Israel List, is
engaged in a boycott of Israel, has been placed on the Scrutinized Companies with Activities in
Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List,
or has been engaged in business operations in Cuba or Syria, during the term of the Agreement. If
the County determines that the bid proposer has submitted a false certification, the County will
provide written notice to the bid proposer. Unless the bid proposer demonstrates in writing, within
90 calendar days of receipt of the notice, that the County’s determination of false certification was
made in error, the County shall bring a civil action against the bid proposer. If the County’s
determination is upheld, a civil penalty shall apply, and the bid proposer will be ineligible to bid
on any Agreement with a Florida agency or local governmental entity for three years after the date
of County’s determination of false certification by bid proposer.

As the person authorized to sign this statement, | certify that this firm complies fully with the
above requirements.

DATE: SIGNATURE:
COMPANY: NAME:
(Typed or Printed)

ADDRESS:

TITLE:

E-MAIL:
PHONE NO.:
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SYSTEM FOR AWARD MANAGEMENT (OCT 2016)

(a) Definitions. As used in this provision.
“Electronic Funds Transfer (EFT) indicator” means a four-character suffix to the unique entity
identifier. The suffix is assigned at the discretion of the commercial, nonprofit, or Government
entity to establish additional System for Award Management records for identifying alternative
EFT accounts (see subpart 32.11) for the same entity.
“Registered in the System for Award Management (SAM) database” means that.

(1) The Offeror has entered all mandatory information, including the unique entity identifier
and the EFT indicator, if applicable, the Commercial and Government Entity (CAGE)
code, as well as data required by the Federal Funding Accountability and Transparency
Act of 2006 (see subpart 4.14) into the SAM database;

(@) The offeror has completed the Core, Assertions, and Representations and
Certifications, and Points of Contact sections of the registration in the SAM database;

(3) The Government has validated all mandatory data fields, to include validation of the
Taxpayer Identification Number (TIN) with the Internal Revenue Service (IRS). The
offeror will be required to provide consent for TIN validation to the Government as a part
of the SAM registration process; and

(4) The Government has marked the record “Active”. “Unique entity identifier” means a
number or other identifier used to identify a specific commercial, nonprofit, or Government
entity. See www.sam.gov for the designated entity for establishing unique entity identifiers.

(b)

(1) By submission of an offer, the offeror acknowledges the requirement that a prospective
awardee shall be registered in the SAM database prior to award, during performance, and
through final payment of any contract, basic agreement, basic ordering agreement, or
blanket purchasing agreement resulting from this solicitation.

(2) The Offeror shall enter, in the block with its name and address on the cover page of its
offer, the annotation “Unique Entity Identifier” followed by the unique entity identifier that
identifies the Offeror’s name and address exactly as stated in the offer. The Offeror also
shall enter its EFT indicator, if applicable. The unique entity identifier will be used by the
Contracting Officer to verify that the Offeror is registered in the SAM database.

(c) If the Offeror does not have a unique entity identifier, it should contact the entity designated
at www.sam.gov for establishment of the unique entity identifier directly to obtain one. The

Offeror should be prepared to provide the following information:

(1) Company legal business name.

(2) Tradestyle, doing business, or other name by which your entity is commonly recognized.
(3) Company Physical Street Address, City, State, and Zip Code.

(4) Company Mailing Address, City, State and Zip Code (if separate from physical).
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(5) Company telephone number.

(6) Date the company was started.

(7) Number of employees at your location.

(8) Chief executive officer/key manager.

(9) Line of business (industry).

(10) Company Headquarters name and address (reporting relationship within your entity).

(d) If the Offeror does not become registered in the SAM database in the time prescribed by the
Contracting Officer, the Contracting Officer will proceed to award to the next otherwise
successful registered Offeror.

(e) Processing time, which normally takes 48 hours, should be taken into consideration when
registering. Offerors who are not registered should consider applying for registration
immediately upon receipt of this solicitation.

(f) Offerors may obtain information on registration at https://www.acquisition.gov .

Offerors SAM information:

Entity Name:

Entity Address:

Duns Number:

CAGE Code:
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CERTIFICATION OF OFFERER/CONTRACTOR REGARDING TAX
DELINQUENCY AND FELONY CONVICTIONS

The applicant must complete the following two certification statements. The applicant must
indicate its current status as it relates to tax delinquency and felony conviction by inserting a
checkmark (v) in the space following the applicable response. The applicant agrees that, if
awarded a contract resulting from this solicitation, it will incorporate this provision for
certification in all lower tier subcontracts.

Certifications

1) The applicant representsthatitis( ) isnot( ) acorporation that has any unpaid Federal
tax liability that has been assessed, for which all judicial and administrative remedies have
been exhausted or have lapsed, and that is not being paid in a timely manner pursuant to
an agreement with the authority responsible for collecting the tax liability.

2) The applicant represents thatitis ( ) isnot ( ) is not a corporation that was convicted
of a criminal violation under any Federal law within the preceding 24 months.

Note

If an applicant responds in the affirmative to either of the above representations, the applicant is
ineligible to receive an award unless the sponsor has received notification from the agency
suspension and debarment official (SDO) that the SDO has considered suspension or debarment
and determined that further action is not required to protect the Government’s interests. The
applicant therefore must provide information to the owner about its tax liability or conviction to
the Owner, who will then notify the FAA Airports District Office, which will then notify the
agency’s SDO to facilitate completion of the required considerations before award decisions are
made.

Term Definitions

Felony conviction: Felony conviction means a conviction within the preceding twenty-
four

(24) months of a felony criminal violation under any Federal law and includes

conviction of an offense defined in a section of the U.S. code that specifically classifies
the offense as a felony and conviction of an offense that is classified as a felony under 18
U.S.C. § 3559.

Tax Delinquency: A tax delinquency is any unpaid Federal tax liability that has been
assessed, for which all judicial and administrative remedies have been exhausted, or have
lapsed, and that is not being paid in a timely manner pursuant to an agreement with the
authority responsible for collecting the tax liability.

DATE: SIGNATURE:
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COMPANY: NAME:

(Typed or Printed)
TITLE:
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Government Debarment & Suspension

Instructions

1. By signing and submitting this form, the prospective lower tier participant is providing the
certification set out in accordance with these instructions.

2. The certification in this clause is a material representation of fact upon which reliance was
placed when this transaction was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department or agency with which this
transaction originated may pursue available remedies, including suspension or debarment.

3. The prospective lower tier participant shall provide immediate written notice to the
person(s) to which this proposal is submitted if at any time the prospective lower tier
participant learns that its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

4. The terms "covered transaction,"” "debarred,"” "suspended,” "ineligible," "lower tier covered
transaction,” “participant,” “person,” "primary covered transaction,” “principal,”
"proposal,” and "voluntarily excluded," as used in this clause, have the meanings set out in
the Definitions and Coverage sections of the rules implementing Executive Orders 12549,
at Subpart C of OMB 2 C.F.R. Part 180 and 3000.332. You may contact the department or
agency to which this proposal is being submitted for assistance in obtaining a copy of those
regulations.

5. The prospective lower tier participant agrees by submitting this form that, should the
proposed covered transaction be entered into, it shall not knowingly enter into any lower
tier covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in this covered transaction, unless authorized by
the department or agency with which this transaction originated.

6. The prospective lower tier participant further agrees by submitting this form that it will
include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion - Lower Tier Covered Transactions,” without modification, in all
lower tier covered transactions and in all solicitations for lower tier covered transactions.

7. A participant in a covered transaction may rely upon a certification of a prospective
participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it knows that the certification is
erroneous. A participant may decide the method and frequency by which it determines the
eligibility of its principals. Each participant may, but is not required to, check the System
for Award Management (SAM) database.

8. Nothing contained in the foregoing shall be construed to require establishment of a system
of records in order to render in good faith the certification required by this clause. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

9. Except for transactions authorized under paragraph (5) of these instructions, if a participant
in a covered transaction knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily excluded from participation
in this transaction, in addition to other remedies available to the Federal Government, the
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department or agency with which this transaction originated may pursue available
remedies, including suspension and/or debarment.
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Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion
Lower Tier Covered Transactions

The following statement is made in accordance with the Privacy Act of 1974 (5 U.S.C. §
552(a), as amended). This certification is required by the regulations implementing
Executive Orders 12549, Debarment and Suspension, and OMB 2 C.F.R.

Part 180, Participants' responsibilities. The regulations were amended and published on
August 31, 2005, in 70 Fed. Reg. 51865-51880.

[READ INSTRUCTIONS ON PREVIOUS PAGE BEFORE COMPLETING
CERTIFICATION]

1. The prospective lower tier participant certifies, by submission of this proposal, that
neither it nor its principals is presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participation in this transaction by any
Federal or State department or agency;

2. Where the prospective lower tier participant is unable to certify to any of the statements
in this certification, such prospective participant shall attach an explanation to this
proposal

Printed Name and Title of Authorized Representative

Signature Date
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COMPANY DATA

Contractor’s Company Name:

Physical Address & Phone #:

Contact Person (Typed-Printed):

Phone #:

Cell #:

Email:

Federal ID or SS #:

Contractor’s License #:

Contractor’s DUNS #:

Fax #:

Emergency #’s After Hours,
Weekends & Holidays:
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Draft Contract

Please note: this contract is a draft for contractor to view and understand the County’s standard
terms and conditions, it is subject to revisions. By submitting a bid/proposal
contractor/contractor understands and acknowledges that the draft contract is not an offer.
Contractors/contractors are not to sign this draft contract.

AGREEMENT BETWEEN OKALOOSA COUNTY, FLORIDA AND CONTRACT ID

THIS AGREEMENT (hereinafter referred to as the “Agreement”) is made this , day
of , 20 , by and between Okaloosa County, a political subdivision of the state
of Florida, (hereinafter referred to as the “County”), with a mailing address of 1250 N. Eglin Parkway,
Suite 100, Shalimar, Florida, 32579, and , a
authorized to do business in the State of Florida (hereinafter referred to as
“Contractor”) whose Federal I.D.# is

RECITALS
WHEREAS, the County is in need of a contractor to provide (“Services”); and

WHEREAS, pursuant to the Okaloosa County Purchasing Manual, the County issued an

to competitively procure the Services and received responses to
perform these Services. A copy of the procurement and Contractor’s responsive to the procurement is
included as Attachment “A”; and

WHEREAS, Contractor is a certified and insured entity with the necessary experience to provide the
desired Services; and

WHEREAS, the County wishes to enter into this Agreement with Contractor to provide the Services to
the County for an amount of Dollars  ($
), as further detailed below.

NOW THEREFORE, in consideration of the promises and the mutual covenants herein, the parties
agree as follows:

1. Recitals and Attachments. The Recitals set forth above are hereby incorporated into this
Agreement and made part hereof for reference. The following documents are attached to this
Agreement and are incorporated herein.

Attachment “A” — Procurement and Contractor’s Response;
Attachment “B” — Insurance Requirements;
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Attachment “C” — Title VI list of pertinent nondiscrimination acts and authorities;
Attachment “D” — Scrutinized Companies Certification;

2. Services. Contractor  agrees to  perform  the  following  services,

The Services to be provided are further detailed in the Contractor’s proposal attached as Attachment “A”
and incorporated herein by reference. The Services shall be performed by Contractor to the full
satisfaction of the County. Contractor agrees to have a qualified representative to audit and inspect the
Services provided on a regular basis to ensure all Services are being performed in accordance with the
County’s needs and pursuant to the terms of this Agreement and shall report to the County accordingly.
Contractor agrees to immediately inform the County via telephone and in writing of any problems that
could cause damage to the County. Contractor will require its employees to perform their work in a
manner befitting the type and scope of work to be performed.

3. Term and Renewal. The term of this Agreement shall begin
, and shall continue for a period of ( )
from the date of full execution of this Agreement, subject to the County’s ability
to terminate in accordance with Section 7 of this Agreement. The terms of Section 20 entitled
“Indemnification and Waiver of Liability” shall survive termination of this Agreement.

This agreement may not be renewed; or

This agreement may be renewed upon mutual written agreement of the parties for a period of up
0 , renewals.

4. Compensation. The Contractor agrees to provide the Services to the County, including
materials and labor, in a total amount of
Dollars ($ ).

a. Contractor shall submit an invoice to the County upon . The
invoice shall indicate that all services have been completed for that invoice period. In addition,
Contractor agrees to provide the County with any additional documentation requested to process
the invoices.

b. Disbursement. Check one:
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There are no reimbursable expenses associated with this Agreement.

The following are reimbursable expenses associated with this Agreement:
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c. Payment Schedule. Invoices received from the Contractor pursuant to this Agreementwill
be reviewed by the initiating County Department. Payment will be disbursed as set forth
above. If services have been rendered in conformity with the Agreement, the invoice will
be sent to the Finance Department for payment. Invoices must reference the contract
number assigned by the County after execution of this Agreement. Invoices will be paid in
accordance with the State of Florida Local Government Prompt Payment Act.

d. Availability of Funds. The County’s performance and obligation to pay under this
Agreement is contingent upon annual appropriation for its purpose by the County
Commission.

Contractor shall make no other charges to the County for supplies, labor, taxes, licenses, permits,
overhead or any other expenses or costs unless any such expenses or cost is incurred by Contractor
with the prior written approval of the County. If the County disputes any charges on the invoices, it
may make payment of the uncontested amounts and withhold payment on the contested amounts until
they are resolved by agreement with the Contractor. Contractor shall not pledge the County’s credit
or make it a guarantor of payment or surety for any contract, debt, obligation, judgment, lien, or any
form of indebtedness. The Contractor further warrants and represents that it has no obligation or
indebtedness that would impair its ability to fulfill the terms of this Agreement.

5. Ownership of Documents and Equipment. All documents prepared by the Contractor
pursuant to this Agreement and related Services to this Agreement are intended and represented
for the ownership of the County only. Any other use by Contractor or other parties shall be
approved in writing by the County. If requested, Contractor shall deliver the documents to the
County within fifteen (15) calendar days.

6. Insurance. Contractor shall, at its sole cost and expense, during the period of any work
being performed under this Agreement, procure and maintain the minimum insurance coverage
required as set forth in Attachment “B” attached hereto and incorporated herein, to protect the
County and Contractor against all loss, claims, damages and liabilities caused by Contractor, its
agents, or employees.

7. Termination and Remedies for Breach.

a. If, through any cause within its reasonable control, the Contractor shall fail to fulfill in
a timely manner or otherwise violate any of the covenants, agreements or stipulations
material to this Agreement, the County shall have the right to terminate the Services
then remaining to be performed. Prior to the exercise of its option to terminate for cause,
the County shall notify the Contractor of its violation of the particular terms of the
Agreement and grant Contractor () days to cure such default. If the default remains
uncured after ( ) days the County may terminate this Agreement,
and the County shall receive a refund from the Contractor in an amount equal to the
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actual cost of a third party to cure such failure. If Contractor fails, refuses or is unable
to perform any term of this Agreement, County shall pay for services rendered as of the date of
termination.

i. Inthe event of termination, all finished and unfinished documents, data and other
work product prepared by Contractor (and sub-Contractor (s)) shall be delivered
to the County and the County shall compensate the Contractor for all Services
satisfactorily performed prior to the date of termination, as provided in Section
4 herein.

ii. Notwithstanding the foregoing, the Contractor shall not be relieved of liability to
the County for damages sustained by it by virtue of a breach of the Agreement by
Contractor and the County may reasonably withhold payment to Contractor for
the purposes of set-off until such time as the exact amount of damages due the
County from the Contractor is determined.

b. Termination for Convenience of County. The County may, for its convenience and
without cause immediately terminate the Services then remaining to be performed at
any time by giving written notice. The terms of Section 7 Paragraphs a(i) and a(ii) above
shall be applicable hereunder.

c. Termination for Insolvency. The County also reserves the right to terminate the
remaining Services to be performed in the event the Contractor is placed either in
voluntary or involuntary bankruptcy or makes any assignment for the benefit of
creditors.

d. Termination for failure to adhere to the Public Records Law. Failure of the Contractor
to adhere to the requirements of Chapter 119 of the Florida Statutes and Section 9
below, may result in immediate termination of this Agreement.

8. Governing Law. Venue and Waiver of Jury Trial. This Agreement shall be interpreted
and construed in accordance with and governed by the laws of the State of Florida. All parties

agree and accept that jurisdiction of any dispute or controversy arising out of this Agreement, and
any action involving the enforcement or interpretation of any rights hereunder shall be brought
exclusively in the First Judicial Circuit in and for Okaloosa County, Florida, and venue for
litigation arising out of this Agreement shall be exclusively in such state courts, forsaking any other
jurisdiction which either party may claim by virtue of its residency or other jurisdictional device.
In the event it becomes necessary for the County to file a lawsuit to enforce any term or provision
under this Agreement, then the County shall be entitled to its costs and attorney’s fees at the
pretrial, trial and appellate levels. BY ENTERING INTO THIS AGREEMENT, CONTRACTOR
AND COUNTY HEREBY EXPRESSLY WAIVE ANY RIGHTS EITHER PARTY MAY HAVE
TO A TRIAL BY JURY OF ANY CIVIL LITIGATION RELATED TO THIS AGREEMENT.
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Nothing in this Agreement is intended to serve as a waiver of sovereign immunity, or of any other
immunity, defense, or privilege enjoyed by the County pursuant to Section 768.28, Florida
Statutes.

9. Public Records. Any record created by either party in accordance with this Contract shall
be retained and maintained in accordance with the public records law, Florida Statutes, Chapter
119.  Contractor must comply with the public records laws, Florida Statute chapter 119,
specifically Contractor must:

a. Keep and maintain public records required by the County to perform the service.

b. Upon request from the County’s custodian of public records, provide the County with
a copy of the requested records or allow the records to be inspected or copied within a
reasonable time at a cost that does not exceed the cost provided in chapter 119 Florida
Statutes or as otherwise provided by law.

c. Ensure that public records that are exempt or confidential and exempt from public
records disclosure requirements are not disclosed except as authorized by law for the
duration of the contract term and following completion of the contract if the contractor
does not transfer the records to the County.

d. Upon completion of the contract, transfer, at no cost, to the County all public records
in possession of the contractor or keep and maintain public records required by the
County to perform the service. If the contractor transfers all public records to the public
agency upon completion of the contract, the contractor shall destroy any duplicate
public records that are exempt or confidential and exempt from public records
disclosure requirements. If the contractor keeps and maintains public records upon
completion of the contract, the contractor shall meet all applicable requirements for
retaining the public records. All records stored electronically must be provided to the
public agency, upon the request from the public agency’s custodian of public records,
in a format that is compatible with the information technology systems of the public
agency.

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF
CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY TO PROVIDE
PUBLIC RECORDS RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN
OF PUBLIC RECORDS AT OKALOOSA COUNTY RISK MANAGEMENT
DEPARTMENT 5479 OLD BETHEL ROAD CRESTVIEW, FL 32536

PHONE: (850) 689-5977 riskinfo@myokaloosa.com.

10. Audit. The County and/or its designee shall have the right from time to time at its sole
expense to audit the compliance by the Contractor with the terms, conditions, obligations,
limitations, restrictions, and requirements of this Contract and such right shall extend for a period
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of three (3) years after termination of this Contract.

11. Notices. All notices and other communications required or permitted to be given under this
Agreement by either party to the other shall be in writing and shall be sent (except as otherwise
provided herein) (i) by certified mail, first class postage prepaid, return receipt requested, (ii)
by guaranteed overnight delivery by a nationally recognized courier service, or (iii) by facsimile
with confirmation receipt (with a copy simultaneously sent by certified mail, first class postage
prepaid, return receipt requested or by overnight delivery by traditionally recognized courier
service), addressed to such party as follows:

If to the County: With a copy to:

County Attorney Office

1250 N. Eglin Pkwy, Suite 100
Shalimar, FL 32579

(850) 224-4070

If to the Contractor:

12. Assignment. Contractor shall not assign this Agreement or any part thereof, without
the prior consent in writing of the County. If Contractor does, with approval, assign this
Agreement or any part thereof, it shall require that its assignee be bound to it and to assume
toward Contractor all of the obligations and responsibilities that Contractor has assumed
toward the County.

13. Subcontracting. Contractor shall not subcontract any services or work to be provided
to County without the prior written approval of the County's Representative. The County
reserves the right to accept the use of a subcontractor or to reject the selection of a particular
subcontractor and to inspect all facilities of any subcontractors in order to make a
determination as to the capability of the subcontractor to perform properly under this
Agreement. The County's acceptance of a subcontractor shall not be unreasonably withheld.
The Contractor is encouraged to seek minority and women business enterprises for
participation in subcontracting opportunities. Additionally, any subcontract entered into
between the Contractor and subcontractor will need to be approved by the County prior to it
being entered into and said agreement shall incorporate in all required terms in accordance
with local, state and Federal regulations.
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14. Civil Rights. The Contractor agrees to comply with pertinent statutes, Executive
Orders and such rules as are promulgated to ensure that no person shall, on the grounds of
race, creed, color, national origin, sex, age, or disability be excluded from participating in any
activity conducted with or benefiting from Federal assistance. This provision binds the
Contractor and subcontractors from the bid solicitation period through the completion of the
contract. This provision is in addition to that required by Title VI of the Civil Rights Act of
1964.

15. Compliance with Nondiscrimination Requirements. During the performance of
this Agreement, the Contractor, for itself, its assignees, and successors in interest, agrees as

follows:

a. Compliance with Requlations: The Contractor will comply with the Title VI List of
Pertinent Nondiscrimination Acts and Authorities, as they may be amended from time to
time, which are herein incorporated and attached hereto as Attachment“C”.

b. Nondiscrimination: The Contractor, with regard to the work performed by it during
the Agreement, will not discriminate on the grounds of race, color, or national origin in the
selection and retention of subcontractors, including procurements of materials and leases
of equipment. The Contractor will not participate directly or indirectly in the discrimination
prohibited by the Nondiscrimination Acts and Authorities, including employment practices
when the contract covers any activity, project, or program set forth in Appendix B of 49
CFR part 21.

C. Solicitations for Subcontracts, including Procurements of Materials and Equipment:
In all solicitations, either by competitive bidding or negotiation made by the Contractor for
work to be performed under a subcontract, including procurements of materials, or leases
of equipment, each potential subcontractor or supplier will be notified by the Contractor of
the contractor’s obligations under this contract and the Nondiscrimination Acts and
Authorities on the grounds of race, color, or national origin.

d. Information and Reports: The Contractor will provide all information and reports
required by the Acts, the Regulations, and directives issued pursuant thereto and will permit
access to its books, records, accounts, other sources of information, and its facilities as may
be determined by the County or other governmental entity to be pertinent to ascertain
compliance with such Nondiscrimination Acts and Authorities and instructions. Where any
information required of a contractor is in the exclusive possession of another who fails or
refuses to furnish the information, the Contractor will so certify to the County or the other
governmental entity, as appropriate, and will set forth what efforts it has made to obtain the

information.
e. Sanctions for Noncompliance: In the event of a Contractor’s noncompliance with
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the non-discrimination provisions of this contract, the County will impose such contract
sanctions as it or another applicable state or federal governmental entity may determine to
be appropriate, including, but not limited to:

1. Withholding payments to the Contractor under the Agreement until the
Contractor complies; and/or

2. Canceling, terminating, or suspending the Agreement, in whole or in part.

f. Incorporation of Provisions: The Contractor will include the provisions of
paragraphs one through six in every subcontract, including procurements of materials and
leases of equipment, unless exempt by the Acts, the Regulations, and directives issued
pursuant thereto. The Contractor will take action with respect to any subcontract or
procurement as the County may direct as a means of enforcing such provisions including
sanctions for noncompliance. Provided, that if the Contractor becomes involved in, or is
threatened with litigation by a subcontractor, or supplier because of such direction, the
Contractor may request the County to enter into any litigation to protect the interests of the
County. In addition, the Contractor may request the United States to enter into the litigation
to protect the interests of the United States.

16. Compliance with Laws. Contractor shall secure any and all permits, licenses and
approvals that may be required in order to perform the Services, shall exercise full and complete
authority over Contractor’s personnel, shall comply with all workers’ compensation, employer’s
liability and all other federal, state, county, and municipal laws, ordinances, rules and regulations
required of an employer performing services such as the Services, and shall make all reports and
remit all withholdings or other deductions from the compensation paid to Contractor’s personnel
as may be required by any federal, state, county, or municipal law, ordinance, rule, or regulation.

17. Conflict of Interest. The Contractor covenants that it presently has no interest and shall
not acquire any interest, directly or indirectly which could conflict in any manner or degree with
the performance of the Services. The Contractor further covenants that in the performance of this
Agreement, no person having any such interest shall knowingly be employed by the Contractor.
The Contractor guarantees that he/she has not offered or given to any member of, delegate to the
Congress of the United States, any or part of this contract or to any benefit arising therefrom.

18. Independent Contractor. Contractor enters into this Agreement as, and shall continue to
be, an independent contractor. All services shall be performed only by Contractor and Contractor’s
employees. Under no circumstances shall Contractor or any of Contractor’s employees look to the
County as his/her employer, or as partner, agent or principal. Neither Contractor, nor any of
Contractor’s employees, shall be entitled to any benefits accorded to the County’s employees,
including without limitation worker’s compensation, disability insurance, vacation or sick pay.
Contractor shall be responsible for providing, at Contractor’s expense, and in Contractor’s name,
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unemployment, disability, worker’s compensation and other insurance as well as licenses and
permits usual and necessary for conducting the services to be provided under this Agreement.

19. Third Party Beneficiaries. It is specifically agreed between the parties executing this
Agreement that it is not intended by any of the provisions of any part of the Agreement to create
in the public or any member thereof, a third party beneficiary under this Agreement, or to authorize
anyone not a party to this Agreement to maintain a suit for personal injuries or property damage
pursuant to the terms or provisions of this Agreement.

20. Indemnification and Waiver of Liability. The Contractor agrees, to the fullest extent
permitted by law, to defend, indemnify and hold harmless the County, its agents, representatives,
officers, directors, officials and employees from and against claims, damages, losses and expenses
(including but not limited to attorney’s fees, court costs and costs of appellate proceedings) relating
to, arising out of or resulting from the Contractor’s negligent acts, errors, mistakes or omissions
relating to professional Services performed under this Agreement. The Contractor’s duty to defend,
hold harmless and indemnify the County its agents, representatives, officers, directors, officials
and employees shall arise in connection with any claim, damage, loss or expense that is attributable
to bodily injury; sickness; disease; death; or injury to impairment, or destruction of tangible
property including loss of use resulting therefrom, caused by any negligent acts, errors, mistakes
or omissions related to Services in the performance of this Agreement including any person for
whose acts, errors, mistakes or omissions the Contractor may be legally liable. The parties agree
that TEN DOLLARS ($10.00) represents specific consideration to the Contractor for the
indemnification set forth herein.

The waiver by a party of any breach or default in performance shall not be deemed to constitute a
waiver of any other or succeeding breach or default. The failure of the County to enforce any of the
provisions hereof shall not be construed to be a waiver of the right of the County thereafter to
enforce such provisions.

21. Taxes and Assessments. Contractor agrees to pay all sales. use, or other taxes, assessments
and other similar charges when due now or in the future, required by any local, state or federal law,
including but not limited to such taxes and assessments as may from time to time be imposed by
the County in accordance with this Agreement. Contractor further agrees that it shall protect,
reimburse_and _indemnify County from and assume all liability for its tax and assessment

obligations under the terms of the Agreement.

The County is exempt from payment of Florida state sales and use taxes. The Contractor shall not
be exempted from paying sales tax to its suppliers for materials used to fulfill contractual obligations
with the County, nor is the Contractor authorized to use the County's tax exemption number in
securing such materials.

The Contractor shall be responsible for payment of its own and its share of its employees' payroll,
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payroll taxes, and benefits with respect to this Agreement.

22. Prohibition Against Contracting with Scrutinized Companies. Pursuant to Florida
Statutes Section 215.4725, contracting with any entity that is listed on the Scrutinized Companies

that Boycott Israel List or that is engaged in the boycott of Israel is prohibited. Contractors must
certify that the company is not participating in a boycott of Israel. Any contract for goods or
services of One Million Dollars ($1,000,000) or more shall be terminated at the County’s option if
it is discovered that the entity submitted false documents of certification, is listed on the Scrutinized
Companies with Activities in Sudan List, the Scrutinized Companies with Activities in the Iran
Petroleum Energy Sector List, or has been engaged in business operations in Cuba or Syria after
July 1, 2018.

Any contract entered into or renewed after July 1, 2018 shall be terminated at the County’s option
if the company is listed on the Scrutinized Companies that Boycott Israel List or engaged in the
boycott of Israel. Contractors must submit the certification that is attached to this agreement as
Attachment “D”. Submitting a false certification shall be deemed a material breach of contract. The
County shall provide notice, in writing, to the Contractor of the County’s determination concerning
the false certification. The Contractor shall have ninety (90) days following receipt of the notice to
respond in writing and demonstrate that the determination was in error. If the Contractor does not
demonstrate that the County’s determination of false certification was made in error, then the
County shall have the right to terminate the contract and seek civil remedies pursuant to Florida
Statute Section 215.4725.

23. Inconsistencies and Entire Agreement. If there is a conflict or inconsistency between any
term, statement, requirement, or provision of any attachment attached hereto, any document or
events referred to herein, or any document incorporated into this Agreement, the term, statement,
requirement, or provision contained in this Agreement shall prevail and be given superior effect
and priority over any conflicting or inconsistent term, statement, requirement or provision
contained in any other document or attachment, including but not limited to Attachments listed in
Section 1.

24. Severability. If any term or condition of this Contract shall be deemed, by a court having
appropriate jurisdiction, invalid or unenforceable, the remainder of the terms and conditions of this
Contract shall remain in full force and effect. This Contract shall not be more strictly construed
against either party hereto by reason of the fact that one party may have drafted or prepared any or
all the terms and provisions hereof.

25. Entire Agreement. This Agreement contains the entire agreement of the parties, and may
be amended, waived, changed, modified, extended or rescinded only by in writing signed by the
party against whom any such amendment, waiver, change, modification, extension and/or
rescission is sought.
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26. Representation of Authority to Contractor/Signatory. The individual signing this
Agreement on behalf of Contractor represents and warrants that he or she is duly authorized and
has legal capacity to execute and deliver this Agreement. The signatory represents and warrants to
the County that the execution and delivery of this Agreement and the performance of the Services
and obligations hereunder have been duly authorized and that the Agreement is a valid and legal
agreement binding on the Contractor and enforceable in accordance with its terms.

(Remainder of Page Intentionally Left Blank)
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Attachment “C”

Title VI List of Pertinent Nondiscrimination Acts and Authorities

During the performance of this Agreement, the Contractor, for itself, its assignees, and successors
in interest (hereinafter referred to as the “Contractor”), as applicable, agrees to comply with the
following non-discrimination statutes and authorities; including but not limited to:

Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252)
(prohibits discrimination on the basis of race, color, national origin);

49 CFR part 21 (Non-discrimination in Federally-assisted programs of the
Department of Transportation—Effectuation of Title VI of the Civil Rights Act of
1964);

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, (42 USC § 4601) (prohibits unfair treatment of persons displaced or whose
property has been acquired because of Federal or Federal-aid programs and projects);
Section 504 of the Rehabilitation Act of 1973 (29 USC 8§ 794 et seq.), as amended
(prohibits discrimination on the basis of disability); and 49 CFR part 27,

The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982 (49 USC § 471, Section 47123), as
amended (prohibits discrimination based on race, creed, color, national origin, or
sex);

The Civil Rights Restoration Act of 1987 (PL 100-209) (broadened the scope,
coverage and applicability of Title VI of the Civil Rights Act of 1964, the Age
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by
expanding the definition of the terms “programs or activities” to include all of the
programs or activities of the Federal-aid recipients, sub-recipients and contractors,
whether such programs or activities are Federally funded or not);

Titles 11 and 1ll of the Americans with Disabilities Act of 1990, which prohibit
discrimination on the basis of disability in the operation of public entities, public and
private transportation systems, places of public accommodation, and certain testing
entities (42 USC 8§ 12131 - 12189) as implemented by U.S. Department of
Transportation regulations at 49 CFR parts 37 and 38;

The Federal Aviation Administration’s Nondiscrimination statute (49 USC § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);
Executive Order 12898, Federal Actions to Address Environmental Justice in
Minority  Populations and Low-Income Populations, which  ensures
nondiscrimination against minority populations by discouraging programs, policies,
and activities with disproportionately high and adverse human health or
environmental effects on minority and low-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited
English Proficiency, and resulting agency guidance, national origin discrimination
includes discrimination because of limited English proficiency (LEP). To ensure
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compliance with Title VI, you must take reasonable steps to ensure that LEP persons
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);

e Title IX of the Education Amendments of 1972, as amended, which prohibits you
from discriminating because of sex in education programs or activities (20 USC 1681
et seq).
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Attachment “D”

Scrutinized Contractors Certificate

Draft Contract

Please note: this contract is a draft for contractor to view and understand the County’s
standard terms and conditions, it is subject to revisions. By submitting a bid/proposal
contractor/contractor understands and acknowledges that the draft contract is not an offer.
Contractors/contractors are not to sign this draft contract.

(Remainder of Page Intentionally Left Blank)
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PERFORMANCE BOND

KNOW ALL MEN by these presents; That we (1)

a(2)

hereinafter called “Principal” and (3)

of , State of . hereinafter
called the

“Surety”, are held and firmly bound unto (4)

of , hereinafter called “OWNER?”, in the penal
sum
of dollars ($ )

in lawful money of the United States for the payment of which sum well and truly to be made, we
bind

ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a
certain

contract with the Owner, dated the __ day of , 20__, a copy of which is

hereto
attached and make a part hereof for the construction of:

CONSTRUCTION OF SATELLITE CONCOURSE ‘C’

NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all
the undertakings, covenants, terms, conditions, and agreements of said contract during the
original term thereof, and any extensions thereof which may be granted by the Owner, with
or without notice to the Surety, and if he shall satisfy all claims and demands incurred
under such contract, and shall fully indemnify and save harmless the Owner from all costs
and damages which it may suffer by reason of failure to do so, and shall reimburse and
repay the Owner all outlay and expense which the Owner may incur in making good any
default, then this obligation shall be void; otherwise to remain in full force and effect.
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PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and
agrees that no change, extension of time, alteration or addition to the terms of the contract
or to the work to be performed thereunder or the Specifications accompanying the same
shall in any way affect its obligations on this bond, and it does not hereby waive notice of
any such change, extension of time, alteration or addition to the terms of the contract or to
the work or to the Specifications.

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor
shall abridge the right of any beneficiary hereunder, whose claim may be unsatisfied.

IN WITNESS WHEREOF, this instrument is executed in six (6) counterparts, each one of
which shall be deemed an original, this the day of ,20

ATTEST:

Principal

By:

(Principal) Secretary

Witness as to Surety

Address Address

SEAL:

ATTEST:

Surety

(Surety) Secretary

Attorney-in-Fact

Witness as to Surety

Address Address

ITB AP 35-20 CONSTRUCTION PFBND-2 Performance Bond
OF SATELLITE CONCOURSE ‘C’



SEAL:

Date of bond must not be prior to date of Contract

1. Correct name of Contractor.

2. A Corporation, A Partnership or an Individual as case may be.

3. Correct name of Surety.

4. Correct name of Owner.

5. If Contractor is Partnership, all partners should execute bond.
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PAYMENT BOND

KNOW ALL MEN by these presents; That we (1)

a(2)

hereinafter called “Principal” and (3)

of , State of , hereinafter call the

“Surety”, are held and firmly bound unto (4)

of State of Florida , hereinafter called “OWNER?”, in the penal sum of _

dollars ($ ) in
lawful money of the United States for the payment of which sum well and truly to be made, we
bind ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly

by these presents.

THE CONDITION OF THIS OBLIGATION is such that Whereas, the Principal entered into a

certain contract with the Owner, dated the __ day of , 20, a

copy of which is hereto attached and make a part hereof for the construction of:

CONSTRUCTION OF SATELLITE CONCOURSE ‘C’

NOW, THEREFORE, if the Principal shall promptly make payments to all persons, firms,
subcontractors, and corporations furnishing materials for or performing labor in the prosecution of
the work provided for in such contract, and any authorized extension or modification thereof,
including all amounts due for materials, lubricants, oil, gasoline, coal and coke, repairs on
machinery, equipment and tools, consumed or used in connection with the construction of such

work, and all insurance premiums on said work, and for all labor, performed in such work, whether
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by subcontractor or otherwise, then this obligation shall be void; otherwise to remain in full force
and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and
agrees that no change, extension of time, alteration or addition to the terms of the contract
or to the work to be in any wise affect its obligation on this bond, and it does hereby waive
notice of any such changes, extension of time, alteration or addition to the terms of the
contractor or to the work or to the Specifications.

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor
shall abridge the right of any beneficiary hereunder, whose claim may be unsatisfied.

IN WITNESS WHEREOF, this instrument is executed in six (6) counterparts, each one of

which shall be deemed an original, this the day of
, 20

ATTEST:

Principal

By:

(Principal) Secretary

Witness as to Surety

Address Address

SEAL:

ATTEST:

Surety

(Surety) Secretary

Attorney-in-Fact

Witness as to Surety
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Address Address

SEAL:
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CONTRACTOR’S RELEASE OF LIENS

STATE OF:

COUNTY OF:

Before me, the undersigned Notary Public in and for the said County and State personally

appeared :

representing the Contractor

, Who being duly

sworn according to law deposes and says that all labor, materials, and outstanding claims and
indebtedness of whatever nature arising out of the performance of the Contract with

, the Owner, for , Contract

No. , have been paid in full and that for the final payment in the amount of $

, the Contractor releases and discharges the Owner and his

authorized representatives from any liens or claims or any nature because of or arising from this

Contract and/or its performance, which it has had, has or may have in the future.

By:

Sworn to and subscribed before me this

day of

(Notary Public)

My Commission Expires:
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ADVERTISEMENT OF COMPLETION

(Contractor)

(Address)

gives notice of completion of

(Project)

and sets

as the date of final settlement.

All persons and firms should file all claims for payment to the below address prior to the

settlement date:

Okaloosa County
5479A Old Bethel Road
Crestview, FL 32536

By: (Name)

(Title)
Leg: (Publication Dates)
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Standard Additional Contract Clauses

Title VI Clauses for Compliance with Nondiscrimination Requirements

Compliance with Nondiscrimination Requirements

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the “contractor”) agrees as follows:

1.

Compliance with Regulations: The contractor (hereinafter includes consultants) will
comply with the Title VI List of Pertinent Nondiscrimination Acts And Authorities, as they
may be amended from time to time, which are herein incorporated by reference and made
a part of this contract.

Non-discrimination: The contractor, with regard to the work performed by it during the
contract, will not discriminate on the grounds of race, color, or national origin in the
selection and retention of subcontractors, including procurements of materials and leases
of equipment. The contractor will not participate directly or indirectly in the discrimination
prohibited by the Nondiscrimination Acts and Authorities, including employment practices
when the contract covers any activity, project, or program set forth in Appendix B of 49
CFR part 21.

Solicitations for Subcontracts, Including Procurements of Materials and Equipment:
In all solicitations, either by competitive bidding, or negotiation made by the contractor for
work to be performed under a subcontract, including procurements of materials, or leases
of equipment, each potential subcontractor or supplier will be notified by the contractor of
the contractor’s obligations under this contract and the Nondiscrimination Acts And
Authorities on the grounds of race, color, or national origin.

Information and Reports: The contractor will provide all information and reports
required by the Acts, the Regulations, and directives issued pursuant thereto and will permit
access to its books, records, accounts, other sources of information, and its facilities as may
be determined by the sponsor or the Federal Aviation Administration to be pertinent to
ascertain compliance with such Nondiscrimination Acts And Authorities and instructions.
Where any information required of a contractor is in the exclusive possession of another
who fails or refuses to furnish the information, the contractor will so certify to the sponsor
or the Federal Aviation Administration, as appropriate, and will set forth what efforts it has
made to obtain the information.

Sanctions for Noncompliance: In the event of a contractor’s noncompliance with the
Non-discrimination provisions of this contract, the sponsor will impose such contract
sanctions as it or the Federal Aviation Administration may determine to be appropriate,
including, but not limited to:
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6.

a. Withholding payments to the contractor under the contract until the contractor
complies; and/or

b. Canceling, terminating, or suspending a contract, in whole or in part.

Incorporation of Provisions: The contractor will include the provisions of paragraphs
one through six in every subcontract, including procurements of materials and leases of
equipment, unless exempt by the Acts, the Regulations and directives issued pursuant
thereto. The contractor will take action with respect to any subcontract or procurement as
the sponsor or the Federal Aviation Administration may direct as a means of enforcing
such provisions including sanctions for noncompliance. Provided, that if the contractor
becomes involved in, or is threatened with litigation by a subcontractor, or supplier because
of such direction, the contractor may request the sponsor to enter into any litigation to
protect the interests of the sponsor. In addition, the contractor may request the United
States to enter into the litigation to protect the interests of the United States.

Title VI List of Pertinent Nondiscrimination Acts and Authorities

Title VI List of Pertinent Nondiscrimination Acts and Authorities

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the “contractor”) agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to:

Title V1 of the Civil Rights Act of 1964 (42 U.S.C. 8 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin);

49 CFR part 21 (Non-discrimination In Federally-Assisted Programs of The Department
of Transportation—Effectuation of Title VI of The Civil Rights Act of 1964);

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 U.S.C. 8§ 4601), (prohibits unfair treatment of persons displaced or whose property has
been acquired because of Federal or Federal-aid programs and projects);

Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. 8 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR part 27;

The Age Discrimination Act of 1975, as amended, (42 U.S.C. 8§ 6101 et seq.), (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);
The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage

and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of
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the terms “programs or activities” to include all of the programs or activities of the Federal-
aid recipients, sub-recipients and contractors, whether such programs or activities are
Federally funded or not);

Titles 1l and IlIl of the Americans with Disabilities Act of 1990, which prohibit
discrimination on the basis of disability in the operation of public entities, public and
private transportation systems, places of public accommodation, and certain testing entities
(42 U.S.C. 88 12131 - 12189) as implemented by Department of Transportation
regulations at 49 CFR parts 37 and 38;

The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures non-discrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access
to your programs (70 Fed. Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).

FEDERAL FAIR LABOR STANDARDS ACT (FEDERAL
MINIMUM WAGE)

All contracts and subcontracts that result from this solicitation incorporate by reference the
provisions of 29 CFR part 201, the Federal Fair Labor Standards Act (FLSA), with the same
force and effect as if given in full text. The FLSA sets minimum wage, overtime pay,
recordkeeping, and child labor standards for full and part time workers.

The contractor has full responsibility to monitor compliance to the referenced statute or
regulation. The contractor must address any claims or disputes that arise from this requirement
directly with the U.S. Department of Labor — Wage and Hour Division

OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970

All contracts and subcontracts that result from this solicitation incorporate by reference the
requirements of 29 CFR Part 1910 with the same force and effect as if given in full text.
Contractor must provide a work environment that is free from recognized hazards that may cause
death or serious physical harm to the employee. The Contractor retains full responsibility to
monitor its compliance and their subcontractor’s compliance with the applicable requirements of
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the Occupational Safety and Health Act of 1970 (20 CFR Part 1910). Contractor must address
any claims or disputes that pertain to a referenced requirement directly with the U.S. Department
of Labor — Occupational Safety and Health Administration.

E-VERIFY
Enrollment and verification requirements.

(1) If the Contractor is not enrolled as a Federal Contractor in E-Verify at time of contract
award, the Contractor shall-

a. Enroll. Enroll as a Federal Contractor in the E-Verify Program within thirty
(30) calendar days of contract award;

b. Verify all new employees. Within ninety (90) calendar days of enrollment in
the E-Verify program, begin to use E-Verify to initiate verification of
employment eligibility of all new hires of the Contractor, who are working in
the United States, whether or not assigned to the contract, within three (3)
business days after the date of hire (but see paragraph (b)(3) of this section);
and,

c. Verify employees assigned to the contract. For each employee assigned to the
contract, initiate verification within ninety (90) calendar days after date of
enrollment or within thirty (30) calendar days of the employee’s assignment
to the contract, whichever date is later (but see paragraph (b)(4) of this
section.)

(2) If the Contractor is enrolled as a Federal Contractor in E-Verify at time of contract
award, the Contractor shall use E-Verify to initiate verification of employment
eligibility of

a. All new employees.

a.Enrolled ninety (90) calendar days or more. The Contractor shall
initiate verification of all new hires of the Contractor, who are working
in the United States, whether or not assigned to the contract, within
three (3) business days after the date of hire (but see paragraph (b)(3)
of this section); or

b. Enrolled less than ninety (90) calendar days. Within ninety (90) calendar days
after enrollment as a Federal Contractor in E-Verify, the Contractor shall
initiate verification of all new hires of the contractor, who are working in the
United States, whether or not assigned to the contract, within three (3)
business days after the date of hire (but see paragraph (b)(3) of this section; or

c. Employees assigned to the contract. For each employee assigned to the
contract, the Contractor shall initiate verification within ninety (90) calendar
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days after date of contract award or within thirty (30) days after assignment to
the contract, whichever date is later (but see paragraph (b)(4) of this section.)

(3) If the Contractor is an institution of higher education (as defined at 20 U.S.C.
1001(a)); a State of local government or the government of a Federally recognized
Indian tribe, or a surety performing under a takeover agreement entered into with a
Federal agency pursuant to a performance bond, the Contractor may choose to verify
only employees assigned to the contract, whether existing employees or new hires.
The Contractor shall follow the applicable verification requirements of (b)(1) or
(b)(2), respectively, except that any requirement for verification of new employees
applies only to new employees assigned to the contract.

(4) Option to verify employment eligibility of all employees. The Contractor may elect
to verify all existing employees hired after November 6, 1986 (after November 27,
2009, in the Commonwealth of the Northern Mariana Islands), rather than just those
employees assigned to the contract. The Contractor shall initiate verification for each
existing employee working in the United States who was hired after November 6,
1986 (after November 27, 2009, in the Commonwealth of the Northern Mariana
Islands), within one hundred eighty (180) calendar days of-

a. Enrollment in the E-Verify program; or

b. Notification to E-Verify Operations of the Contractor’s decision to exercise
this option, using the contract information provided in the E-Verify program
Memorandum of Understanding (MOU)

(5) The Contractor shall comply, for the period of performance of this contract, with the
requirements of the E-Verify program MOU.

a. The Department of Homeland Security (DHS) or the Social Security
Administration (SSA) may terminate the Contractor’s MOU and deny access
to the E-Verify system in accordance with the terms of the MOU. In such
case, the Contractor, will be referred to a suspension or debarment official.

b. During the period between termination of the MOU and a decision by the
suspension or debarment official whether to suspend or debar, the contractor
is excused from its obligations under paragraph (b) of this clause. If the
suspension or debarment official determines not to suspend or debar the
Contractor, then the Contractor must reenroll in E-Verify.

c. Website. Information on registration for and use of the E-Verify program can
be obtained via the Internet at the Department of Homeland Security Web site:
http://www.dhs.gov/E-Verify.
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d. Individuals previously verified. The Contractor is not required by this clause
to perform additional employment verification using E-Verify for any
employee

I. Whose employment eligibility was previously verified by the Contractor
through the E-Verify program;

ii. Who has been granted and holds an active U.S. Government security
clearance for access to confidential, secret, or top secret information in
accordance with the National Industrial Security Program Operating
Manual; or

iii. Who has undergone a completed background investigation and been
issued credentials pursuant to Homeland Security Presidential Directive
(HSPD)-12. Policy for a Common Identification Standard for Federal
Employees and Contractors.

Subcontracts. The Contractor shall include the requirements of this clause, including this
paragraph € (appropriately modified for identification of the parties in each subcontract that-

(1) Is for-

i.  Commercial and noncommercial services (except for commercial services that
are part of the purchase of a COTS item (or an item that would be a COTS item,
but for minor modifications), performed by the COTS provider, and are normally
provided for that COTS item); or

ii.  Construction;
(2) Has a value of more than $3,500; and

(3) Includes work performed in the United States.
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GENERAL SERVICES INSURANCE REQUIREMENTS

CONTRACTORS INSURANCE

1.

The Contractor shall not commence any work in connection with this Agreement
until obtaining all required insurance and the certificate of insurance has been
approved by the Okaloosa County Risk Manager or designee.

All insurance policies shall be with insurers authorized to do business in the State
of Florida and having a minimum rating of A, Class X in the Best Key Rating
Guide published by A.M. Best & Co. Inc.

All insurance shall include the interest of all entities named and their respective
officials, employees & volunteers of each and all other interests as may be
reasonably required by Okaloosa County. The coverage afforded the Additional
Insured under this policy shall be primary insurance. If the Additional Insured have
other insurance that is applicable to the loss, such other insurance shall be on an
excess or contingent basis. The amount of the company’s liability under this policy
shall not be reduced by the existence of such other insurance.

Where applicable the County shall be shown as an Additional Insured with a waiver
of subrogation on the Certificate of Insurance.

The County shall retain the right to reject all insurance policies that do not meet the
requirement of this Agreement. Further, the County reserves the right to change
these insurance requirements with 60-day prior written notice to the Contractor.

The County reserves the right at any time to require the Contractor to provide copies
of any insurance policies to document the insurance coverage specified in this
Agreement.

Any subsidiaries used shall also be required to obtain and maintain the same
insurance requirements as are being required herein of the Contractor.

Any exclusions or provisions in the insurance maintained by the Contractor that
excludes coverage for work contemplated in this agreement shall be deemed
unacceptable and shall be considered a breach of contract.

WORKERS’ COMPENSATION INSURANCE

4. The Contractor shall secure and maintain during the life of this Agreement Workers’

Compensation insurance for all of his employees employed for the project or any site
connected with the work, including supervision, administration or management of this
project and in case any work is sublet, with the approval of the County, the Contractor
shall require the Subcontractor similarly to provide Workers” Compensation insurance
for all employees employed at the site of the project, and such evidence of insurance

ITB AP 35-20 CONSTRUCTION GSIR-1 General Services
OF SATELLITE CONCOURSE ‘C’ Insurance Requirements



shall be furnished to the County not less than ten (10) days prior to the commencement
of any and all sub-contractual Agreements which have been approved by the County.

Contractor must be in compliance with all applicable State and Federal workers’
compensation laws, including the U.S. Longshore Harbor Workers” Act or Jones Act,
if applicable.

No class of employee, including the Contractor himself, shall be excluded from the
Workers” Compensation insurance coverage. The Workers’ Compensation insurance
shall also include Employer’s Liability coverage.

A Waiver of Subrogation is required to be shown on all Workers Compensation
Certificates of Insurance.

BUSINESS AUTOMOBILE LIABILITY

Coverage must be afforded for all Owned, Hired, Scheduled, and Non-Owned vehicles for Bodily
Injury and Property Damage in an amount not less than $1,000,000 (One Million Dollars)
combined single limit each accident. If the contractor does not own vehicles, the contractor shall
maintain coverage for Hired & Non-Owned Auto Liability, which may be satisfied by way of
endorsement to the Commercial General Liability policy or separate Business Auto Policy.
Contractor must maintain this insurance coverage throughout the life of this Agreement.

COMMERCIAL GENERAL LIABILITY INSURANCE

4.

The Contractor shall carry Commercial General Liability insurance against all claims
for Bodily Injury, Property Damage and Personal and Advertising Injury caused by the
Contractor.

Commercial General Liability coverage shall include the following:

1) Premises & Operations Liability

2.) Bodily Injury and Property Damage Liability
3.) Independent Contractors Liability

4. Contractual Liability

5. Products and Completed Operations Liability

Contractor shall agree to keep in continuous force Commercial General Liability
coverage for the length of the contract.

INSURANCE LIMITS OF LIABILITY

The insurance required shall be written for not less than the following, or greater if required
by law and shall include Employer’s liability with limits as prescribed in this contract:
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LIMIT

1. Workers” Compensation
1) State Statutory
2.) Employer’s Liability $500,000 each accident
2. Business Automobile $15,000,000 each accident
(A combined single limit)
3. Commercial General Liability $15,000,000 each occurrence
Bodily Injury & Property
Damage
$15,000,000 each occurrence
Products and completed
operations
4, Personal and Advertising Injury $15,000,000 each occurrence

NOTICE OF CLAIMS OR LITIGATION

The Contractor agrees to report any incident or claim that results from performance of this
Agreement. The County representative shall receive written notice in the form of a detailed
written report describing the incident or claim within ten (10) days of the Contractor’s
knowledge. In the event such incident or claim involves injury and/or property damage to
a third party, verbal notification shall be given the same day the Contractor becomes aware
of the incident or claim followed by a written detailed report within ten (10) days of verbal
notification.

INDEMNIFICATION & HOLD HARMLESS

To the fullest extent permitted by law, Contractor shall indemnify and hold harmless the
County, its officers and employees from liabilities, damages, losses, and costs including
but not limited to reasonable attorney fees, to the extent caused by the negligence,
recklessness, or wrongful conduct of the Contractor and/or other persons employed or
utilized by the Contractor in the performance of this contract.

CERTIFICATE OF INSURANCE

9. Certificates of insurance indicating the job site and evidencing all required coverage must
be submitted not less than 10 days prior to the commencement of any of the work. The
certificate holder(s) shall be as follows: Okaloosa County, 302 N Wilson Street, Crestview,
Florida, 32536.

10. The contractor shall provide a Certificate of Insurance to the County with a thirty (30) day
prior written notice of cancellation; ten (10) days’ prior written notice of cancellation is for
nonpayment of premium.
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11. In the event that the insurer is unable to accommodate the cancellation notice
requirement, it shall be the responsibility of the contractor to provide the proper notice.
Such notification shall be in writing by registered mail, return receipt requested, and
addressed to the Okaloosa County Purchasing Department at 5479-A Old Bethel Road,
Crestview, FL 32536.

12. In the event the contract term goes beyond the expiration date of the insurance policy, the
contractor shall provide the County with an updated Certificate of insurance no later than
ten (10) days prior to the expiration of the insurance currently in effect. The County
reserves the right to suspend the contract until this requirement is met.

13. The certificate shall indicate if coverage is provided under a claims-made or occurrence
form. If any coverage is provided on a claims-made form, the certificate will show a
retroactive date, which should be the same date of the initial contract or prior.

14. All certificates shall be subject to Okaloosa County’s approval of adequacy of protection.

15. All deductibles or self-insured retentions (SIRs), whether approved by Okaloosa County
or not, shall be the Contractor’s full responsibility.

16. In no way will the entities listed as Additional Insured be responsible for, pay for, be
damaged by, or limited to coverage required by this schedule due to the existence of a
deductible or SIR.

GENERAL TERMS

Any type of insurance or increase of limits of liability not described above which, the
Contractor required for its own protection or on account of statute shall be its own
responsibility and at its own expense.

Any exclusions or provisions in the insurance maintained by the contractor that excludes
coverage for work contemplated in this contract shall be deemed unacceptable and shall be
considered a breach of contract.

The carrying of the insurance described shall in no way be interpreted as relieving the
Contractor of any responsibility under this contract.

Should the Contractor engage a subcontractor or sub-subcontractor, the same conditions
will apply under this Agreement to each subcontractor and sub-subcontractor.

The Contractor hereby waives all rights of subrogation against Okaloosa County and its
employees under all the foregoing policies of insurance.
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EXCESS/UMBRELLA INSURANCE

The Contractor shall have the right to meet the liability insurance requirements with the
purchase of an EXCESS/UMBRELLA insurance policy. In all instances, the combination
of primary and EXCESS/UMBRELLA liability coverage must equal or exceed the
minimum liability insurance limits stated in this Agreement. An Excess liability policy
must be submitted indicating which policy it applies to.
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GENERAL CONDITIONS

ARTICLE 1 - DEFINITIONS

Wherever used in these General Conditions or in the other Contract Documents the following
terms have the meanings indicated which are applicable to both the singular and plural thereof:

11

1.2.

1.3.

1.4.

1.5.

1.6.

1.7.

1.8

1.9.

1.10.

1.11.

1.12.

. AASHTO - The American Association of State Highway and Transportation Officials,
the successor association AASHO.

Access Road — The right-of-way, the roadway and all improvements constructed thereon
connecting the airport to a public highway.

Addenda — Written or graphic instruments issued prior to the opening of Bids which clarify,
correct or change the Project Requirements or the Contract Documents.

Advertisement — A public announcement, as required by local law, inviting bids for work
to be performed and materials to be furnished.

Agreement — The written contract between Owner and Contractor covering the Work to be
performed; other Contract Documents are attached to the Agreement and made a part
thereof as provided therein.

AIP — The Airport Improvement Program, a grant-in-aid program, administered by the
Federal Aviation Administration.

Air Operations Area — For the purpose of these specifications, the term air operations area
shall mean any area of the airport used or intended to be used for the landing, takeoff, or
surface maneuvering of aircraft. An air operation area shall include such paved or unpaved
areas that are used or intended to be used for the unobstructed movement of aircraft in
addition to its associated runway, taxiway, or apron.

Airport — Airport means the area of land or water which is used or intended to be used for
the landing and takeoff of aircraft, and includes its buildings and facilities, if any.

Application for Payment — The form accepted by Architect/Engineer which is to be used
by Contractor in requesting progress or final payments and which is to be accompanied by
such supporting documentation as is required by the Contract Documents.

Asbestos — Any material that contains more than one percent asbestos and is friable or is
releasing asbestos fibers into the air above current action levels established by the United
States Occupational Safety and Health Administration.

ASTM — The American Society for Testing and Materials.

Award — The acceptance, by the Owner, of the successful contractor's proposal.
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1.13.

1.14.

1.15.

1.16.

1.17.

1.18.

1.19.

1.20.

1.21.

1.22.

1.23.

Bid — The offer or proposal of the contractor submitted on the prescribed form setting forth
the prices for the Work to be performed.

Contractor — Any individual, partnership, firm, or corporation, acting directly or through a
duly authorized representative, who submits a proposal for the work contemplated.

Project Documents — The advertisement or invitation to Bid, instructions to contractors,
the Bid Form, and the proposed Contract Documents (including all Addenda issued prior
to receipt of Bids).

Project Requirements — The advertisement or invitation to Bid, instructions to contractors,
and the Bid Form.

Building Area — An area on the airport to be used, considered, or intended to be used for
airport buildings, or other facilities or rights-of-way together with all airport buildings and
facilities located thereon.

Bonds — Performance and Payment bonds and other instruments of security.
Calendar Day — Every day shown on the calendar.

Certificates of Compliance — Written statements by the manufacturer stating the material
furnished is in conformance with the Specifications.

Change Order — A document recommended by Architect/Engineer, which is signed by
Contractor and Owner and authorizes an addition, deletion or revision in the Work, or an
adjustment in the Contract Price or the Contract Times, issued on or after the Effective
Date of the Agreement. The work covered by a change order shall be within the scope of
the contract.

Contract Documents — The Agreement, Addenda (which pertain to the Contract
Documents), Contractor's Bid (including documentation accompanying the Bid and any
post Bid documentation submitted prior to the Notice of Award) when attached as an
exhibit to the Agreement, the Notice to Proceed, the Bonds, these General Conditions, the
Supplementary Conditions, the Specifications and the Drawings as the same are more
specifically identified in the Agreement, together with all Written Amendments, Change
Orders, Work Change Directives, Field Orders and Architect/Engineer’s written interpreta-
tions and clarifications issued pursuant to paragraphs 3.5, 3.6.1, and 3.6.3 on or after the
Effective Date of the Agreement. Shop Drawing submittals approved pursuant to
paragraphs 6.19 and 6.20 and the reports and drawings referred to in paragraphs 4.2.1.1
and 4.2.2.2 are not Contract Documents.

Contract Price — The money payable by Owner to Contractor for completion of the Work
in accordance with the Contract Documents as stated in the Agreement (subject to the
provisions of paragraph 11.9.1 in the case of Unit Price Work).
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1.24.

1.25.

1.26.

1.27.

1.28.

1.29.

1.30.

1.31.

1.32.

1.33.

1.34.

Contract Times — The numbers of days or the dates stated in the Agreement: (i) to achieve
Substantial Completion, and (ii) to complete the Work so that it is ready for final payment
as evidenced by Architect/Engineer's written recommendation of final payment in
accordance with paragraph 14.13.

Contract Item (Pay Item) — A specific unit of work for which a price is provided in the
Contract.

Contractor — The person, firm or corporation with whom Owner has entered into the
Agreement.

Defective — An adjective which when modifying the word Work refers to Work that is
unsatisfactory, faulty or deficient, in that it does not conform to the Contract Documents,
or does not meet the requirements of any inspection, reference standard, test or approval
referred to in the Contract Documents, or has been damaged prior to Architect/Engineer’s
recommendation of final payment (unless responsibility for the protection thereof has been
assumed by Owner at Substantial Completion in accordance with paragraph 14.8 or 14.10).

Drainage System — The system of pipes, ditches, and structures by which surface or
subsurface waters are collected and conducted from the airport area.

Drawings — The drawings which show the scope, extent, and character of the Work to be
furnished and performed by Contractor and which have been prepared or approved by
Architect/Engineer and are referred to in the Contract Documents. Shop drawings are not
Drawings as so defined.

Effective Date of the Agreement — The date indicated in the Agreement on which it
becomes effective, but if no such date is indicated it means the date on which the
Agreement is signed and delivered by the last of the two parties to sign and deliver.

Architect/Engineer — The person, firm, or corporation named as such in the Agreement.

Architect/Engineer's Consultant — A person, firm, or corporation having a contract with
Architect/Engineer to furnish services as Architect/Engineer's independent professional
associate or consultant with respect to the Project and who is identified as such in the
Supplementary Conditions. The following list of independent professional associates and
consultants are considered the Architect/Engineer’s consultant for this Construction
Contract: AVCON, Inc.

Equipment — All machinery, together with the necessary supplies for upkeep and
maintenance, and also all tools and apparatus necessary for the proper construction and
acceptable completion of the work.

Extra Work — An item of work not provided for in the awarded contract as previously
modified by change order or supplemental agreement, but which if found by the
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1.35.

1.36.

1.37.

1.38.

1.39.

1.40.

1.41.

1.42.

1.43.

1.44.

Architect/Engineer to be necessary to complete the work within the intended scope of the
contract as previously modified.

FAA — The Federal Aviation Administration of the U.S. Department of Transportation.
When used to designate a person, FAA shall mean the Administrator or his duly authorized
representative.

Federal Specifications — The Federal Specifications and Standards, and supplements,
amendments, and indices thereto are prepared and issued by the General Services
Administration of the Federal Government. They may be obtained from the Specifications
Activity, Printed Materials Supply Division, Building 197, Naval Weapons Plant,
Washington, D.C. 20407.

Field Order — A written order issued by Architect/Engineer which orders minor changes in
the Work in accordance with paragraph 9.5 but which does not involve a change in the
Contract Price or the Contract Times.

General Requirements — Sections of Division 1 of the Specifications.

Hazardous Waste — The term Hazardous Waste shall have the meaning provided in Section
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to
time.

Inspector — An authorized representative of the Architect/Engineer assigned to make all
necessary inspections and/or tests of the work performed or being performed, or of the
materials furnished or being furnished by the Contractor.

Intention of Terms— Whenever, in these specifications or on the plans, the words,
"directed,” "required,” "permitted,” "ordered," "designated,"” "prescribed," or words of the
like import are used, it shall be understood that the direction, requirement, permission,
order, designation, or prescription of the Architect/Engineer is intended; and similarly, the
words "approved,” "acceptable," "Satisfactory,” or words of like import, shall mean
approved by, or acceptable to, or satisfactory to the Architect/Engineer, subject in each
case to the final determination of the Owner.

Laboratory — The official testing laboratories of the Owner or such other laboratories as
may be designated by the Architect/Engineer.

Laws and Regulations; Laws or Regulations — Any and all applicable laws, rules,
regulations, ordinances, codes and orders of any and all governmental bodies, agencies,
authorities and courts having jurisdiction.

Liens — Liens, charges, security interests, or encumbrances upon real property or personal
property.
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1.45.

1.46.

1.47.

1.48.

1.49.

1.50.

1.51.

1.52.

1.53.

1.54.

1.55.

1.56.

1.57.

Lighting — A system of fixtures providing or controlling the light sources used on or near
the airport or within the airport buildings. The field lighting includes all luminous signals,
markers, floodlights, and illuminating devices used on or near the airport or to aid in the
operation of aircraft landing at, taking off from, or taxiing on the airport surface.

Major and Minor Contract Items — A major contract item shall be any item that is listed in
the proposal, the total cost of which is equal to or greater than 25 percent of the total amount
of the award contract. All other items shall be considered minor contract items.

Materials — Any substance specified for use in the construction of the Contract work.

Mil Specifications — The Military Specifications and Standard, and indices thereto, that are
prepared and issued by the Department of Defense.

Milestone — A principal event specified in the Contract Documents relating to an
intermediate completion date or time prior to Substantial Completion of all the Work.

Notice of Award — The written notice by Owner to the apparent successful contractor
stating that upon compliance by the apparent successful contractor with the conditions
precedent enumerated therein, within the time specified, Owner will sign and deliver the
Agreement.

Notice to Proceed — A written notice given by Owner to Contractor (with a copy to
Architect/Engineer) fixing the date on which the Contract Times will commence to run and
on which Contractor shall start to perform Contractor's obligations under the Contract
Documents.

FDOT — The Florida State Department of Transportation. When used to designate a
person, FDOT shall mean the commissioner or his duly authorized representative.

Owner — The public body or authority, corporation, association, firm, or person with whom
Contractor has entered into the Agreement and for whom the Work is to be provided.

Partial Utilization — Use by Owner of a substantially completed part of the Work for the
purpose for which it is intended (or a related purpose) prior to Substantial Completion of
all the Work.

Pavement — The combined surface course, base course, and subbase course, if any,
considered as a single unit.

Payment Bond — The approved form of security furnished by the Contractor and his/her
surety as a guaranty that he will pay in full all bills and accounts for materials and labor
used in the construction of the work.

PCBs — Polychlorinated biphenyls.
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1.58. Performance Bond — The approved form of security furnished by the Contractor and his/her
surety as a guaranty that the Contractor will complete the work in accordance with the
terms of the contract.

1.59. Petroleum — Petroleum, including crude oil or any fraction thereof which is liquid at
standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds
per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline,
kerosene, and oil mixed with other non-Hazardous Wastes and crude oils.

1.60. Plans — The official drawings or exact reproductions which show the location, character,
dimensions, and details of the airport and the work to be done and which are to be
considered as a part of the contract, supplementary to the specifications.

1.61. Project — The total construction of which the Work to be provided under the Contract
Documents may be the whole, or a part as indicated elsewhere in the Contract Documents.

1.62. Proposal — (See Bid).

1.63. Radioactive Material — Source, special nuclear, or byproduct material as defined by the
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.

1.64. Resident Project Representative - The authorized representative of Architect/Engineer who
may be assigned to the site or any part thereof.

1.65. Runway — The area on the airport prepared for the landing and takeoff of aircraft.

1.66. Samples — Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and which establish the standards by which
such portion of the Work will be judged.

1.67. Shop Drawings — All drawings, diagrams, illustrations, schedules, and other data or
information which are specifically prepared or assembled by or for Contractor and
submitted by Contractor to illustrate some portion of the Work.

1.68. Special Provisions — The specific clauses setting forth conditions or requirements peculiar
to the project under consideration, covering work or materials involved in the proposal and
estimate, which are not thoroughly or satisfactorily stipulated in these specifications.

1.69. Specifications — Those portions of the Contract Documents consisting of written technical
descriptions of materials, equipment, construction systems, standards, and workmanship
as applied to the Work and certain administrative details applicable thereto.

1.70. Sponsor — For AIP Contracts, the term Sponsor shall have the meaning as the term Owner.
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1.71.

1.72.

1.73.

1.74.

1.75.

1.76.

1.77.

1.78.

1.79.

1.80.

Structures — Airport facilities such as bridges; culverts; catch basins; inlets; retaining walls;
cribbing; storm and sanitary sewer lines; water lines; underdrains; electrical ducts,
manholes, handholes, lighting fixtures and bases; transformers; flexible and rigid
pavements; navigational aids; buildings; vaults; and, other manmade features of the airport
that may be encountered in the work and not otherwise classified herein.

Subcontractor — An individual, firm, or corporation having a direct contract with
Contractor or with any other Subcontractor for performance of a part of the Work at the
site.

Subgrade — The soil which forms the pavement foundation.

Superintendent — The Contractor's executive representative who is present on the work
during progress, authorized to receive and fulfill instruction from the Architect/Engineer,
and who shall supervise and direct the construction.

Substantial Completion — The Work (or a specified part thereof) has progressed to the point
where, in the opinion of Architect/Engineer as evidenced by Architect/Engineer's definitive
certificate of Substantial Completion, it is sufficiently complete, in accordance with the
Contract Documents, so that the Work (or specified part) can be utilized for the purposes
for which it is intended; or if no such certificate is issued, when the Work is complete and
ready for final payment as evidenced by Architect/Engineer's written recommendation of
final payment in accordance with paragraph 14.13. The terms "substantially complete"” and
"substantially completed” as applied to all or part of the Work refer to Substantial
Completion thereof.

Supplemental Agreement — A written agreement between the Contractor and the Owner
covering: (1) work that would increase or decrease the total amount of the awarded
contract, or any major contract item, by more than 25 percent, such increased or decreased
work being within the scope of the originally awarded contract; or (2) work that is not
within the scope of the originally awarded contract.

Supplementary Conditions — The part of the Contract Documents which amends or
supplements these General Conditions.

Supplier — A manufacturer, fabricator, supplier, distributor, materialman, or vendor having
direct contract with Contractor or with any Subcontractor to furnish materials or equipment
to be incorporated in the Work by Contractor or any Subcontractor.

Surety — The corporation, partnership, or individual, other than the Contractor, executing
payment or performance bonds which are furnished to the Owner by the Contractor.

Taxiway — For the purpose of this document, the term taxiway means the portion of the air
operations area of an airport that has been designated by competent airport authority for
movement of aircraft to and from the airport's runways or aircraft parking areas.
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1.81.

1.82.

1.83.

1.84

1.85.

1.86.

1.87.

Underground Facilities — All pipelines, conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels, or other such facilities or attachments, and any encasements containing such
facilities which have been installed underground to furnish any of the following services
or materials: electricity, gases, steam, liquid petroleum products, telephone, or other
communications, cable television, sewage and drainage removal, traffic or other control
systems or water.

Unit Price Work — Work to be paid for on the basis of unit prices.

Work — The entire completed construction or the various separately identifiable parts
thereof required to be furnished under the Contract Documents. Work includes and is the
result of performing or furnishing labor and furnishings and incorporating materials and
equipment into the construction, and performing or furnishing services and furnishing
documents, all as required by the Contract Documents.

Work Change Directive - A written directive to Contractor, issued on or after the Effective
Date of the Agreement and signed by Owner and recommended by Architect/Engineer,
ordering an addition, deletion, or revision in the Work, or responding to differing or
unforeseen physical conditions under which the Work is to be performed as provided in
paragraph 4.2 or 4.3 or to emergencies under paragraph 6.18. A Work Change Directive
will not change the Contract Price or the Contract Times, but is evidence that the parties
expect that the change directed or documented by a Work Change Directive will be
incorporated in a subsequently issued Change Order following negotiations by the parties
as to its effect, if any, on the Contract Price or Contract Times as provided in Article 10.

Working Day — A working day shall be any day other than a legal holiday, Saturday, or
Sunday on which the normal working forces of the Contractor may proceed with regular
work for at least 6 hours toward completion of the Contract. Unless work is suspended for
causes beyond the Contractor's control, Saturdays, Sundays and holidays on which the
Contractor's forces engage in regular work, requiring the presence of an inspector, will be
considered as working days.

Work Period — A work period shall consist of any designated block of time on which the
normal working forces of the Contractor may proceed with regular work for at least 5 hours
toward completion of the contract. Unless work is suspended for causes beyond the
Contractor's control, work occurring on any day, regardless of it being a weekend or
holiday, which requires an Inspector, will be considered a work period. Work periods are
limited to between 7:00 a.m. and 5:00 p.m. local time Monday through Friday. Weekend
work will not be permitted unless contractor obtains written permission from Owner.

Written Amendment — A written amendment of the Contract Documents, signed by Owner
and Contractor on or after the Effective Date of the Agreement and normally dealing with
the non-Architect/Engineering or nontechnical rather than strictly construction-related
aspects of the Contract Documents.
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ARTICLE 2 - PRELIMINARY MATTERS

Delivery of Bonds:

2.1.  When Contractor delivers the executed Agreements to Owner, Contractor shall also deliver
to Owner such Bonds as Contractor may be required to furnish in accordance with
paragraph 5.1.

Copies of Documents:

2.2.  Owner shall furnish to Contractor up to five copies (unless otherwise specified in the
Supplementary Conditions) of the Contract Documents as are reasonably necessary for the
execution of the Work. Additional copies will be furnished, upon request, at the cost of
reproduction.

Commencement of Contract Times; Notice to Proceed:

2.3.  The Contract Times will commence to run on the thirtieth day after the Effective Date of
the Agreement, or, if a Notice to Proceed is given, on the day indicated in the Notice to
Proceed. A Notice to Proceed may be given at any time within thirty days after the
Effective Date of the Agreement. In no event will the Contract Time commence to run
later than the one hundred twentieth (120" day after the day of Bid opening or the ninetieth
(90'™") day after the Effective Date of the Agreement, whichever date is earlier.

Starting the Work:

2.4.  Contractor shall start to perform the Work on the date when the Contract Times commence
to run, but no Work shall be done at the site prior to the date on which the Contract Times
commence to run.

Before Starting Construction:

2.5.  Before undertaking each part of the Work, Contractor shall carefully study and compare
the Contract Documents and check and verify pertinent figures shown thereon and all
applicable field measurements.  Contractor shall promptly report in writing to
Architect/Engineer any conflict, error, ambiguity or discrepancy which Contractor may
discover and shall obtain a written interpretation or clarification from Architect/Engineer
before proceeding with any Work affected thereby; however, Contractor shall not be liable
to Owner or Architect/Engineer for failure to report any conflict, error, ambiguity or
discrepancy in the Contract Documents, unless Contractor knew or reasonably should have
known thereof.

2.6.  Within ten days after the Construction Notice to Proceed contractor shall submit to
Architect/Engineer for review:

2.6.1. apreliminary progress schedule indicating the times (numbers of days or dates) for
starting and completing the various stages of the Work, including any Milestones specified
in the Contract Documents;
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2.1.

2.6.2. a preliminary schedule of Shop Drawings and Sample submittals which will list
each required submittal and the times for submitting, reviewing and processing such
submittal;

2.6.3. a preliminary schedule of values for all of the Work which will include quantities
and prices of items aggregating the Contract Price and will subdivide the Work into
component parts in sufficient detail to serve as the basis for progress payments during
construction. Such prices will include and appropriate amount of overhead and profit
applicable to each item of Work.

Before any Work at the site is started, Contractor and Owner shall each deliver to the other,
with copies to each additional insured identified in the Supplementary Conditions,
certificates of insurance (and other evidence of insurance which either of them or any addi-
tional insured may reasonably request) which Contractor and Owner respectively are
required to purchase and maintain in accordance with paragraphs 5.4 and 5.6.

Preconstruction Conference:

2.8.

Within twenty (20) days prior to Construction Notice to Proceed, but before any Work at
the site is started, a conference attended by Contractor, Architect/Engineer and others as
appropriate will be held to establish a working understanding among the parties as to the
Work and to discuss the schedules referred to in paragraph 2.6, procedures for handling
Shop Drawings, and other submittals, processing Applications for Payment and
maintaining required records.

Initially Acceptable Schedules:

2.9.

Unless otherwise provided in the Contract Documents, at least ten days before submission
of the first Application for Payment a conference attended by Contractor,
Architect/Engineer, and others as appropriate will be held to review for acceptability to
Architect/Engineer as provided below the schedules submitted in accordance with para-
graph 2.6. Contractor shall have an additional ten days to make corrections and
adjustments and to complete and resubmit the schedules. No progress payment shall be
made to Contractor until the schedules are submitted to and acceptable to
Architect/Engineer as provided below. The progress schedule will be acceptable to
Architect/Engineer as providing an orderly progression of the Work to completion within
any specified Milestones and the Contract Times, but such acceptance will neither impose
on Architect/Engineer responsibility for the sequencing, scheduling, or progress of Work
nor interfere with or relieve Contractor from Contractor's full responsibility therefore,
Contractor's schedule of Shop Drawing and Sample submissions will be acceptable to
Architect/Engineer as providing a workable arrangement for reviewing and processing the
required submittals. Contractor's schedule of values will be acceptable to
Architect/Engineer as to form and substance.

ITB AP 35-20 CONSTRUCTION GC-10 General Conditions
OF SATELLITE CONCOURSE ‘C’



ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

Intent:

3.1.  The Contract Documents comprise the entire agreement between Owner and Contractor
concerning the Work. The Contract Documents are complementary: what is called for by
one is as binding as if called for by all. The Contract Documents will be construed in
accordance with the law of the place of the Project.

3.2. ltis the intent of the Contract Documents to describe a functionally complete Project (or part
thereof) to be constructed in accordance with the Contract Documents. Any Work, materials, or
equipment that may reasonably be inferred from the Contract Documents or from prevailing
custom or trade usage as being required to produce the intended result will be furnished and
performed whether or not specifically called for. When words or phrases, which have a well-
known technical or construction industry or trade meaning are used to describe Work, materials,
or equipment, such words or phrases shall be interpreted in accordance with the meaning.
Clarifications and interpretations of the Contract Documents shall be issued by Architect/Engineer
as provided in paragraph 9.4.

3.3. Reference to Standards and Specifications of Technical Societies: Reporting and
Resolving Discrepancies:

3.3.1. Reference to standards, specifications, manuals or codes of any technical society,
organization, or association, or to the Laws or Regulations of any governmental authority,
whether such reference be specific or by implication, shall mean the latest standard,
specification, manual, code or Laws or Regulations in effect at the time of opening of Bids (or,
on the Effective Date of the Agreement if there were no Bids), except as may be otherwise
specifically stated in the Contract Documents.

3.3.2. If, during the performance of the Work, Contractor discovers any conflict, error,
ambiguity, or discrepancy within the Contract Documents or between the Contract Documents
and any provision of any such Law or Regulation applicable to the performance of the Work
or of any such standard, specification, manual, or code or of any instruction of any Supplier
referred to in paragraph 6.5., Contractor shall report it to Architect/Engineer in writing at once,
and, Contractor shall not proceed with the Work affected thereby (except in an emergency as
authorized by paragraph 6.18) until an amendment or supplement to the Contract Documents
has been issued by one of the methods indicated in paragraph 3.5 or 3.6; provide, however,
that Contractor shall not be liable to Owner or Architect/Engineer for failure to report any such
conflict, error, ambiguity or discrepancy unless Contractor knew or reasonably should have
known thereof.

3.3.3. Except as otherwise specifically stated in the Contract Documents or as may be
provided by amendment or supplement thereto issued by one of the methods indicated in
paragraph 3.5 or 3.6, the provisions of the Contract Documents shall take precedence in
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resolving any conflict, error, ambiguity, or discrepancy between the provisions of the Contract
Documents and:

3.3.3.1. the provisions of any such standard, specification, manual, code, or
instruction (whether or not specifically incorporated by reference in the Contract
Documents): or

3.3.3.2. the provisions of any such Laws or Regulations applicable to the
performance of the Work (unless such an interpretation of the provisions of the
Contract Documents would result in violation of such Law or Regulation).

No provision of any such standard, specification, manual, code, or instruction shall be
effective to change the duties and responsibilities of Owner, Contractor, or
Architect/Engineer, or any of their subcontractors, consultants, agents, or employees from
those set forth in the Contract Documents, nor shall it be effective to assign to Owner,
Architect/Engineer, or any of Architect/Engineer's Consultants, agents, or employees any
duty or authority to supervise or direct the furnishing or performance of the Work or any
duty or authority to undertake responsibility inconsistent with the provisions of paragraph
9.13 or any other provision of the Contract Documents.

3.3.4. Whenever the plans or specifications are in conflict, resolution of such conflict shall be
in the following order of precedence subject to agreement by Architect/Engineer:

Contract Agreement

Addenda, with those of later date having precedence over those of earlier dates
Bid Documents

Supplementary Conditions

General Conditions

Construction Drawings

Technical Specifications

FAA General Provisions

Florida DOT Standard Specifications

In case of our inconsistency within the Contract Drawings, the order of procedure is as follows:

Schedules

Specific Details
Typical Details
Construction Drawings

3.4.  Whenever in the Contract Documents the terms "as ordered,"” "as directed," "as required,"”
"as allowed," "as approved” or terms of like effect or import are used, or the adjectives
"reasonable,” "suitable," "acceptable,” "proper,” or "satisfactory” or adjectives of like effect or
import are used to describe a requirement, direction, review or judgment of Architect/Engineer as
to the Work, it is intended that such requirement, direction, review, or judgment will be solely to
evaluate, in general, the completed Work for compliance with the requirements of and information
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in the Contract Documents and conformance with the design concept of the completed Project as
a functioning whole as shown or indicated in the Contract Documents (unless there is a specific
statement indicating otherwise). The use of any such term or adjective shall not be effective to
assign to Architect/Engineer any duty or authority to supervise or direct the furnishing or
performance of the Work or any duty or authority to undertake responsibility contrary to the
provisions of paragraph 9.13 or any other provision of the Contract Documents.

Amending and Supplementing Contract Documents:

3.5.  The Contract Documents may be amended to provide for additions, deletions, and revisions
in the Work or to modify the terms and conditions thereof in one or more of the following ways:

3.5.1. aformal Written Amendment.
3.5.2. aChange Order (pursuant to paragraph 10.4) or
3.5.3.  aWork Change Directive (pursuant to paragraph 10.1).

3.6.  In addition, the requirements of the Contract Documents may be supplemented and minor
variations, and deviations of the Work may be authorized, in one or more of the following ways:

3.6.1. aField Order (pursuant to paragraph 9.5).

3.6.2.  Architect/Engineer's approval of a Shop Drawing or Sample (pursuant to paragraphs
6.19 and 6.20), or

3.6.3.  Architect/Engineer's written interpretation or clarification (pursuant to paragraph 9.4).

Reuse of Documents:

3.7.  Contractor and any Subcontractor or Supplier or other person or organization performing
or furnishing any of the Work under a direct or indirect contract with Owner (i) shall not have or
acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents
(or copies of any thereof) prepared by or bearing the seal of Architect/Engineer or
Architect/Engineer's Consultant, and (ii) shall not reuse any of such Drawings, Specifications,
other documents, or copies on extensions of the Project or any other project without written consent
of Owner and Architect/Engineer and specific written verification or adaption by
Architect/Engineer.

ARTICLE 4 — AVAILABILITY OF LANDS: SUBSURFACE AND PHYSICAL CON-
DITIONS; REFERENCE POINTS

4.1 Availability of Lands:
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Owner shall furnish, as indicated in the Contract Documents, the lands upon which the Work is to
be performed, rights-of-way and easements for access thereto, and such other lands which are
designated for the use of Contractor. Upon reasonable written request, Owner shall furnish
Contractor with a correct statement of record legal title and legal description of the lands upon
which the Work is to be performed and Owner's interest therein as necessary for giving notice of
or filing a mechanic's lien against such lands in accordance with applicable Laws and Regulations.
Owner shall identify any encumbrances or restrictions not of general application but specifically
related to use of lands so furnished with which Contractor will have to comply in performing the
Work. Easements for permanent structures or permanent in existing facilities will be obtained and
paid for by Owner, unless otherwise provided in the Contract Documents. If Contractor and Owner
are unable to agree on entitlement to or the amount or extent of any adjustments in the Contract
Price or the Contract Times as a result of any delay in Owner's furnishing these lands, rights-of-
way or easements. Contractor may make a claim therefore as provided in Articles 11 and 12.
Contractor shall provide for all additional lands and access thereto that may be required for
temporary construction facilities or storage of materials and equipment.

4.2. Subsurface and Physical Conditions:

4.2.1. Reports and Drawings: Reference is made to the Information Available to Contractors
for identification of:

4.2.1.1. Subsurface Conditions: Those reports of explorations and tests of subsurface
conditions at or contiguous to the site that have been utilized by Architect/Engineer in
preparing the Contract Documents; and

4.2.1.2. Physical Conditions: Those drawings of physical conditions in or relating to
existing surface or subsurface structures at or contiguous to the site (except Underground
Facilities) that have been utilized by Architect/Engineer in preparing the Contract
Documents.

4.2.2. Limited Reliance by Contractor Authorized; Technical Data: Contractor may rely
upon the general accuracy of the "technical data” contained in such reports and drawings, but such
reports and drawings are not Contract Documents. Such "technical data" is identified in the
Information Available to Contractors. Except for such reliance on such "technical data,”
Contractor may not rely upon or make any claim against Owner, Architect/Engineer, or any of
Architect/Engineer's Consultants with respect to:

4.2.2.1. the completeness of such reports and drawings for Contractor's purposes, including,
but not limited to, any aspects of the means, methods, techniques, sequences and procedures
of construction to be employed by Contractor and safety precautions and programs incident
thereto, or

4.2.2.2. other data, interpretations, opinions, and information contained in such reports or
shown or indicated in such drawings, or

4.2.2.3. any Contractor interpretation of or conclusion drawn from any "technical data™ or
any such data, interpretations, opinions, or information.
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4.2.3. Notice of Differing Subsurface or Physical Conditions: If Contractor believes that any
subsurface or physical condition at or contiguous to the site that is uncovered or revealed either:

4.2.3.1. is of such a nature as to establish that any "technical data” on which Contractor is
entitled to rely as provided in paragraphs 4.2.1 and 4.2.2 is materially inaccurate, or

4.2.3.2. is of such a nature as to require a change in the Contract Documents, or
4.2.3.3. differs materially from that shown or indicated in the Contract Documents, or

4.2.3.4. is of an unusual nature, and differs materially from conditions ordinarily
encountered and generally recognized as inherent in work of the character provided for in
the Contract Documents; then Contractor shall, promptly, but in no event later than fifteen
(15) days, after becoming aware thereof and before further disturbing conditions affected
thereby or performing any Work in connection therewith (except in an emergency as
permitted by paragraph 6.18), notify Owner and Architect/Engineer in writing about such
condition. Contractor shall not further disturb such conditions or perform any Work in
connection therewith (except as aforesaid) until receipt of written order to do so.
4.2.4. Architect/Engineer's Review: Architect/Engineer will promptly review the pertinent
conditions, determine the necessity of Owner's obtaining additional exploration or tests with
respect thereto and advise Owner in writing (with a copy to Contractor) of Architect/Engineer's
findings and conclusions.

4.25. Possible Contract Documents Change: If Architect/Engineer concludes that a
change in the Contract Documents is required as a result of a condition that meets one or more
of the categories in paragraph 4.2.3., a Work Change Directive or a Change Order will be issued
as provided in Article 10 to reflect and document the consequences of such change.

4.2.6. Possible Price and Times Adjustments: An equitable adjustment in the Contract
Price or in the Contract Times, or both, will be allowed to the extent that the existence of such
uncovered or revealed condition causes an increase or decrease in Contractor's cost of, or time
required for performance of the Work; subject, however, to the following:

4.2.6.1. such condition must meet any one or more of the categories described in paragraphs
4.2.3.1 through 4.2.3.4. inclusive;

4.2.6.2. a change in the Contract Documents pursuant to paragraph 4.2.5 will not be an
automatic authorization of nor a condition precedent to entitlement to any such adjustment:

4.2.6.3. with respect to Work that is paid for on a Unit Price Basis, any adjustment in
Contract price will be subject to the provisions of Article 10 and Paragraph 11.9; and

4.2.6.4. Contractor shall not be entitled to any adjustment in the Contract Price or Times if;
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4.2.6.4.1. Contractor knew of the existence of such conditions at the time Contractor made
a final commitment to Owner in respect of Contract Price and Contract Times by the
submission of a bid or becoming bound under a contract: or

4.2.6.4.2. the existence of such condition could reasonably have been discovered or
revealed as a result of any examination, investigation, exploration, test, or study of the site
and contiguous areas required by the Project Requirements or Contract Documents to be
conducted by or for Contractor prior to Contractor's making such final commitment; or

4.2.6.4.3. Contractor failed to give the written notice within the time and as required by
paragraph 4.2.3.

If Owner and Contractor are unable to agree on entitlement to or as to the amount or length of any
such equitable adjustment in the Contract Price or Contract Times, a claim may be made therefore
as provided in Articles 11 and 12. However, Owner, Architect/Engineer, and Architect/Engineer’s
Consultants shall not be liable to Contractor for any claims, costs, losses, or damages sustained by
Contractor on or in connection with any other project or anticipated project.

4.3. Physical Conditions — Underground Facilities:

4.3.1. Shown or Indicated: The information and data shown or indicated in the Contract
Documents with respect to existing Underground Facilities at or contiguous to the site is based on
information and data furnished to Owner or Architect/Engineer by the owners of such
Underground Facilities or by others. Unless it is otherwise expressly provided in the Information
Available to Contractors:

4.3.1.1. Owner and Architect/Engineer shall not be responsible for the accuracy or
completeness of any such information or data; and

4.3.1.2. The cost of all of the following will be included in the Contract Price and Contractor
shall have full responsibility for: (i) reviewing and checking all such information and data,
(i1) locating all Underground Facilities shown or indicated in the Contract Documents, (iii)
coordination of the Work with the owners of such Underground Facilities during
construction, and (iv) the safety and protection of all such Underground Facilities as
provided in paragraph 6.20 and repairing any damage thereto resulting from the Work.

4.3.2. Not Shown or Indicated: If an Underground Facility is uncovered or revealed at or
contiguous to the site which was not shown or indicated in the Contract Documents. Contractor
shall, promptly after becoming aware thereof and before further disturbing conditions affected
thereby or performing any Work in connection therewith (except in an emergency as required by
paragraph 6.18), identify the owner of such Underground Facility and give written notice to that
owner and to Owner and Architect/Engineer. Architect/Engineer will promptly review the
Underground Facility and determine the extent, if any, to which a change is required in the Contract
Documents to reflect and document the consequences of the existence of the Underground Facility.
If Architect/Engineer concludes that a change in the Contract Documents is required, a Work
Change Directive or a Change Order will be issued as provided in Article 10 to reflect and
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document such consequences. During such time, Contractor shall be responsible for the safety
and protection of such Underground Facility as provided in paragraph 6.15. Contractor shall be
allowed an increase in the Contract Price or an extension of the Contract Times, or both, to the
extent that they are attributable to the existence of any Underground Facility that was not shown
or indicated in the Contract Documents and that Contractor did not know of and could not
reasonably have been expected to be aware of or to have anticipated. If Owner and Contractor are
unable to agree on entitlement to or the amount or length of any such adjustment in Contract Price
or Contract Times, Contractor may make a claim, therefore, as provided in Articles 11 and 12.
However, Owner, Architect/Engineer, and Architect/Engineer's Consultants shall not be liable to
Contractor for any claims, costs, losses or damages incurred or sustained by Contractor on or in
connection with any other project or anticipated project.

Reference Points:

4.4.  Owner shall provide Architect/Engineering surveys to establish reference points for
construction which in Architect/Engineer’s judgment are necessary to enable Contractor to proceed
with the Work. Contractor shall be responsible for laying out the Work, shall protect and preserve
the established reference points and shall make no changes or relocations without the prior written
approval of Owner, Contractor shall report to Architect/Engineer whenever any reference point is
lost or destroyed or requires relocation because of necessary changes in grades or locations, and
shall be responsible for the accurate replacement or relocation of such reference points by
professionally qualified personnel.

45. Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Material:

4.5.1. Owner shall be responsible for any Asbestos, PCBs, Petroleum, Hazardous Waste, or
Radioactive Material uncovered or revealed at the site which was not shown or indicated in
Drawings or Specifications or identified in the Contract Documents to be within the scope of the
Work and which may present a substantial danger to persons or property exposed thereto in
connection with the Work at the site. Owner shall not be responsible for any such materials
brought to the site by Contractor, Subcontractor, Suppliers, or anyone else for whom Contractor is
responsible.

4.5.2. Contractor shall immediately: (i) stop all Work in connection with such hazardous
condition and in any area affected thereby (except in an emergency as required by paragraph 6.18),
and (ii) notify Owner and Architect/Engineer (and thereafter confirm such notice in writing).
Owner shall promptly consult with Architect/Engineer concerning the necessity for Owner to
retain a qualified expert to evaluate such hazardous condition to take corrective action, if any.
Contractor shall not be required to resume Work in connection with such hazardous condition or
in any such affected area until after Owner has obtained any required permits related thereto and
delivered to Contractor special written notice: (i) specifying that such condition and any affected
area is or has been rendered safe for the resumption of Work, or (ii) specifying any special
conditions under which such Work may be resumed safely. If Owner and Contractor cannot agree
as to entitlement to or the amount or extent of an adjustment, if any, in Contract Price or Contract
Times as a result of such Work stoppage or such special conditions under which Work is agreed
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by Contractor to be resumed, either party may make a claim therefore as provided in Articles 11
and 12.

4.5.3. If after receipt of such special written notice Contractor does not agree to resume such
Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such
special conditions, then Owner may order such portion of the Work that is in connection with such
hazardous condition or in such affected area to be deleted from the Work. If Owner and Contractor
cannot agree as to entitlement to or the amount or extent of an adjustment, if any, in Contract Price
or Contract Times as a result of deleting such portion of the Work, then either party may make a
claim therefore as provided in Articles 11 and 12. Owner may have such deleted portion of the
Work performed by Owner's own forces or others in accordance with Article 7.

4.5.4. The provisions of paragraphs 4.2 and 4.3 are not intended to apply to Asbestos, PCBs,
Petroleum, Hazardous Waste or Radioactive Material uncovered or revealed at the site.

ARTICLE 5-BONDS AND INSURANCE

Performance, Payment, and Other Bonds:

5.1.  Contractor shall furnish Performance and Payment Bonds, each in an amount at least equal
to the Contract Price as security for the faithful performance and payment of all Contractor's
obligations under the Contract Documents. These Bonds shall remain in effect at least until one
year after the date when final payment becomes due, except as provided otherwise by Laws or
Regulations or by the Contract Documents. Contractor shall also furnish such other Bonds as are
required by the Supplementary Conditions. All Bonds shall be in the form prescribed by the
Contract Documents except as provided otherwise by Laws or Regulations, and shall be executed
by such sureties as are named in the current list of "Companies Holding Certificates of Authority
as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies™ as published
in Circular 570 (amended) by the Audit Staff. Bureau of Government Financial Operations, U.S.
Treasury Department. All Bonds signed by an agent must be accompanied by a certified copy of
such agent's authority to act.

5.2. If the surety on any Bond furnished by Contractor is declared a bankrupt or becomes
insolvent or its right to do business is terminated in any state where any part of the Project is
located or it ceases to meet the requirements of paragraph 5.1. Contractor shall within ten days
thereafter substitute another bond and surety, both of which must be acceptable to Owner.

5.3.  Licensed Sureties and Insurers; Certificates of Insurance:

5.3.1. All Bonds and insurance required by the Contract Documents to be purchased and
maintained by Owner or Contractor shall be obtained from surety or insurance companies that
are duly licensed or authorized in the jurisdiction in which the Project is located to issue Bonds
or insurance policies for the limits and coverages so required. Such surety and insurance
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companies shall also meet such additional requirements and qualifications as may be provided
in the Supplementary Conditions.

5.3.2.  Contractor shall deliver to Owner, with copies to each additional insured identified in
the Supplementary Conditions, certificates of insurance (and other evidence of insurance
requested by Owner or any other additional insured) which Contractor is required to purchase
and maintain in accordance with paragraph 5.4.

Contractor’s Liability Insurance:

5.4.  Contractor shall purchase and maintain such liability and other insurance as is appropriate
for the Work being performed and furnished and as will provide protection from claims set forth
below which may arise out of or result from Contractor's performance and furnishing of the Work
and Contractor's other obligations under the Contract Documents, whether it is to be performed or
furnished by Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly
employed by any of them to perform or furnish any of the Work, or by anyone for whose acts any
of them may be liable:

5.4.1. claims under workers' compensation, disability benefits and other similar employee
benefit acts;

5.4.2. claims for damages because of bodily injury, occupational sickness or disease, or death
of Contractor's employees;

5.4.3. claims for damages because of bodily injury, sickness or disease, or death of any person
other than Contractor's employees;

5.4.4. claims for damages insured by customary personal injury liability coverage which are
sustained: (i) by any person as a result of an offense directly or indirectly related to the
employment of such person by Contractor, or by any other person for any other reason;

5.4.5. claims for damages, other than to the Work itself, because of injury to or destruction of
tangible property wherever located, including loss of use resulting therefrom; and

5.4.6. claims for damages because of bodily injury or death of any person or property damage
arising out of the ownership, maintenance or use of any motor vehicle.

The policies of insurance so required by this paragraph 5.4 to be purchased and maintained shall:

5.4.7. with respect to insurance required by paragraphs 5.4.3 through 5.4.6 inclusive, include
as additional insureds (subject to any customary exclusion in respect of professional liability)
Owner, Architect/Engineer, Architect/Engineer's Consultants and any other persons or entities
identified in the Supplementary Conditions, all of whom shall be listed as additional insureds,
and include coverage for the respective officers and employees of all such additional insureds;
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5.4.8. include the specific coverages and be written for not less than the limits of liability
provided in the Supplementary Conditions or required by Laws or Regulations, whichever is
greater;

5.4.8.1 Contractor's Liability Insurance and the Owner's Protective Liability Insurance
specified above shall be provided in not less than the following amount:

a. Injury or death to more than one person or single occurrence $15,000,000

b. On and Off Premises Operations Liability $15,000,000

c. Explosion and Collapse Hazard $15,000,000

d. Underground Hazard $15,000,000

e. Completed Operations and Products Liability $15,000,000

f. Property damage in account of all occurrences $15,000,000

g. Independent Contractors Liability $15,000,000

h. Personal Injury Liability Insurance $15,000,000

Contractor's Vehicle Insurance as follows:

1. Injury or death to one person $15,000,000

2. Injury or death to more than one person or a single occurrence $15,000,000

3. Property Damage $15,000,000

4. Business Auto Liability, Including all owned, non owned and hired vehicles

$15,000,000

An Umbrella Policy may be used to meet the above limits.

All policies shall be drawn to cover a period of not less than one (1) year from the date of

ISsue.
5.4.9. include contractual liability insurance covering Contractor's indemnity obligations
under paragraphs 6.9, 6.13.1, and 6.22.1 through 6.22.2.8;
5.4.10. contain a provision or endorsement that the coverage afforded will not be canceled,
materially changed or renewal refused until at least thirty days prior written notice has been
given to Owner and Contractor and to each other additional insured identified in the Supple-
mentary Conditions to whom a certificate of insurance has been issued (and the certificates of
insurance furnished by the Contractor pursuant to paragraph 5.3.2 will so provide);
5.4.11. remain in effect at least until final payment and at all times thereafter when Contractor
may be correcting, removing or replacing defective Work in accordance with paragraph 13.12;
and
5.4.12. with respect to completed operations insurance, and any insurance coverage written on
an occurrence basis, remain in effect for at least two years after final payment (and Contractor
shall furnish Owner and each other additional insured identified in the Supplementary
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Conditions to whom a certificate of insurance has been issued evidence satisfactory to Owner
and any such additional insured of continuation of such insurance at final payment and one year
thereafter).

Owner's Liability Insurance:

5.5.  In addition to the insurance required to be provided by Contractor under paragraph 5.4,
Owner, at Owner's option, may purchase and maintain at Owner's expense Owner's own liability
insurance as will protect Owner against claims which may arise from operations under the Contract
Documents. Any liability insurance carried by Owner is excess and non-contributory to any and
all other coverage whether collectable or not.

Property Insurance:

5.6  Contractor shall purchase and maintain property insurance upon the Work at the site in
amount of the full replacement cost thereof (subject to such deductible amounts as may be provided
in these Supplementary Conditions or required by Laws and Regulations). This insurance shall:

5.6.1 include the interests of Owner, Contractor, Subcontractors, Architect/Engineer,
Architect/Engineer's Consultants and any other persons or entities identified in the
Supplementary Conditions each of whom is deemed to have an insurable interest an
shall be listed as an insured or additional insured;

5.6.2 include expenses incurred in the repair or replacement of any insured property
(including but not limited to fees and charges of Architect/Engineers and architects);

5.6.3 cover materials and equipment in transit for incorporation in the Work or stored at the
site or at another location that was agreed to in writing by Owner prior to being
incorporated in the Work, provided that such materials and equipment have been
included in an Application for Payment recommended by Architect/Engineer; and

5.6.4 be maintained in effect until final payment is made unless otherwise agreed to in writing
by Owner, Contractor, and Architect/Engineer with thirty days written notice to each
other additional insured to whom a certificate of insurance has been issued.

5.7.NOT USED
5.8. NOT USED

5.9.  Owner shall not be responsible for purchasing and maintaining any property insurance to
protect the interests of Contractor, Subcontractors or others in the Work to the extent of any
deductible amounts that are identified in the Supplementary Conditions. The risk of loss within
such identified deductible amount, will be borne by Contractor, Subcontractor, or others suffering
any such loss and if any of them wishes property insurance coverage within the limits of such
amounts, each may purchase and maintain it at the purchaser's own expense.
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5.10. NOT USED
5.11. NOT USED
Receipt and Application of Insurance Proceeds:

5.12. Any insureds loss under the policies of insurance required by paragraphs 5.5 and 5.6 will
be adjusted with Owner and made payable to Owner as fiduciary for the insureds, as their interests
may appear, subject to the requirements of any applicable mortgage clause and of paragraph 5.13.
Owner shall deposit in a separate account any money so received, and shall distribute it in
accordance with such agreement as the parties in interest may reach. If no other special agreement
is reached, the damaged Work shall be repaired or replaced, the moneys so received applied on
account thereof and the Work and the cost thereof covered by an appropriate Change Order or
Written Amendment.

5.13. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless
one of the parties in interest shall object in writing within fifteen days after the occurrence of loss
to Owner's exercise of this power. If such objection be made, Owner as fiduciary shall make
settlement with the insurers in accordance with such agreement as the parties in interest may reach.
If no such agreement among the parties in interest is reached, Owner as fiduciary shall adjust and
settle the loss with the insurers and, if required in writing by any party in interest, Owner as
fiduciary shall give bond for the proper performance of such duties.

Acceptance of Bonds and Insurance; Option to Replace:

5.14. If either party (Owner or Contractor) has any objection to the coverage afforded by or other
provisions of the Bonds or insurance required to be purchased and maintained by the other party
in accordance with Article 5 on the basis of non-conformance with the Contract Documents, the
objecting party shall so notify the other party in writing within ten days after receipt of the
certificates (or other evidence requested) required by paragraph 2.7. Owner and Contractor shall
each provide to the other such additional information in respect of insurance provided as the other
may reasonably request. If either party does not purchase or maintain all of the Bonds and
insurance required of such party by the Contract Documents, such party shall notify the other party
in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain
prior to any change in the required coverage. Without prejudice to any other right or remedy, the
other party may elect to obtain equivalent Bonds or insurance to protect such other party's interests
at the expense of the party who was required to provide such coverage, and a Change Order shall
be issued to adjust the Contract Price accordingly.

Partial Utilization — Property Insurance:

5.15. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to
Substantial Completion of all the Work, such use or occupancy may be accomplished in
accordance with paragraph 14.10; provided that no such use or occupancy shall commence before
the insurers providing the property insurance have acknowledged notice thereof and in writing
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effected any changes in coverage necessitated thereby. The insurers providing the property
insurance shall consent by endorsement on the policy or policies, but the property insurance shall
not be canceled or permitted to lapse on account of any such partial use or occupancy.

ARTICLE 6 - CONTRACTOR'S RESPONSIBILITIES

Supervision and Superintendence:

6.1.  Contractor shall supervise, inspect and direct the Work competently and efficiently,
devoting such attention thereto and applying such skills and expertise as may be necessary to
perform the Work in accordance with the Contract Documents. Contractor shall be solely
responsible for the means, methods, techniques, sequences and procedures of construction, but
Contractor shall not be responsible for the negligence of others in the design or specification of a
specific means, method, technique, sequence or procedure of construction which is shown or
indicated in and expressly required by the Contract Documents. Contractor shall be responsible
to see that the completed Work complies accurately with the Contract Documents.

6.2.  Contractor shall keep on the Work at all times during its progress a competent resident
superintendent, who shall not be replaced without written notice to Owner and Architect/Engineer
except under extraordinary circumstances. The superintendent will be Contractor's representative
at the site and shall have authority to act on behalf of Contractor. All communications to the
superintendent shall be as binding as if given to CONTRACTOR.

Labor, Materials and Equipment:

6.3.  Contractor shall provide competent, suitably qualified personnel to survey, lay out and
construct the Work as required by the Contract Documents. Contractor shall at all times maintain
good discipline and order at the site. Except as otherwise required for the safety or protection of
persons or the Work or property at the site or adjacent thereto, and except as otherwise indicated
in the Contract Documents, all Work at the site shall be performed during regular working hours
and Contractor will not permit overtime work or the performance of Work on Saturday, Sunday
or any legal holiday without Owner's written consent given after prior written notice to
Architect/Engineer.

6.4. Unless otherwise specified in the General Requirements, Contractor shall furnish and
assume full responsibility for all materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary
facilities, temporary facilities and all other facilities and incidentals necessary for the furnishing,
performance, testing, start-up and completion of the Work.

6.5.  All materials and equipment shall be of good quality and new, except as otherwise provided
in the Contract Documents. All warranties and guarantees specifically called for by the
Specifications shall expressly run to the benefit of Owner. If required by Architect/Engineer,
Contractor shall furnish satisfactory evidence (including reports of required tests) as to the kind
and quality of materials and equipment. All materials and equipment shall be applied, installed,
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connected, erected, used, cleaned and conditioned in accordance with instructions of the applicable
Supplier, except as otherwise provided in the Contract Documents.

Progress Schedule:

6.6.  Contractor shall adhere to the progress schedule established in accordance with paragraph
2.9 as it may be adjusted from time to time as provided below:

6.6.1. Contractor shall submit to Architect/Engineer for acceptance (to the extent indicated in
paragraph 2.9) proposed adjustments in the progress schedule that will not change the Contract
Times (or Milestones). Such adjustments will conform generally to the progress schedule then
in effect and additionally will comply with any provisions of the General Requirements
applicable thereto.

6.6.2. Proposed adjustments in the progress schedule that will change the Contract Times (or
Milestones) shall be submitted in accordance with the requirements of paragraph 12.1. Such
adjustments may only be made by a Change Order or Written Amendment in accordance with
Article 12.

6.7.  Substitutes and ""Or-Equal’ Items:

6.7.1. Whenever an item of material or equipment is specified or described in the Contract
Documents by using the name of a proprietary item or the name of a particular Supplier, the
specification or description is intended to establish the type, function and quality required.
Unless the specification or description contains or is followed by words reading that no like,
equivalent or "or-equal” item or no substitution is permitted, other items of material or
equipment or material or equipment of other Suppliers may be accepted by Architect/Engineer
under the following circumstances:

6.7.1.1. "Or-Equal’: If in Architect/Engineer's sole discretion an item of material or
equipment proposed by Contractor is functionally equal to that named and sufficiently
similar so that no change in related Work will be required, it may be considered by
Architect/Engineer as an "or-equal” item, in which case review and approval of the proposed
item may, in Architect/Engineer's sole discretion, be accomplished without compliance with
some or all of the requirements for acceptance of proposed substitute items.

6.7.1.2. Substitute Items: If in Architect/Engineer’s sole discretion an item of material or
equipment proposed by Contractor does not qualify as an "or-equal™ item under
subparagraph 6.7.2, it will be considered a proposed substitute item. Contractor shall submit
sufficient information as provided below to allow Architect/Engineer to determine that the
item of material or equipment proposed is essentially equivalent to that named and an
acceptable substitute therefore. The procedure for review by the Architect/Engineer will
include the following as supplemented in the General Requirements and as
Architect/Engineer may decide is appropriate under the circumstances. Requests for review
of proposed substitute items of material or equipment will not be accepted by
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Architect/Engineer from anyone other than Contractor. If Contractor wishes to furnish or
use a substitute item of material or equipment, Contractor shall first make written application
to Architect/Engineer for acceptance thereof, certifying that the proposed substitute will
perform adequately the functions and achieve the results called for by the general design, be
similar in substance to that specified and be suited to the same use as that specified. The
application will state the extent, if any, to which the evaluation and acceptance of the
proposed substitute will prejudice Contractor's achievement of Substantial Completion on
time, whether or not acceptance of the substitute for use in the Work will require a change
in any of the Contract Documents (or in the provisions of any other direct contract with
Owner for work on the Project) to adapt the design to the proposed substitute and whether
or not incorporation or use of the substitute in connection with the Work is subject to
payment of any license fee or royalty. All variations of the proposed substitute from that
specified will be identified in the application and available maintenance, repair and
replacement service will be indicated. The application will also contain an itemized estimate
of all costs or credits that will result directly or indirectly from acceptance of such substitute,
including costs of redesign and claims of other contractors affected by the resulting change,
all of which will be considered by Architect/Engineer in evaluating the proposed substitute.
Architect/Engineer may require Contractor to furnish additional data about the proposed
substitute.

6.7.1.3. Contractor's Expense: All data to be provided by Contractor in support of any
proposed "or-equal” or substitute item will be at Contractor's expense.

6.7.2. Substitute Construction Methods or Procedures: If a specific means, method,
technique, sequence or procedure of construction is shown or indicated in an expressly required
by the Contract Documents, Contractor may furnish or utilize a substitute means, method,
technique, sequence or procedure of construction acceptable to Architect/Engineer. Contractor
shall submit sufficient information to allow Architect/Engineer, in Architect/Engineer's sole
discretion, to determine that the substitute proposed is equivalent to that expressly called for by
the Contract Documents. The procedure for review by Architect/Engineer will be similar to
that provided in subparagraph 6.7.3.

6.7.3. Architect/Engineer’s Evaluation: Architect/Engineer will be allowed a reasonable
time within which to evaluate each proposal or submittal made pursuant to paragraphs 6.7.1.1
and 6.7.1.2. Architect/Engineer will be the sole judge of acceptability. No "or-equal™ or
substitute will be ordered, installed or utilized without Architect/Engineer's prior written
acceptance which will be evidenced by either a Change Order or an approved Shop Drawing.
Owner may require Contractor to furnish at Contractor's expense a special performance
guarantee or other surety with respect to any "or-equal” or substitute. Architect/Engineer will
record time required by Architect/Engineer and Architect/Engineer's Consultants in evaluating
substitutes proposed or submitted by Contractor pursuant to paragraphs 6.7.1.1 and 6.7.1.2 and
in making changes in the Contract Documents (or in the provisions of any other direct contract
with Owner for work on the Project) occasioned thereby. Whether or not Architect/Engineer
accepts a substitute item so proposed or submitted by Contractor, Contractor shall reimburse
Owner for the changes of Architect/Engineer and Architect/Engineer's Consultants for
evaluating each such proposed substitute item.
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6.8.  Concerning Subcontractors, Suppliers and Others:

The Contractor shall submit a list of Subcontractors and major Material Suppliers for the
Owner's approval within (24) hours after Bid Opening. Such list shall be accompanied by
an experience statement with pertinent information as to similar projects and other evidence
of qualifications from each such Subcontractor, person and organization requested by
Owner. If Owner, after due investigation has reasonable objections to any proposed
Subcontractor, other person or organization, the Owner may before giving the Notice of
Award request the apparent successful Contractor to submit an acceptable Subcontractor
without an increase in Bid Price. If the apparent successful Contractor declines to make any
such substitution, the Contract shall not be awarded to such Contractor, but his declining to
make any such substitution will not constitute grounds for sacrificing his Bid Security. Any
Subcontractor, other person or organization so listed and to whom Owner does not make
written objection prior to the giving of the Notice of Award will be deemed acceptable to
Owner.

6.8.1. Contractor shall not employ any Subcontractor, Supplier or other person or
organization (including those acceptable to Owner and Architect/Engineer as indicated in
paragraph 6.8.2), whether initially or as a substitute, against whom Owner or Architect/Engineer
may have reasonable objection. Contractor shall not be required to employ any subcontractor,
Supplier or other person or organization to furnish or perform any of the Work against whom
Contractor has reasonable objection.

6.8.2. If the Supplementary Conditions and/or Bid Documents require the identity of certain
Subcontractors, Suppliers or other persons or organizations (including those who are to furnish
the principal items of materials or equipment) to be submitted to Owner in advance of the
specified date prior to the Effective Date of the Agreement for acceptance by Owner and
Architect/Engineer, and if Contractor has submitted a list thereof in accordance with the
Supplementary Conditions, Owner's or Architect/Engineer's acceptance (either in writing or by
failing to make written objection thereto by the date indicated for acceptance or objection in the
project documents or the Contract Documents) of any such Subcontractor, Supplier or other
person or organization so identified may be revoked on the basis of reasonable objection after
due investigation, in which case Contractor shall submit an acceptable substitute, the Contract
Price will be adjusted by the difference in the cost occasioned by such substitution and an
appropriate Change Order will be issued or Written Amendment signed. No acceptance by
Owner or Architect/Engineer of any such Subcontractor, Supplier or other person or
organization shall constitute a waiver of any right of Owner or Architect/Engineer to reject
defective Work.

6.8.3.  Contractor shall be fully responsible to Owner and Architect/Engineer for all acts and
omissions of the Subcontractors, Suppliers and other persons and organizations performing or
furnishing any of the Work under a direct or indirect contract with Contractor just as Contractor
is responsible for Contractor's own acts and omissions. Nothing in the Contract Documents
shall create for the benefit of any such Subcontractor, Supplier, or other person or organization
any contractual relationship between Owner or Architect/Engineer and any such Subcontractor,
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Supplier or other person or organization, nor shall it create any obligation on the part of Owner
or Architect/Engineer to pay or to see to the payment of any moneys due any such Subcontractor,
Supplier or other person or organization except as may otherwise be required by Laws and
Regulations.

6.8.4. Contractor shall be solely responsible for scheduling and coordinating the Work of
Subcontractors, Suppliers and other persons and organizations performing or furnishing any of
the Work under a direct or indirect contract with Contractor. Contractor shall require all
Subcontractors, Suppliers and such other persons and organizations performing or furnishing
any of the Work to communicate with the Architect/Engineer through Contractor.

6.8.5. The divisions and sections of the Specifications and the identifications of any drawings
shall not control Contractor in dividing the Work among Subcontractors or Suppliers or
delineating the Work to be performed by any specific trade.

6.8.6. All Work performed by Contractor by a Subcontractor or Supplier will be pursuant to
an appropriate agreement between Contractor and the Subcontractor or Supplier which
specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the
Contract Documents for the benefit of Owner and Architect/Engineer. Whenever any such
agreement is with a Subcontractor or Supplier who is listed as an additional insured on the
property insurance provided in paragraph 5.5. or 5.6. the agreement between the Contractor and
the Subcontractor or Supplier will contain provisions whereby the Subcontractor or Supplier
waives all rights against Owner, Contractor, Architect/Engineer, Architect/Engineer's
Consultants and all other additional insureds for all losses and damages caused by, arising out
of or resulting from any of the perils covered by such policies and any other property insurance
applicable to the Work. If the insurers on any such policies require separate waiver forms to be
signed by any Subcontractor or Supplier, Contractor will obtain the same.

6.9  Patent Fees and Royalties:

Contractor shall pay all license fees and royalties and assume all costs incident to the use in the
performance of the Work or the incorporation in the Work of any invention, design, process,
product or device which is the subject of patent rights or copyrights held by others. If a particular
invention, design, process, product or device is specified in the Contract Documents for use in the
performance of the Work and if to the actual knowledge of Owner or Architect/Engineer its use is
subject to patent rights or copyrights calling for the payment of any license fee or royalty to others,
the existence of such rights shall be disclosed by Owner in the Contract Documents. To the fullest
extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner,
Architect/Engineer, Architect/Engineer's Consultants and the officers, directors, employees,
agents and other consultants of each and any of them from and against all claims, costs, losses and
damages arising out of or resulting from any infringement of patent rights or copyrights incident
to the use in the performance of the Work or resulting from the incorporation in the Work of any
invention, design, process, product or device not specified in the Contract Documents.
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6.10. Permits:

Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for
all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining
such permits and licenses. Contractor shall pay all governmental charges and inspection fees
necessary for the prosecution of the Work, which are applicable at the time of opening of Bids, or,
if there are no Bids, on the Effective Date of the Agreement. Contractor shall pay all charges of
utility owners for connections to the Work, and Owner shall pay all charges of such utility owners
for capital costs related thereto such as plant investment fees.

6.11. Laws and Regulations:

6.11.1. Contractor shall give all notices and comply with all Laws and Regulations applicable
to furnishing and performance of the Work. Except where otherwise expressly required by
applicable Laws and Regulations, neither Owner nor Architect/Engineer shall be responsible
for monitoring Contractor's compliance with any Laws or Regulations.

6.11.2. If Contractor performs any Work knowing or having reason to know that it is contrary
to Laws or Regulations, Contractor shall bear all claims, costs, losses and damages caused by,
arising out of or resulting therefrom: however, it shall not be Contractor's primary responsibility
to make certain that the Specifications and Drawings are in accordance with Laws and
Regulations, but this shall not relieve Contractor or Contractor's obligations under paragraph
3.3.2.

6.12. Taxes:

Contractor shall pay all sales, consumer, use and other similar taxes required to be paid by
Contractor in accordance with the Laws and Regulations of the place of the Project which are
applicable during the performance of the Work.

6.13. Use of Premises:

6.13.1 Contractor shall confine construction equipment, the storage of materials and
equipment and the operations of workers to the site and land and areas identified in and
permitted by the Contract Documents, rights-of-way, permits and easements, and shall not
unreasonably encumber the premises with construction equipment or other materials or
equipment. Contractor shall assume full responsibility for any damage to any such land or area,
or to the owner or occupant thereof or of any adjacent land or areas, resulting from the
performance of the Work. Should any claim be made by any such owner or occupant because
of the performance of the Work, Contractor shall promptly settle with such other party by
negotiation or otherwise resolve the claim by dispute resolution proceeding or at law.
Contractor shall, to the fullest extent permitted by Laws and Regulations, indemnify and hold
harmless Owner, Architect/Engineer, Architect/Engineer's Consultant and anyone directly or
indirectly employed by any of them from and against all claims costs, losses and damages
arising out of or resulting from any claim or action, legal or equitable, brought by any such
owner or occupant against Owner, Architect/Engineer or any other party indemnified hereunder
to the extent caused by or based upon Contractor's performance of the Work.
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6.13.2. During the progress of the Work, Contractor shall keep the premises free from
accumulations of waste materials, rubbish and other debris resulting from the Work. At the
completion of the Work Contractor shall remove all waste materials, rubbish and debris from
and about the premises as well as all tools, appliances, construction equipment and machinery
and surplus materials. Contractor shall leave the site clean and ready for occupancy by Owner
at Substantial Completion of the Work. Contractor shall restore to original condition all
property not designated for alteration by the Contract Documents.

6.13.3. Contractor shall not load nor permit any part of any structure to be loaded in any
manner that will endanger the structure, nor shall Contractor subject any part of the Work or
adjacent property to stresses or pressures that will endanger it.

6.14. Record Documents:

Contractor shall maintain in a safe place at the site one record copy of all Drawings, Specifications,
Addenda, Written Amendments, Change Orders, Work Change Directives, Field Orders and
written interpretations and clarifications (issued pursuant to paragraph 9.4) in good order and
annotated to show all changes made during construction. These record documents together with
all approved Samples and a counterpart of all approved Shop Drawings will be available to
Architect/Engineer for reference. Upon completion of the Work, these record documents, Samples
and Shop Drawings will be delivered to Architect/Engineer for Owner.

6.15. Safety and Protection:

Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and
programs in connection with the Work. Contractor shall take all necessary precautions for the
safety of, and shall provide the necessary protection to prevent damage, injury or loss to:

6.15.1. all persons on the Work site or who may be affected by the Work;

6.15.2. all the Work and materials and equipment to be incorporated therein, whether in
storage on or off the site; and

6.15.3. other property at the site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, utilities and Underground Facilities not designated
for removal, relocation or replacement in the course of construction.

Contractor shall comply with all applicable Laws and Regulations of any public body having
jurisdiction for safety of persons or property or to protect them from damage, injury of loss; and
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall
notify owners of adjacent property and of Underground Facilities and utility owners when prosecu-
tion of the Work may affect them, and shall cooperate with them in the protection, removal,
relocation and replacement of their property. All damage, injury or loss to any property referred
to in paragraph 6.15.2. or 6.15.3. caused, directly or indirectly, in whole or in part, by Contractor,
any Subcontractor, Supplier or any other person or organization directly or indirectly employed by
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any of them to perform or furnish any of the Work or anyone for whose acts any of them may be
liable, shall be remedied by Contractor (except damage or loss attributable to the fault of Drawings
or Specifications or to the acts or omissions of Owner or Architect/Engineer or
Architect/Engineer's Consultant or anyone employed by any of them or anyone for whose acts any
of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault
or negligence of Contractor or any Subcontractor, Supplier or other person or organization directly
or indirectly employed by any of them). Contractor's duties and responsibilities for safety and for
protection of the Work shall continue until such time as all the Work is completed and
Architect/Engineer has issued a notice to Owner and Contractor in accordance with paragraph
14.13. that the Work is acceptable (except as otherwise expressly provided in connection with
Substantial Completion).

6.16. Safety Representative:

Contractor shall designate a qualified and experienced safety representative at the site whose duties
and responsibilities shall be the prevention of accidents and the maintaining and supervising of
safety precautions and programs.

6.17. Hazard Communication Programs:

Contractor shall be responsible for coordinating any exchange of material safety data sheets or
other hazard communication information required to be made available to or exchanged between
or among employers at the site in accordance with Laws or Regulations.

6.18. Emergencies:

In emergencies affecting the safety or protection of persons or the Work or property at the site or
adjacent thereto, Contractor, without special instruction or authorization from Owner or
Architect/Engineer, is obligated to act to prevent threatened damage, injury or loss. Contractor
shall give Architect/Engineer prompt written notice if Contractor believes that any significant
changes in the Work or variations from the Contract Documents have been caused thereby. If
Architect/Engineer determines that a change in the Contract Documents is required because of the
action taken by Contractor in response to such an emergency, a Work Change Directive or Change
Order will be issued to document the consequences of such action.

6.19. Shop Drawings and Samples:

6.19.1. Contractor shall submit Shop Drawings to Architect/Engineer for review and approval
in accordance with the accepted schedule of Shop Drawings and Sample submittals (see
paragraph 2.9.). All submittals will be identified as Architect/Engineer may require and in the
number of copies specified in the General Requirements. The data shown on the Shop Drawings
will be complete with respect to quantities, dimensions, specified performance and design
criteria, materials and similar data to shown Architect/Engineer the materials and equipment
Contractor proposes to provide and to enable Architect/Engineer to review the information for
the limited purposes required by paragraph 6.26.
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6.19.2. Contractor shall also submit Samples to Architect/Engineer for review and approval
in accordance with said accepted schedule of Shop Drawings and Sample submittals. Each
Sample will be identified clearly as to material, Supplier, pertinent data such as catalog numbers
and the use for which intended and otherwise as Architect/Engineer may require to enable
Architect/Engineer to review the submittal for the limited purposes required by paragraph 6.20.
The numbers of each Sample to be submitted will be as specified in the Specifications.

6.20. Submittal Procedures:

6.20.1. Before submitting each Shop Drawing or Sample, Contractor shall have determined and
verified:

6.20.1.1 all field measurements, quantities, dimensions, specified performance criteria,
installation requirements, materials, catalog numbers and similar information with respect
thereto,

6.20.1.2. all materials with respect to intended use, fabrication, shipping, handling storage,
assembly and installation pertaining to the performance of the Work, and

6.20.1.3. all information relative to Contractor's sole responsibilities in respect of means,
methods, techniques, sequences and procedures of construction and safety precautions and
programs incident thereto.

Contractor shall also have reviewed and coordinated each Shop Drawing or Sample with other
Shop Drawings and Samples and with the requirements of the Work and the Contract Documents.

6.20.2 Each submittal will bear a stamp or specific written indication that Contractor has satisfied
Contractor's obligations under the Contract Documents with respect to Contractor's review and
approval of that submittal.

6.20.3. At the time of each submission, Contractor shall give Architect/Engineer specific written
notice of such variations, if any, that the Shop Drawing or Sample submitted may have from the
requirements of the Contract Documents, such notice to be in a written communication separate
from the submittal; and, in addition, shall cause a specific notation to be made on each Shop
Drawing and Sample submitted to Architect/Engineer for review and approval of each such
variation.

6.20.4. Architect/Engineer will review and approve Shop Drawings and Samples in accordance
with the schedule of Shop Drawings and Sample submittals accepted by Architect/Engineer as
required by paragraph 2.9. Architect/Engineer's review and approval will be only to determine if
the items covered by the submittals will, after installation or incorporation in the Work, conform
to the information given in the Contract Documents and be compatible with the design concept of
the completed Project as a functioning whole as indicated by the Contract Documents.
Architect/Engineer's review and approval will not extend to means, methods, techniques,
sequences or procedures of construction (except where a particular means, method, technique,
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sequence or procedure of construction is specifically and expressly called for by the Contract
Documents) or to safety precautions or programs incident thereto. The review and approval of a
separate item as such will not indicate approval of the assembly in which the item functions.
Contractor shall make corrections required by Architect/Engineer, and shall return the required
number of corrected copies of Shop Drawings and submit as required new Samples for review and
approval. Contractor shall direct specific attention in writing to revisions other than the corrections
called for by Architect/Engineer on previous submittals.

6.20.5. Architect/Engineer's review and approval of Shop Drawings or Samples shall not relieve
Contractor from responsibility for any variation from the requirements of the Contract Documents
unless Contractor has in writing called Architect/Engineer’s attention to each such variation at the
time of submission as required by paragraph 6.20.3 and Architect/Engineer has given written
approval of each such variation by specific written notation thereof incorporated in or
accompanying Shop Drawing or Sample approval; nor will any approval by Architect/Engineer
relieve Contractor from responsibility for complying with the requirements of paragraph 6.20.

6.20.6. Where a Shop Drawing or Sample is required by the Contract Documents or the schedule
of Shop Drawings and Sample submissions accepted by Architect/Engineer as required by
paragraph 2.9, any related Work performed prior to Architect/Engineer's review and approval of
the pertinent submittal will be at the sole expense and responsibility of Contractor.

6.21. Continuing the Work:

Contractor shall carry on the Work and adhere to the progress schedule during all disputes or
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any
disputes or disagreements, except as permitted by paragraph 15.5 or as Owner and Contractor may
otherwise agree in writing.

6.22. Contractor’s General Warranty and Guarantee:

6.22.1. Contractor warrants and guarantees to Owner, Architect/Engineer and
Architect/Engineer's Consultants that all Work will be in accordance with the Contract
Documents and will not be defective. Contractor's warranty and guarantee hereunder excludes
defects or damage caused by:

6.22.1.1.abuse, modification or improper maintenance or operation by persons other than
Contractor, Subcontractors or Suppliers; or

6.22.1.2.normal wear and tear under normal usage.
6.22.2. Contractor's obligation to perform and complete the Work in accordance with the
Contract Documents shall be absolute. None of the following will constitute an acceptance of
Work that is not in accordance with the Contract Documents or a release of Contractor's
obligation to perform the Work in accordance with the Contract Documents:

6.22.2.1.0bservations by Architect/Engineer;
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6.22.2.2.recommendation of any progress or final payment by Architect/Engineer;

6.22.2.3. the issuance of a certificate of Substantial Completion or any payment by
Owner to Contractor under the Contract Documents;

6.22.2.4.use or occupancy of the Work or any part thereof by Owner;
6.22.2.5.any acceptance by Owner or any failure to do so;

6.22.2.6. any review and approval of Shop Drawing or Sample submittal or the
issuance of a notice of acceptability by Architect/Engineer pursuant to
paragraph 14.13;

6.22.2.7.any inspection, test or approval by others; or
6.22.2.8.any correction of defective Work by Owner.
6.23 Indemnification:

6.23.1.  To the fullest extent permitted by Laws and Regulations. Contractor shall
indemnify and hold harmless Owner, Architect/Engineer, Architect/Engineer's Consultants
and the officers, directors, employees, agents and other consultants of each and any of them
from and against all claims, costs, losses and damages (including but not limited to all fees and
charges of Architect/Engineers, architects, attorneys and other professionals and all court or
dispute resolution costs) caused by, arising out of or resulting from the performance of the
Work, provided that any such claim, cost, loss or damage: (i) is attributable to bodily injury,
sickness, disease or death, or to injury to or destruction of tangible property (other than the
Work itself), including the loss of use resulting therefrom, and (ii) is caused in whole or in part
by any negligent act or omission of Contractor, any Subcontractor, any Supplier, any person
or organization directly or indirectly employed by any of them to perform or furnish any of the
Work or anyone for whose acts any of them may be liable, regardless of whether or not caused
in part by any negligence or omission of a person or entity indemnified hereunder or whether
liability is imposed upon such indemnified party by Laws and Regulations regardless of the
negligence of any such person or entity.

6.23.2. In any and all claims against Owner or Architect/Engineer or any of their respective
consultants, agents, officers, directors or employees by any employee (or the survivor or
personal representative of such employee) of Contractor, any Subcontractor, any Supplier, any
person or organization directly or indirectly employed by any of them to perform or furnish
any of the Work, or anyone for whose acts any of them may be liable, the indemnification
obligation under paragraph 6.23.1 shall not be limited in any way by any limitation on the
amount or type of damages, compensation or benefits payable by or for Contractor or any such
Subcontractor, Supplier or other person or organization under workers' compensation acts,
disability benefit acts or other employee benefit acts.

ITB AP 35-20 CONSTRUCTION GC-33 General Conditions
OF SATELLITE CONCOURSE ‘C’



6.23.3.  The indemnification obligations of Contractor under paragraph 6.23.1 shall not
extend to the liability of Architect/Engineer and Architect/Engineer's Consultants, officers,
directors, employees or agents caused by the professional negligence, errors or omissions of
any of them.

6.24. Survival of Obligations:
All representations, indemnifications, warranties and guarantees made in, required by or given in
accordance with the Contract Documents, as well as all continuing obligations indicated in the

Contract Documents, will survive final payment, completion and acceptance of the Work and
termination or completion of the Agreement.

ARTICLE 7- OTHER WORK

Related Work at Site:

7.1.  Owner may perform other work related to the Project at the site by Owner's own forces, or
let other direct contracts therefore which shall contain General Conditions similar to these, or have
other work performed by utility owners. If the fact that such other work is to be performed was
not noted in the Contract Documents, then; (i) written notice thereof will be given to Contractor
prior to starting any such other work, and (ii) Contractor may make a claim therefore as provided
in Articles 11 and 12 if Contractor believes that such performance will involve additional expense
to Contractor or requires additional time and the parties are unable to agree as to the amount or
extent thereof.

7.2.  Contractor shall afford each other contractor who is a party to such a direct contract and
each utility owner (and Owner if Owner is performing the additional work with Owner's
employees) proper and safe access to the site and a reasonable opportunity for the introduction and
storage of materials and equipment and the execution of such other work and shall properly
connect and coordinate the Work with theirs. Unless otherwise provided in the Contract
Documents. Contractor shall do all cutting, fitting, and patching of the Work that may be required
to make its several parts come together properly and integrate with such other work. Contractor
shall not endanger any work of others by cutting, excavating or otherwise altering their work and
will only cut or alter their work with the written consent of Architect/Engineer and the others
whose work will be affected. The duties and responsibilities of Contractor under this paragraph
are for the benefit of such utility owners and other contractors to the extent that there are
comparable provisions for the benefit of Contractor in said direct contracts between Owner and
such utility owners and other contractors.

7.3.  If the proper execution or results of any part of Contractor's Work depends upon work
performed by others under this Article 7. Contractor shall inspect such other work and promptly
report to Architect/Engineer in writing any delays, defects or deficiencies in such other work that
render it unavailable or unsuitable for the proper execution and results of Contractor's Work.
Contractor's failure so to report will constitute an acceptance of such other work as fit and proper
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for integration with Contractor's Work except for latent or non-apparent defects and deficiencies
in such other work.

Coordination:

7.4.  If Owner contracts with others for the performance of other work on the Project at the site,
the following will be set forth in Supplementary Conditions:

7.4.1. the person, firm or corporation who will have authority and responsibility for
coordination of the activities among the various prime contractors will be identified;

7.4.2. the specific matters to be covered by such authority and responsibility will be itemized:
and

7.4.3. the extent of such authority and responsibilities will be provided.

Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority
and responsibility in respect of such coordination.

ARTICLE 8 - OWNER'S RESPONSIBILITIES

8.1. Except as otherwise provided in these General Conditions, Owner shall issue all
communications to Contractor through Architect/Engineer.

8.2.  In case of termination of the employment of Architect/Engineer, Owner shall appoint an
Architect/Engineer, whose status under the Contract Documents shall be that of the former
Architect/Engineer.

8.3.  Owner shall furnish the data required of Owner under the Contract Documents promptly
and shall make payments to Contractor promptly when they are due as provided in
paragraphs 14.4 and 14.13.

8.4. Owner's duties in respect of providing lands and easements and providing
Architect/Engineering surveys to establish reference points are set forth in paragraphs 4.1
and 4.4. Paragraph 4.2 refers to Owner's identifying and making available to Contractor
copies of reports of explorations and tests of subsurface conditions at the site and drawings
of physical conditions in existing structures at or contiguous to the site that have been
utilized by Architect/Engineer in preparing the Contract Documents.

8.5.  Owner's responsibilities in respect of purchasing and maintaining liability and property
insurance are set forth in paragraphs 5.5 through 5.6.

8.6.  Owner is obligated to execute Change Orders as indicated in paragraph 10.4.

8.7.  Owner's responsibility in respect of certain inspections, tests and approvals is set forth in
paragraph 13.4.
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8.8.  Inconnection with Owner's right to stop Work or suspend Work, see paragraphs 13.10 and
15.1. Paragraph 15.2 deals with Owner's right to terminate services of Contractor under
certain circumstances.

8.9.  The Owner shall not supervise, direct or have control or authority over, nor be responsible
for, Contractor's means, methods, techniques, sequences or procedures of construction or
the safety precautions and programs incident thereto, or for any failure of Contractor to
comply with Laws and Regulations applicable to the furnishing or performance of the
Work. Owner will not be responsible for Contractor's failure to perform or furnish the
Work in accordance with the Contract Documents.

8.10. Owner's responsibility in respect of undisclosed Asbestos, PCBs, Petroleum, Hazardous
Waste or Radioactive Materials uncovered or revealed at the site is set forth in paragraph
4.5.

8.11. If and to the extent Owner has agreed to furnish Contractor reasonable evidence that
financial arrangements have been made to satisfy Owner's obligations under the Contract
Documents, Owner's responsibility in respect thereof will be as set forth in the
Supplementary Conditions.

ARTICLE 9 - ARCHITECT/ENGINEER'S STATUS DURING CONSTRUCTION

Owner's Representative:

9.1.  Architect/Engineer will be Owner's representative during the construction period. The
duties and responsibilities and the limitations of authority of Architect/Engineer as Owner's
representative during construction are set forth in the Contract Documents and shall not be
extended without written consent of Owner and Architect/Engineer.

Visits to Site:

9.2.  Architect/Engineer will make visits to the site at intervals appropriate to the various stages
of construction as Architect/Engineer deems necessary in order to observe as an experienced and
qualified design professional the progress that has been made and the quality of the various aspects
of Contractor's executed Work. Based on information obtained during such visits and
observations, Architect/Engineer will endeavor for the benefit of Owner to determine, in general,
if the Work is proceeding in accordance with the Contract Documents. Architect/Engineer will
not be required to make exhaustive or continuous on-site inspections to check the quality or
quantity of the Work. Architect/Engineer's efforts will be directed toward providing for Owner a
greater degree of confidence that the completed Work will conform generally to the Contract
Documents. On the basis of such visits and on-site observations, Architect/Engineer will keep
Owner informed of the progress of the Work and will endeavor to guard Owner against defective
Work. Architect/Engineer's visits and on-site observations are subject to all the limitations on
Architect/Engineer's authority and responsibility set forth in paragraph 9.13, and particularly, but
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without limitation, during or as a result of Architect/Engineer's on-site visits or observations of
Contractor's Work Architect/Engineer will not supervise, direct, control or have authority over or
be responsible for Contractor's means, methods, techniques, sequences or procedures of
construction, or the safety precautions and programs incident thereto, or for any failure of
Contractor to comply with Laws and Regulations applicable to the furnishing or performance of
the Work.

Project Representative:

9.3.  If Owner and Architect/Engineer agree, Architect/Engineer will furnish a Resident Project
Representative to assist Architect/Engineer in providing more continuous observation of the Work.
The responsibilities and authority and limitations thereon of any such Resident Project
Representative and assistants will be as provided in paragraph 9.13 and in the Supplementary
Conditions. If Owner designates another representative or agent to represent Owner at the site
who is not Architect/Engineer's Consultant, agent or employee, the responsibilities and authority
and limitations thereon of such other person will be as provided in the Supplementary Conditions.

9.3.1 Architect/Engineer may furnish a Resident Project Representative, assistants and other
field staff as needed, to assist Owner in observing performance of the Work. The Resident
Project Representative is to observe and inspect, in the Owner's interest, the materials furnished
and the work done as the work progresses in order to ensure full and complete compliance with
the contract and to verify quantities of work completed.

9.3.2 Owner may also designate one of its employees to represent Owner for these purposes.

9.3.3 Architect/Engineer, Resident Project Representative, Owner and all such other persons
referred to shall have unrestricted access to all parts of the Work. Contractor shall cooperate
by supplying necessary facilities and assistance required by above persons to carry out their
work of observation and inspection.

9.3.4 It is not the function of the Architect/Engineer, Resident Project Representative or
Owner to supervise or direct the manner in which the work to be done under this Contract is
carried on or conducted. The Architect/Engineer, Resident Project Representative or Owner
IS not responsible for construction means, methods, techniques, sequences or procedures, or
for safety precautions and programs in connection with the work, and they will not be
responsible for the Contractor's failure to carry out the work in accordance with the Contract
Documents. Nevertheless, Contractor agrees that any method or procedure, which in the
opinion of the Architect/Engineer or Owner does not achieve the required results or quality of
the work specified, shall be discontinued immediately upon the order of the
Architect/Engineer.

9.3.5 All communications between Contractor and Architect/Engineer or Contractor and
Owner are to be through the Resident Project Representative.

9.3.6 Duties and Responsibilities of Resident Project Representative (RPR):
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1)

2)

3)

4)

5)

6)

7)

8)

9)

RPR will act as directed by and under the supervision of Architect/Engineer and/or
Owner, and will confer with Architect/Engineer and Owner regarding RPR's actions.
RPR's dealings in matters pertaining to the on-site work shall in general be with
Architect/Engineer and Contractor keeping Owner advised as necessary. RPR's
dealings with subcontractors shall only be through or with the full knowledge and
approval of Contractor.

Review progress schedule, schedule of Shop Drawing submittals and schedule of
values prepared by Contractor and consult with Architect/Engineer and Owner
concerning acceptability.

Attend meetings with Contractor, such as pre-construction conferences, progress
meetings, job conferences and other project-related meetings, and prepare and
circulate copies of minutes thereof.

Serve as Architect/Engineer's and Owner's liaison with Contractor, working
principally through Contractor's superintendent and assist in understanding the intent
of the Contract Documents.

Advise Architect/Engineer, Owner and Contractor of the commencement of any Work
requiring a Shop Drawing or sample if the submittal has not been approved by
Architect/Engineer.

Conduct on-site observations of the Work in progress to assist Architect/Engineer and
Owner in determining if the Work is in general proceeding in accordance with the
Contract Documents. Report to Architect/Engineer and Owner whenever RPR
believes that any Work is unsatisfactory, faulty or defective or does not conform to
the Contract Documents, or has been damaged, or does not meet the requirements of
any inspection, test or approval required to be made; and advise Architect/Engineer
and Owner of Work that RPR believes should be corrected or rejected or should be
uncovered for observation, or requires special testing, inspection or approval.

Report to Architect/Engineer and Owner when clarifications and interpretations of the
Contract Documents are needed and transmit to Contractor clarifications and
interpretations as issued by Architect/Engineer.

Consider and evaluate Contractor's suggestions for modifications in Drawings or
Specifications and report with RPR's recommendations to Architect/Engineer and
Owner. Transmit to Contractor decisions as issued by Architect/Engineer and/or
Owner.

Maintain orderly files for correspondence, reports of job conferences, Shop Drawings
and samples, reproductions of original Contract Documents including all Work
Directive Changes, Addenda, Change Orders, Field Orders, additional Drawings
issued subsequent to the execution of the Contract, Architect/Engineer's clarifications
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10)

11)

12)

13)

14)

15)

16)

17)

18)

19)

9.3.7

and interpretations of the Contract Documents, progress reports, and other Project
related documents.

Keep a diary or log book, recording Contractor hours on the job site, weather
conditions, data relative to questions of Work Directive Changes, Change Orders or
Changed conditions, list of job site visitors, daily activities, decisions, observations in
general, and specific observations in more detail as in the case of observing test
procedures; and send copies to Architect/Engineer and Owner.

Record names, addresses and telephone numbers of all Contractors, subcontractors
and major suppliers of materials and equipment.

Furnish Architect/Engineer and Owner periodic reports as required of progress of the
Work and of Contractor's compliance with the progress schedule and schedule of Shop
Drawing and sample submittals.

Draft proposed Change Orders and Work Directive Changes, obtaining backup
material from Contractor and recommend to Architect/Engineer and Owner Change
Orders, Work Directive Changes, and Field Orders.

Report immediately to Architect/Engineer and Owner upon the occurrence of any
accident.

Review applications for payment with Contractor for compliance with the established
procedure for their submission and forward with recommendations to
Architect/Engineer, noting particularly the relationship of the payment requested to
the schedule of values, Work completed and materials and equipment delivered at the
site but not incorporated in the Work.

During the course of the Work, verify that certificates, maintenance and operation
manuals and other data required to be assembled and furnished by Contractor are
applicable to the items actually installed and in accordance with the Contract
Documents, and have this material delivered to Architect/Engineer for review and
forwarding to Owner prior to final payment for the work.

Before Architect/Engineer issues a Certificate of Substantial Completion, submit to
Contractor a list of observed items requiring completion or correction.

Conduct final inspection in the company of Architect/Engineer, Owner and Contractor
and prepare a final list of items to be completed or corrected.

Observe that all items on final list have been completed or corrected and make
recommendations to Architect/Engineer and Owner concerning acceptance.

Limitations of Authority of Resident Project Representative (RPR):
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1)  Shall not authorize any deviation from the Contract Documents or substitution of
materials or equipment, unless authorized by Architect/Engineer or Owner.

2)  Shall not exceed limitations of Architect/Engineer's authority as set forth in the
Contract Documents.

3) Shall not undertake any of the responsibilities of Contractor, subcontractors or
Contractor's superintendent.

4)  Shall not advise on, issue directions relative to or assume control over any aspect of
the means, methods, techniques, sequences or procedures of construction unless such
advice or directions are specifically required by the Contract Documents.

5) Shall not advise on, issue directions regarding or assume control over safety
precautions and programs in connection with the Work.

6) Shall not accept Shop Drawing or sample submittals from anyone other than
Contractor.

9.3.8 The Architect/Engineer and or Owner shall have the authority to reject any work, or
materials, or any part thereof, which does not in his opinion conform to the plans, drawings,
specifications and contract, and it shall be permissible for him to do so at any time during the
progress of the work and until its acceptance.

No material of any kind shall be used upon the work until it has been inspected and accepted
by the Architect/Engineer. All materials rejected shall be removed immediately from the work
and not again offered for inspection. Any materials or workmanship found at any time to be
defective or not of the quality or character required by the plans and specifications shall be
remedied at once regardless of previous inspection.

Such inspection shall not relieve the Contractor from any obligation to perform said work
strictly in accordance with the plans and specifications and work not so constructed shall be
removed and made good by the Contractor at his own expense, and free from all expense to
the Owner whenever so ordered by the Owner without reference to any previous oversight or
error in inspection.

9.4. Clarifications and Interpretations:

Architect/Engineer will issue with reasonable promptness such written clarifications or
interpretations of the requirements of the Contract Documents (in the form of Drawings or
otherwise) as Architect/Engineer may determine necessary, which shall be consistent with the
intent of and reasonably inferable from Contract Documents. Such written clarifications and
interpretations will be binding on Owner and Contractor. If Owner or Contractor believes that a
written clarification or interpretation justifies an adjustment in the Contract Price or the Contract
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Times and the parties are unable to agree to the amount or extent thereof, if any, Owner or
Contractor may make a written claim therefore as provided in Article 11 or Article 12.

9.5. Authorized Variations in Work:

Architect/Engineer may authorize minor variations in the Work from the requirements of the
Contract Documents which do not involve an adjustment in the Contract Price or the Contract
Times and are compatible with the design concept of the completed Project as a functioning whole
as indicated by the Contract Documents. These may be accomplished by a Field Order and will
be binding on Owner and also on Contractor who shall perform the Work involved promptly. If
Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or the
Contract Times and the parties are unable to agree as to the amount or extent thereof, Owner or
Contractor may make a written claim therefore as provided in Article 11 or 12.

9.6. Rejecting Defective Work:

Architect/Engineer will have authority to disapprove or reject Work which Architect/Engineer
believes to be defective, or that Architect/Engineer believes will not produce a complete Project
that conforms to the Contract Documents or that will prejudice the integrity of the design concept
of the completed Project as a functioning whole as indicated by the Contract Documents.
Architect/Engineer will also have authority to require special inspection or testing of the Work as
provided in paragraph 13.9, whether or not the Work is fabricated, installed or completed.

9.7.  Shop Drawings, Change Orders and Payments:

9.7.1 In connection with Architect/Engineer's authority as to Shop Drawings and Samples,
see paragraphs 6.19 through 6.20.4 inclusive.

9.7.2. In connection with Architect/Engineer's authority as to Change Orders, see Articles 10,
11, and 12.

9.7.3. In connection with Architect/Engineer's authority as to Applications for Payment, see
Article 14.

9.8. Determinations for Unit Prices:

Architect/Engineer will determine the actual quantities and classifications of Unit Price Work
performed by Contractor. Architect/Engineer will review with Contractor the Architect/Engineer's
preliminary determinations on such matters before rendering a written decision thereon (by
recommendation of an Application for Payment or otherwise). Architect/Engineer's written
decision thereon will be final and binding upon Owner and Contractor, unless, within ten days
after the date of any such decision, either Owner or Contractor delivers to the other and to
Architect/Engineer written notice of intention to appeal from Architect/Engineer's decision and, a
formal proceeding is instituted by the appealing party in a forum of competent jurisdiction to
exercise such rights or remedies as the appealing party may have with respect to
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Architect/Engineer's decision, unless otherwise agreed in writing by Owner and Contractor. Such
appeal will not be subject to procedures of paragraph 9.9.

9.9.  Decisions on Disputes:

9.9.1. Architect/Engineer will be the initial interpreter of the requirements of the Contract
Documents and judge of the acceptability of the Work there under. Claims, disputes and other
matters relating to the acceptability of the Work or the interpretation of the requirements of the
Contract Documents pertaining to the performance and furnishing of the Work and Claims under
Articles 11 and 12 in respect of changes in the Contract Price or Contract Times will be referred
initially to Architect/Engineer in writing with a request for a formal decision in accordance with
this paragraph. Written notice of each such claim, dispute or other matter will be delivered by the
claimant to Architect/Engineer and the other party to the Agreement promptly, but in no event
later than fifteen (15) days, after the start of the occurrence or event giving rise thereto, and written
supporting data will be submitted to Architect/Engineer and the other party within forty-five (45)
days after the start of such occurrence or event unless Architect/Engineer allows an additional
period of time for the submission of additional or more accurate data in support of such claim,
dispute or other matter. The opposing party shall submit any response to Architect/Engineer and
the claimant within thirty days after receipt of the claimant's last submittal (unless
Architect/Engineer allows additional time). Architect/Engineer will render a formal decision in
writing within thirty days after receipt of the opposing party's submittal, if any, in accordance with
this paragraph. Architect/Engineer's written decision on such claim, dispute or other matter will
be final and binding upon Owner and Contractor unless: a written notice of intention to appeal
from Architect/Engineer's written decision is delivered by Owner or Contractor to the other and to
Architect/Engineer within thirty days after the date of such decision and a formal proceeding is
instituted by the appealing party in a forum of competent jurisdiction to exercise such rights or
remedies as the appealing party may have with respect to such claim, dispute or other matter in
accordance with applicable Laws and Regulations within sixty days of the date of such decision,
unless otherwise agreed in writing by Owner and Contractor.

9.9.2. When functioning as interpreter and judge under paragraph 9.9.1, Architect/Engineer will
not show partiality to Owner or Contractor and will not be liable in connection with any
interpretation or decision rendered in good faith in such capacity. The rendering of a decision by
Architect/Engineer pursuant to paragraphs 9.8 or 9.9 with respect to any such claim, dispute or
other matter (except any which have been waived by the making or acceptance of final payment
as provided in paragraph 14.15) will be a condition precedent to any exercise by Owner or
Contractor of such rights or remedies as either may otherwise have under the Contract Documents
or by Laws or Regulations in respect of any such claim, dispute or other matter.

9.10. Not Used
9.11. Not Used

9.12. Not Used
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9.13. Limitations on Architect/Engineer’s Authority and Responsibilities:

9.13.1. Neither Architect/Engineer's authority or responsibility under this Article 9 or under
any other provision of the Contract Documents nor any decision made by Architect/Engineer in
good faith either to exercise or not exercise such authority or responsibility or the undertaking,
exercise or performance of any authority or responsibility by Architect/Engineer shall create,
impose or give rise to any duty owed by Architect/Engineer to Contractor, any Subcontractor,
and Supplier, any other person or organization, or to any surety for employee or agent of any of
them.

9.13.2. Architect/Engineer will not supervise, direct, control or have authority over or be
responsible for Contractor's means, methods, techniques, sequences or procedures of
construction, or the safety precautions and programs incident thereto, or for any failure of
Contractor to comply with Laws and Regulations applicable to the furnishing or performance
of the Work. Architect/Engineer will not be responsible for Contractor's failure to perform or
furnish the Work in accordance with the Contract Documents.

9.13.3. Architect/Engineer will not be responsible for the acts or omissions of Contractor or of
any Subcontractor, any Supplier, or of any other person or organization performing or furnishing
any of the Work.

9.13.4. Architect/Engineer's review of the final Application for Payment and accompanying
documentation and all maintenance and operating instructions, schedules, guarantees, bonds
and certificates of inspection, tests, and approvals and Other documentation required to be
delivered by paragraph 14.12 will only be to determine generally that their content complies
with the requirements of, and in the case of, certificates of inspections, tests and approvals that
the results certified indicate compliance with the Contracted Documents.

9.13.5. the limitations upon authority and responsibility set forth in this paragraph 9.13 shall
also apply to Architect/Engineer's Consultants, Resident Project Representative and assistants.

ARTICLE 10 - CHANGES IN THE WORK

10.1. W.ithout invalidating the Agreement and without notice to any surety, Owner may, at any
time or from time to time, order additions, deletions or revisions in the Work. Such additions,
deletions or revisions will be authorized by a Written Amendment, a Change Order, or a Work
Change Directive. Upon receipt of any such document, Contractor shall promptly proceed with
the Work involved which will be performed under the applicable conditions of the Contract
Documents (except as otherwise specifically provided).

10.2. If Owner and Contractor are unable to agree as to the extent, if any, of an adjustment in the
Contract Price or an adjustment of the Contract Times that should be allowed as a result of a Work
Change Directive, a claim may be made therefore as provided in Article 11 or Article 12.
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10.3. Contractor shall not be entitled to an increase in the Contract Price or an extension of the
Contract Times with respect to any Work performed that is not required by the Contract
Documents as amended, modified and supplemented as provided in paragraphs 3.5 and 3.6 except
in the case of an emergency as provided in paragraph 6.23 or in the case of uncovering Work as
provided in paragraph 13.9.

10.4. Owner and Contractor shall execute appropriate Change Orders recommended by
Architect/Engineer covering:

10.4.1. changes in the Work which are (i) ordered by Owner pursuant to paragraph 10.1, (ii)
required because of acceptance of defective Work under paragraph 13.13 or correcting
defective Work under paragraph 13.14, or (iii) agreed to by the parties;

10.4.2. changes in the Contract Price or Contract Times which are agreed to by the parties; and

10.4.3. changes in the Contract Price or Contract Times which embody the substance of any
written decision rendered by Architect/Engineer pursuant to paragraph 9.9;

Provided that, in lieu of executing any such Change Order, an appeal may be taken from any such
decision in accordance with the provisions of the Contract Documents and applicable Laws and
Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to the
progress schedule as provided in paragraph 6.21.

10.5. If notice of any change affecting the general scope of the Work or the provisions of the
Contract Documents (including, but not limited to, Contract Price or Contract Times) is required
by the provisions of any Bond to be given to a surety, the giving of any such notice will be
Contractor's responsibility, and the amount of each applicable Bond will be adjusted accordingly.

ARTICLE 11 - CHANGE OF CONTRACT PRICE

11.1. The Contract Price constitutes the total compensation (subject to authorized adjustments)
payable to Contractor for performing the Work. All duties, responsibilities and obligations
assigned to or undertaken by Contractor shall be at Contractor's expense without change in the
Contract Price.

11.2. The Contract Price may only be changed by a Change Order. Any claim for an adjustment
in the Contract Price shall be based on written notice delivered by the party making the claim to
the other party and to Architect/Engineer promptly (but in no event later than ten days) after the
start of the occurrence or event giving rise to the claim and stating the general nature of the claim.
Notice of the amount of the claim with supporting data shall be delivered within thirty days after
the start of such occurrence or event (unless Architect/Engineer allows additional time for claimant
to submit additional or more accurate data in support of the claim) and shall be accompanied by
claimant's written statement that the adjustment claimed covers all known amounts to which the
claimant is entitled as a result of said occurrence or event. All claims for adjustment in the Contract
Price shall be determined by Architect/Engineer in accordance with paragraph 9.8 if Owner and
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Contractor cannot otherwise agree on the amount involved. No claim for an adjustment in the
Contract Price will be valid if not submitted in accordance with this paragraph 11.2.

11.3 The value of any Work covered by a Change Order or of any claim for an adjustment in
the Contract Price will be determined as follows:

11.3.1. where the Work involved is covered by unit prices contained in the Contract
Documents, by application of such unit prices to the quantities of the items involved (subject to
the provisions of paragraphs 11.9.1. through 11.9.3. inclusive);

11.3.2. where the Work involved is not covered by unit prices contained in the Contract
Documents, by a mutually agreed lump sum (which may include an allowance for overhead and
profit not necessarily in accordance with paragraph 11.6.2):

11.3.3. where the Work involved is not covered by unit prices contained in the Contract
Documents and agreement to a lump sum is not reached under paragraph 11.3.2, on the basis of
the Cost of the Work (determined as provided in paragraphs 11.4 and 11.5) plus a Contractor's
fee for overhead and profit (determined as provided in paragraph 11.6).

Cost of the Work Covered by a Change Order:

11.4. The term Cost of the Work means the sum of all costs necessarily incurred and paid by
Contractor in the proper performance of the Work. Except as otherwise may be agreed to in writing
by Owner, such costs shall be in amounts no higher than those prevailing in the locality of the
Project, shall include only the following items and shall not include any of the costs itemized in
paragraph 11.5.

11.4.1. Payroll costs for employees in the direct employ of Contractor in the performance of
the Work under schedules of job classifications agreed upon by Owner and Contractor. Such
employees shall include without limitation superintendents, foremen and other personnel
employed full-time at the site. Payroll costs for employees not employed full-time on the Work
shall be apportioned on the basis of their time spent on the Work. Payroll costs shall include,
but not be limited to, salaries and wages plus the cost of fringe benefits which shall include
social security contributions, unemployment, excise and payroll taxes, workers' compensation,
health and retirement benefits, bonuses, sick leave, vacation and holiday pay applicable thereto.
The expenses of performing Work after regular working hours, on Saturday, Sunday or legal
holidays, shall be included in the above to the extent authorized by Owner.

11.4.2. Cost of all materials and equipment furnished and incorporated in the Work, including
costs of transportation and storage thereof, and Suppliers' field services required in connection
therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with
Contractor with which to make payments, in which case the cash discounts shall accrue to
Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials and
equipment shall accrue to Owner, and Contractor shall make provisions so that they may be
obtained.
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11.4.3. Payments made by Contractor to the Subcontractors for Work performed or furnished
by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from
subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner who
will then determine, with the advice of Architect/Engineer, which bids, if any, will be accepted.
If any subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work
Plus a fee, the Subcontractor's Cost of the Work and fee shall be determined in the same manner
as Contractor's Cost of the Work and fee as provided in paragraphs 11.4, 11.5, 11.6 and 11.7.
All subcontracts shall be subject to the other provisions of the Contract Documents insofar as
applicable.

11.4.4. Costs of special consultants (including but not limited to Architect/Engineers,
architects, testing laboratories, surveyors, attorneys and accountants) employed for services
specifically related to the Work.

11.4.5. Supplemental costs including the following:

11.4.5.1.The proportion of necessary transportation, travel and subsistence expenses of
Contractor's employees incurred in discharge of duties connected with the Work.

11.4.5.2.Cost, including transportation and maintenance, of all materials, supplies,
equipment, machinery, appliances, office and temporary facilities at the site and hand tools
not owned by the workers, which are consumed in the performance of the Work, and cost
less market value of such items used but not consumed which remain the property of
Contractor.

11.4.5.3.Rentals of all construction equipment and machinery and the parts thereof whether
rented from Contractor or others in accordance with rental agreements approved by Owner
with the advice of Architect/Engineer, and the costs of transportation, loading, unloading,
installation, dismantling and removal thereof — all in accordance with the terms of said rental
agreements. The rental of any such equipment, machinery or parts shall cease when the use
thereof is no longer necessary for the Work.

11.4.5.4.Sales, consumer, use or similar taxes related to the work, and for which Contractor
is liable, imposed by Laws and Regulations.

11.4.5.5.Deposits lost for causes other than negligence of Contractor, any Subcontractor or
anyone directly or indirectly employed by any of them or for whose acts any of them may
be liable, and royalty payments and fees for permits and licenses.

11.4.5.6.Losses and damages (and related expenses) caused by damage to the Work, not
compensated by insurance or otherwise, sustained by Contractor in connection with the
performance and furnishing of the Work (except losses and damages within the deductible
amounts of property insurance established by Owner in accordance with paragraph 5.9),
provided they have resulted from causes other than the negligence of Contractor, any
Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts
any of them may be liable. Such losses shall include settlements made with the written
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consent and approval of Owner. No such losses, damages and expenses shall be included in
the Cost of the Work for the purpose of determining Contractor's fee. If, however, any such
loss or damage requires reconstruction and Contractor is placed in charge thereof, Contractor
is placed in charge thereof, Contractor shall be paid for services a fee proportionate to that
stated in paragraph 11.6.2.

11.4.5.7.The cost of utilities, fuel and sanitary facilities at the site.

11.4.5.8.Minor expenses such as telegrams, long distance telephone calls, telephone service
at the site, expressage and similar petty cash items in connection with the Work.

11.4.5.9.Cost of premiums for additional Bonds and insurance required because of changes
in the Work.

11.5. The term Cost of the Work Covered by a Change Order shall not include any of the
following:

11.5.1. Payroll costs and other compensation of Contractor's officers, executives, principals (of
partnership and sole proprietorships), general managers, Architect/Engineers, architects,
estimators, attorneys, auditors, accountants, purchasing and contracting agents, expediters,
timekeepers, clerks and other personnel employed by Contractor whether at the site or in
Contractor's principal or a branch office for general administration of the Work and not
specifically included in the agreed upon schedule of job classifications referred to in paragraph
11.4.1 or specifically covered by paragraph 11.4.4 — all of which are to be considered
administrative costs covered by the Contractor's fee.

11.5.2. Expenses of Contractor's principal and branch offices other than Contractor's office at
the site.

11.5.3. Any part of Contractor's capital expenses, including interest on Contractor's capital
employed for the Work and charges against Contractor for delinquent payments.

11.5.4. Cost of premiums for all Bonds and for all insurance whether or not Contractor is
required by the Contract Documents to purchase and maintain the same (except for the cost of
premiums covered by subparagraph 11.4.5.9 above).

11.5.5. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable, including but
not limited to, the correction of defective Work, disposal of materials or equipment wrongly
supplied and making good any damage to property.

Other overhead or general expense costs of any kind and the costs of any item not specifically
and expressly included in paragraph 11.4.

11.6. The Contractor's fee allowed to Contractor for overhead and profit shall be determined as
follows:
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11.6.1. a mutually acceptable fixed fee; or

11.6.2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the
various portions of the Cost of the Work:

11.6.2.1.for costs incurred under paragraphs 11.4.1 and 11.4.2, the Contractor's fee shall be
ten percent;

11.6.2.2.for costs incurred under paragraph 11.4.3, the Contractor's fee shall be five percent.

11.6.2.3.where one or more tiers of subcontracts are on the basis of Cost of the Work plus a
fee and no fixed fee is agreed upon, the intent of paragraphs 11.4.1, 11.4.2, 11.4.3and 11.6.2
Is that the Subcontractor who actually performs or furnishes the Work, at whatever tier, will
be paid a fee of ten percent of the costs incurred by such Subcontractor under paragraphs
11.4.1 and 11.4.2 and that any higher tier Subcontractor and Contractor will each be paid a
fee of five percent of the amount paid to the next lower tier Subcontractor:

11.6.2.4.no fee shall be payable on the basis of costs itemized under paragraphs 11.4.4,
11.4.5 and 11.5;

11.6.2.5.the amount of credit to be allowed by Contractor to Owner for any change which
results in a net decrease in cost will be the amount of the actual net decrease in cost plus a
deduction in Contractor's fee by an amount equal to five percent of such net decrease; and

11.6.2.6.when both additions and credits are involved in any one change, the adjustment in
Contractor's fee shall be computed on the basis of the net change in accordance with
paragraphs 11.6.2.1 through 11.6.2.5, inclusive.

11.7.  Whenever the cost of any work is to be determined pursuant to paragraphs 11.4 and 11.5,
Contractor will establish and maintain records thereof in accordance with generally accepted
accounting practices and submit in form acceptable to Architect/Engineer an itemized cost
breakdown together with supporting data.

11.8. Not Used
11.9. Unit Price Work:

11.9.1. Where the Contract Documents provide that all or part of the Work is to be Unit Price
Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount
equal to the sum of the established unit price for each separately identified item of Unit Price
Work times the estimated quantity of each item as indicated in the Agreement. The estimated
quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of
comparison of Bids and determining an initial Contract Price. Determinations of the actual
quantities and classifications of Unit Price Work performed by Contractor will be made by
Architect/Engineer in accordance with paragraph 9.10.
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11.9.2. Each unit price will be deemed to include an amount considered by Contractor to be
adequate to cover Contractor's overhead and profit for each separately identified item.

11.9.3. Owner or Contractor may make a claim for an adjustment in the Contract Price in
accordance with Article 11 if:

11.9.3.1.the quantity of any item of Unit Price Work performed by Contractor differs
materially and significantly from the estimated quantity of such item indicated in the
Agreement; and

11.9.3.2.there is no corresponding adjustment with respect to any other item of Work; and
11.9.3.3.if Contractor believes that Contractor is entitled to an increase in Contract Price as
a result of having incurred additional expense or Owner believes that Owner is entitled to a

decrease in Contract Price and the parties are unable to agree as to the amount of any such
increase or decrease.

ARTICLE 12 - CHANGE OF CONTRACT TIMES

12.1. The Contract Times (or Milestones) may only be changed by a Change Order or a Written
Amendment. Any claim for an adjustment of the Contract Times (or Milestones) shall be based on
written notice delivered by the party making the claim to the other party and to Architect/Engineer
promptly (but in no event later than thirty days) after the occurrence of the event giving rise to the
claim and stating the general nature of the claim. Notice of the extent of the claim with supporting
data shall be delivered within sixty days after such occurrence (unless Architect/Engineer allows
an additional period of time to ascertain more accurate data in support of the claim) and shall be
accompanied by the claimant's written statement that the adjustment claimed is the entire
adjustment to which the claimant has reason to believe it is entitled as a result of the occurrence
of said event. All claims for adjustment in the Contract Times (or Milestones) shall be determined
by Architect/Engineer in accordance with paragraph 9.11 if Owner and Contractor cannot
otherwise agree. No claim for an adjustment in the Contract Times (or Milestones) will be valid
if not submitted in accordance with the requirements of this paragraph 12.1.

12.2.  All time limits stated in the Contract Documents are of the essence of the Agreement.

12.3.  Where Contractor is prevented from completing any part of the Work within the Contract
Times (or Milestones) due to delay beyond the control of Contractor, the Contract Times (or
Milestones) will be extended in an amount equal to the time lost due to such delay if a claim is
made therefore as provided in paragraph 12.1. Delays beyond the control of Contractor shall
include, but not be limited to, acts or neglect by Owner, acts or neglect of utility owners or other
contractors performing other work as contemplated by Acrticle 7, fires, floods, epidemics, abnormal
weather conditions or acts of God. Delays attributable to and within the control of a Subcontractor
or Supplier shall be deemed to be delays within the control of Contractor.
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12.4. Should Contractor be obstructed or delayed in the prosecution of or completion of the Work
as a result of unforeseeable causes beyond the control of Contractor, and not due to its fault or
neglect, including but not restricted to acts of God or of the public enemy, acts of government,
fires, floods, epidemics, quarantine regulation, strikes or lockouts, Contractor shall notify the
Owner in writing within forty-eight (48) hours after the commencement of such delay, stating the
cause or causes thereof, or be deemed to have waived any right which Contractor may have had to
request a time extension.

12.5. No interruption, interference, inefficiency, suspension or delay in the commencement or
progress of the Work from any cause whatever, including those for which the Owner may be
responsible, in whole or in part, shall relieve Contractor of his duty to perform or give rise to any
right to damages or additional compensation from the Owner. Contractor expressly acknowledges
and agrees that it shall receive no damages for delay. Contractor's sole remedy, if any, against the
Owner will be the right to seek an extension to the Contract Time; provided, however, the granting
of any such time extension shall not be a condition precedent to the aforementioned “No Damage
For Delay” provision. This paragraph shall expressly apply to claims for early completion, as well
as to claims based on late completion.

ARTICLE 13- TESTS AND INSPECTION: CORRECTION, REMOVAL OR
ACCEPTANCE OF DEFECTIVE WORK

13.1. Notice of Defects: Prompt notice of all defective Work of which Owner or
Architect/Engineer have actual knowledge will be given to Contractor. All defective Work may
be rejected, corrected or accepted as provided in this Article 13.

Access to Work:

13.2. Owner, Architect/Engineer, Architect/Engineer's Consultants, other representatives and
personnel of Owner, independent testing laboratories and governmental agencies with
jurisdictional interests will have access to the Work at reasonable times for their observation,
inspecting and testing. Contractor shall provide them proper and safe conditions for such access
and advise them of Contractor's site safety procedures and programs so that they may comply
therewith as applicable.

Tests and Inspections:

13.3. Contractor shall give Architect/Engineer timely notice of readiness of the Work for all
required inspections, tests or approvals, and shall cooperate with inspection and testing personnel
to facilitate required inspections or tests.

13.4. Contractor shall employ and pay for services of an independent testing laboratory to
perform all Quality Control inspections, test or approvals required by the contract documents.
Contractor shall allow the Architect/Engineer access to all work done in the project for Acceptance
Testing by the owner. This testing will be in addition to Quality Control Testing required by the
Contractor. Owner shall arrange and pay all costs associated with Acceptance Testing done by an
independent testing laboratory of the Owners choosing except:
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13.4.1. for inspections, tests or approvals covered by paragraph 13.5 below.

13.4.2. that costs incurred in connection with tests or inspections conducted pursuant to
paragraph 13.9 below shall be paid as provided in said paragraph 13.9; and

13.4.3. as otherwise specifically provided in the Contract Documents.
13.4.4 Owner shall perform the following test as part of quality assurance / acceptance testing:
All material testing included in the Bidding Documents.

All other required testing is to be completed by the contractor as part of the contractor’s quality
control procedures and submittals. This section shall take precedence over all other sections that
describe testing requirements.

13.5. If Laws or Regulations of any public body having jurisdiction require any Work (or part
thereof) specifically to be inspected, tested or approved by an employee or other representative of
such public body, Contractor shall assume full responsibility for arranging and obtaining such
inspections, tests or approvals, pay all costs in connection therewith, and furnish
Architect/Engineer the required certificates of inspection, or approval. Contractor shall also be
responsible for arranging and obtaining and shall pay all costs in connection with any inspections,
tests or approvals required for Owner's and Architect/Engineer's acceptance of materials or
equipment to be incorporated in the Work, or of materials, mix designs, or equipment submitted
for approval prior to Contractor's purchase thereof for incorporation in the Work. Quality Control
Testing of materials and equipment shall be the responsibility of the Contractor who shall pay all
costs associated with the required testing. Contractor shall provide the Architect/Engineer
adequate advance notice of intended tests to allow the Architect/Engineer to be present during the
Testing.

13.6. If any Work (or the work of others) that is to be inspected, tested or approved is covered
by Contractor without written concurrence of Architect/Engineer, it must, if requested by
Architect/Engineer, be uncovered for observation.

13.7.  Uncovering Work as provided in paragraph 13.6 shall be at Contractor's expense unless
Contractor has given Architect/Engineer timely notice of Contractor's intention to cover the same
and Architect/Engineer has not acted with reasonable promptness in response to such notice.

Uncovering Work:

13.8. If any Work is covered contrary to the written request of Architect/Engineer, it must, if
requested by Architect/Engineer, be uncovered for Architect/Engineer's observation and replaced
at Contractor's expense.

13.9. If Architect/Engineer considers it necessary or advisable that covered Work be observed
by Architect/Engineer or inspected or tested by others, Contractor, at Architect/Engineer’s request,
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shall uncover, expose or otherwise make available for observation, inspection or testing as
Architect/Engineer may require that portion of the Work in question, furnishing all necessary
labor, material and equipment. If it is found that such Work is defective, Contractor shall pay all
claims, costs, losses and damages caused by, arising out of or resulting from such uncovering,
exposure, observation, inspection and testing and of satisfactory replacement or reconstruction
(including but not limited to all costs of repair or replacement of work of others; and Owner shall
be entitled to an appropriate decrease in the Contract Price, and, if the parties are unable to agree
as to the amount thereof, may make a claim therefore as provided in Article 11. If, however, such
Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or
an extension of the Contract Times (or Milestones), or both, directly attributable to such
uncovering, exposure, observation, inspection, testing, replacement and reconstruction; and, if the
parties are unable to agree as to the amount or extent therefore, Contractor may make a claim
therefore as provided in Articles 11 and 12.

Owner May Stop the Work:

13.10. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable
materials or equipment, or fails to furnish or perform the Work in such a way that the completed
Work will conform to the Contract Documents, Owner may order Contractor to stop the Work, or
any portion thereof, until the cause for such order has been eliminated; however, this right of
Owner to stop the Work shall not give rise to any duty on the part of Owner to exercise this right
for the benefit of Contractor or any surety or other party.

Correction or Removal of Defective Work:

13.11. If required by Architect/Engineer, Contractor shall promptly, as directed, either correct all
defective Work, whether or not fabricated, installed or completed, or, if the Work has been rejected
by Architect/Engineer, remove it from the site and replace it with Work that is not defective.
Contractor shall pay all claims, costs, losses and damages caused by or resulting from such
correction or removal (including but not limited to all costs of repair or replacement of work of
others).

13.12. Correction Period:

13.12.1. If within one year after the date of Substantial Completion or such longer period of
time as may be prescribed by Laws or Regulations or by the terms of any applicable special
guarantee required by the Contract Documents or by any specific provision of the Contract
Documents, any Work is found to be defective, Contractor shall promptly, without cost to
Owner and in accordance with Owner's written instruction: (i) correct such defective Work, or,
if it has been rejected by Owner, remove it from the site and replace it with Work that is not
defective, and (ii) satisfactorily correct or remove and replace any damage to other Work or the
work of others resulting therefrom. If Contractor does not promptly comply with the terms of
such instructions, or in any emergency where delay would cause serious risk of loss or damage,
Owner may have the defective Work corrected or the rejected Work removed and replaced, and
all claims, costs, losses and damages caused by or resulting from such removal and replacement
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(including but not limited to all costs of repair or replacement of work of others) will be paid by
Contractor.

13.12.2. In special circumstances where a particular item of equipment is placed in continuous
service before Substantial Completion of all the Work, the correction period for that item may
start to run from an earlier date if so provided in the Specifications or by Written Amendment.

13.12.3. Where defective Work (and damage to other Work resulting therefrom) has been
corrected, removed or replaced under this paragraph 13.12, the correction period hereunder with
respect to such Work will be extended for an additional period of one year after such correction
or removal and replacement has been satisfactorily completed.

13.13. Acceptance of Defective Work:

If, instead of requiring correction or removal and replacement of defective Work, Owner (and,
prior to Architect/Engineer's recommendation of final payment, also Architect/Engineer) prefers
to accept it, Owner may do so. Contractor shall pay all claims, costs, losses and damages
attributable to Owner's evaluation of and determination to accept such defective Work (such costs
to be approved by Architect/Engineer as to reasonableness). If any such acceptance occurs prior
to Architect/Engineer's recommendation of final payment, a Change Order will be issued
incorporating the necessary revisions in the Contract Documents with respect to the Work; and
Owner shall be entitled to an appropriate decrease in the Contract Price, and, if the parties are
unable to agree as to the amount thereof, Owner may make a claim therefore as provided in Article
11. If the acceptance occurs after such recommendation, an appropriate amount will be paid by
Contractor to Owner.

13.14. Owner May Correct Defective Work:

If Contractor fails within a reasonable time after written notice from Architect/Engineer to correct
defective Work or to remove and replace rejected Work as required by Architect/Engineer in
accordance with paragraph 13.11, or if Contractor fails to perform the Work in accordance with
the Contract Documents, or if Contractor fails to comply with any other provision of the Contract
Documents, Owner may, after seven days' written notice to Contractor, correct and remedy any
such deficiency. In exercising the rights and remedies under this paragraph Owner shall proceed
expeditiously. In connection with such corrective and remedial action, Owner may exclude
Contractor from all or part of the site, take possession of all or part of the Work, and suspend
Contractor's services related thereto, take possession of Contractor's tools, appliances, construction
equipment and machinery at the site and incorporate in the Work all materials and equipment
stored at the site or for which Owner has paid Contractor but which are stored elsewhere.
Contractor shall allow Owner, Owner's representative, agents and employees, Owner's other
contractors and Architect/Engineer and Architect/Engineer's Consultants access to the site to
enable Owner to exercise the rights and remedies under this paragraph. All claims, costs, losses
and damages incurred or sustained by Owner in exercising such rights and remedies will be
charged against Contractor and a Change Order will be issued incorporating the necessary
revisions in the Contract Documents with respect to the Work; and Owner shall be entitled to an
appropriate decrease in the Contract Price, and, if the parties are unable to agree as to the amount

ITB AP 35-20 CONSTRUCTION GC-53 General Conditions
OF SATELLITE CONCOURSE ‘C’



thereof, Owner may make a claim therefore as provided in Article 11. Such claims, costs, losses
and damages will include but not be limited to all costs of repair or replacement of work of others
destroyed or damaged by correction, removal or replacement of Contractor's defective Work.
Contractor shall not be allowed an extension of the Contract Times (or Milestones) because of any
delay in the performance of the Work attributable to the exercise by Owner of Owner's rights and
remedies hereunder.

ARTICLE 14 - PAYMENTS TO CONTRACTOR AND COMPLETION

Schedule of Values:

14.1. The schedule of values established as provided in paragraph 2.9 will serve as the basis for
progress payments and will be incorporated into a form of Application for Payment acceptable to
Architect/Engineer. Progress payments on account of Unit Price Work will be based on the
number of units completed.

Application for Progress Payment:

14.2. At least ten days before the date established for each progress payment (but not more often
than once a month), Contractor shall submit to Architect/Engineer for review an Application for
Payment filled out and signed by Contractor covering the Work completed as of the date of the
Application and accompanied by such supporting documentation as is required by the Contract
Documents. If payment is requested on the basis of materials and equipment not incorporated in
the Work but delivered and suitably stored at the site or at another location agreed to in writing,
the Application for Payment shall also be accompanied by a bill of sale, invoice or other docu-
mentation warranting that Owner has received the materials and equipment free and clear of all
Liens and evidence that the materials and equipment are covered by appropriate property insurance
and other arrangements to protect Owner's interest therein, all of which will be satisfactory to
Owner. The amount of retainage with respect to progress payments will be as stipulated in the
Agreement.

Contractor's Warranty of Title:

14.3. Contractor warrants and guarantees that title to all Work, materials and equipment covered
by any Application for Payment, whether incorporated in the Project or not, will pass to Owner no
later than the time of payment free and clear of all Liens.

Review of Applications for Progress Payment:

14.4. Architect/Engineer will, within fifteen (15) days after receipt of each Application for
Payment, either indicate in writing a recommendation of payment and present the Application to
Owner, or return the Application to Contractor indicating in writing Architect/Engineer's reasons
for refusing to recommend payment. In the latter case, Contractor may make the necessary
corrections and resubmit the Application. Fen Thirty (30) days after presentation of the
Application for Payment to Owner with Architect/Engineer's recommendation, the amount
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recommended will (subject to the provisions of the last sentence of paragraph 14.7) become due
and when due will be paid by Owner to Contractor.

14.5.  Architect/Engineer's recommendation of any payment requested in an Application for
Payment will constitute a representation by Architect/Engineer to Owner, based on
Architect/Engineer's on-site observations of the executed Work as an experienced and qualified
design professional and on Architect/Engineer's review of the Application for Payment and the
accompanying data and schedules, that to the best of Architect/Engineer's knowledge, information
and belief:

14.5.1. the Work has progressed to the point indicated.

14.5.2. the quality of the Work is generally in accordance with the Contract Documents
(subject to an evaluation of the Work as a functioning whole prior to or upon Substantial
Completion, to the results of any subsequent tests called for in the Contract Documents, to a
final determination of quantities and classifications for Unit Price Work under paragraph 9.8,
and to any other qualifications stated in the recommendation), and

14.5.3. the conditions precedent to Contractor's being entitled to such payment appear to have
been fulfilled in so far as it is Architect/Engineer's responsibility to observe the Work.

However, by recommending any such payment Architect/Engineer will not thereby be deemed to
have represented that: (i) exhaustive or continuous on-site inspections have been made to check
the quality or the quantity of the Work beyond the responsibilities specifically assigned to
Architect/Engineer in the Contract Documents or (ii) that there may not be other matters or issues
between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner
to withhold payment to Contractor.

14.6. Architect/Engineer's recommendation of any payment, including final payment, shall not
mean that Architect/Engineer is responsible for Contractor's means, methods, techniques,
sequences or procedures of construction, or the safety precautions and programs incident thereto,
or for any failure of Contractor to comply with Laws and Regulations applicable to the furnishing
or performance of Work, or for any failure of Contractor to perform or furnish Work in accordance
with the Contract Documents.

14.7. Architect/Engineer may refuse to recommend the whole or any part of any payment if, in
Architect/Engineer's opinion, it would be incorrect to make the representations to Owner referred
to in paragraph 14.5. Architect/Engineer may also refuse to recommend any such payment, or,
because of subsequently discovered evidence or the results of subsequent inspections or tests,
nullify any such payment previously recommended, to such extent as may be necessary in
Architect/Engineer's opinion to protect Owner from loss because:

14.7.1. the Work is defective, or completed Work has been damaged requiring correction or
replacement.
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14.7.2. the Contract Price has been reduced by Written Amendment or Change Order.

14.7.3. Owner has been required to correct defective Work or complete Work in accordance
with paragraph 13.14. or

14.7.4. Architect/Engineer has actual knowledge of the occurrence of any of the events
enumerated in paragraphs 15.2.1 through 15.2.4 inclusive.

Owner may refuse to make payment of the full amount recommended by Architect/Engineer
because:

14.7.5. claims have been made against Owner on account of Contractors performance or
furnishing of the Work.

14.7.6. Liens have been filed in connection with the Work, except where Contractor has
delivered a specific Bond satisfactory to Owner to secure the satisfaction and discharge of such
Liens,

14.7.7. there are other items entitling Owner to a set-off against the amount recommended, or

14.7.8. Owner has actual knowledge of the occurrence of any of the events enumerated in
paragraphs 14.7.1 through 14.7.3 or paragraphs 15.2.1 through 15.2.4 inclusive;

but Owner must give Contractor immediate written notice (with a copy to Architect/Engineer)
stating the reasons for such action and promptly pay Contractor the amount so withheld, or any
adjustment thereto agreed to by Owner and Contractor, when Contractor corrects to Owner's
satisfaction the reasons for such action.

Substantial Completion:

14.8. When Contractor considers the entire Work ready for its intended use Contractor shall
notify Owner and Architect/Engineer in writing that the entire Work is substantially complete
(except for items specifically listed by Contractor as incomplete) and request that
Architect/Engineer issue a certificate of Substantial Completion. Within a reasonable time
thereafter, Owner, Contractor and Architect/Engineer shall make an inspection of the Work to
determine the status of completion. If Architect/Engineer does not consider the Work substantially
complete, Architect/Engineer will notify Contractor in writing giving the reasons therefore. If
Architect/Engineer considers the Work substantially complete, Architect/Engineer will prepare
and deliver to Owner a tentative certificate of Substantial Completion which shall fix the date of
Substantial Completion. There shall be attached to the certificate a tentative list of items to be
completed or corrected before final payment. Owner shall have seven days after receipt of the
tentative certificate during which to make written objection to Architect/Engineer as to any
provisions of the certificate or attached list.  If, after considering such objections,
Architect/Engineer concludes that the Work is not substantially complete, Architect/Engineer will
within fourteen days after submission of the tentative certificate to Owner notify Contractor in
writing, stating the reasons therefore. If, after consideration of Owner's objections,
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Architect/Engineer considers the Work substantially complete, Architect/Engineer will within said
fourteen days execute and deliver to Owner and Contractor a definitive certificate of Substantial
Completion (with a revised tentative list of items to be completed or corrected) reflecting such
changes from the tentative certificate as Architect/Engineer believes justified after consideration
of any objections from Owner. At the time of delivery of the tentative certificate of Substantial
Completion Architect/Engineer will deliver to Owner and Contractor a written recommendation
as to division of responsibilities pending final payment between Owner and Contractor with
respect to security, operation, safety, maintenance, heat, utilities, insurance and warranties and
guarantees.  Unless Owner and Contractor agree otherwise in writing and so inform
Architect/Engineer in writing prior to Architect/Engineer's issuing the definitive certificate of
Substantial Completion, Architect/Engineer’s aforesaid recommendation will be binding on Owner
and Contractor until final payment.

14.9. Owner shall have the right to exclude Contractor from the Work after the date of
Substantial Completion, but Owner shall allow Contractor reasonable access to complete or correct
items on the tentative list.

Partial Utilization:

14.10. Use by Owner at Owner's option of any substantially completed part of the Work which:
(i) has specifically been identified in the Contract Documents, or (ii) Owner, Architect/Engineer
and Contractor agree constitutes a separately functioning and usable part of the Work that can be
used by Owner for its intended purpose without significant interference with Contractor's
performance of the remainder of the Work, may be accomplished prior to Substantial Completion
of all the Work subject to the following:

14.10.1. Owner at any time may request Contractor in writing to permit Owner to use any such
part of the Work which Owner believes to be ready for its intended use and substantially
complete. If Contractor agrees that such part of the Work is substantially complete, Contractor
will certify to Owner and Architect/Engineer that such part of the Work is substantially complete
and request Architect/Engineer to issue a certificate of Substantial Completion for that part of
the Work. Contractor at any time may notify Owner and Architect/Engineer in writing that
Contractor considers any such part of the Work ready for its intended use and substantially
complete and request Architect/Engineer to issue a certificate of Substantial Completion for that
part of the Work. Within a reasonable time after either such request, Owner, Contractor and
Architect/Engineer shall make an inspection of that part of the Work to determine its status of
completion. If Architect/Engineer does not consider that part of the Work to be substantially
complete, Architect/Engineer will notify Owner and Contractor in writing giving the reasons
therefore. If Architect/Engineer considers that part of the Work to be substantially complete,
the provisions of paragraphs 14.8 and 14.9 will apply with respect to certification of Substantial
Completion of that part of the Work and the division of responsibility in respect thereof and
access thereto.

14.10.2. No occupancy or separate operation of part of the Work will be accomplished prior to
compliance with the requirements of paragraph 5.6 in respect of property insurance.

ITB AP 35-20 CONSTRUCTION GC-57 General Conditions
OF SATELLITE CONCOURSE ‘C’



Owner may at any time request Contractor in writing to permit Owner to take over operation of
any such part of the work although it is not substantially complete. A copy of such request will be
sent to Architect/Engineer and within a reasonable time thereafter Owner, Contractor, and
Architect/Engineer shall make an inspection of that part of the Work to determine its status of
completion and will prepare a list of the items remaining to be completed or corrected thereon
before final payment. If Contractor does not object in writing to Owner and Architect/Engineer
that such part of the Work is not ready for separate operation by Owner, Architect/Engineer will
finalize the list of items to be completed or corrected and will deliver such lists to Owner and
Contractor together with a written recommendation as to the division of responsibilities pending
final payment between Owner and Contractor with respect to security, operation, safety,
maintenance, utilities, insurance, warranties and guarantees for that part of the Work which will
become binding upon Owner and Contractor at the time when Owner takes over such operation
(unless they shall have otherwise agreed in writing and so informed Architect/Engineer). During
such operation and prior to Substantial Completion of such part of the Work, Owner shall allow
Contractor reasonable access to complete or correct items on said list and to complete other related
Work.

Final Inspection:

14.11. Upon written notice from Contractor that the entire Work or an agreed portion thereof is
complete, Architect/Engineer will make a final inspection with Owner and Contractor and will
notify Contractor in writing of all particulars in which this inspection reveals that the Work is
incomplete or defective. Contractor shall immediately take such measures as are necessary to
complete such Work or remedy such deficiencies.

Final Application for Payment:

14.12. After Contractor has completed all such corrections to the satisfaction of
Architect/Engineer and delivered in accordance with the Contract Documents all maintenance and
operating instructions, schedules, guarantees, Bonds, certificates or other evidence of insurance
required by paragraph 5.4, certificates of inspection, marked-up record documents (as provided in
paragraph 6.14) and other documents, Contractor may make application for final payment
following the procedure for progress payments. The final Application for Payment shall be accom-
panied (except as previously delivered) by:

(i) consent of the surety, if any, to final payment.

(if) complete and legally effective releases or waivers (satisfactory to Owner) of all Liens arising
out of or filed in connection with the Work. In lieu of such releases or waivers of Liens and as
approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of
Contractor that: (i) the releases and receipts include all labor, services, material and equipment for
which a Lien could be filed, and (ii) all payrolls, material and equipment bills and other indebted-
ness connected with the Work for which Owner or Owner's property might in any way be
responsible have been paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish
such a release or receipt in full, Contractor may furnish a Bond or other collateral satisfactory to
Owner to indemnify Owner against any Lien.
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(iii) certification from surety that payment and performance bond shall remain in effect one (1)
year following final payment.

(iv) contractor’s advertisement of completion — advertisement for a period of four (4) successive
weeks in the newspaper or largest circulation published within the county where the work is
performed.

(v) certification from insurance company that any insurance coverage written on a claims-made
basis, remain in effect for at least two (2) years following final payment.

Final Payment and Acceptance:

14.13. If, on the basis of Architect/Engineer's observation of the Work during construction and
final inspection, and Architect/Engineer's review of the final application for Payment and
accompanying documentation as required by the Contract Documents, Architect/Engineer is
satisfied that the Work has been completed and Contractor's other obligations under the Contract
Documents have been fulfilled, Architect/Engineer will, within ten days after receipt of the final
Application for Payment, indicate in writing Architect/Engineer's recommendation of payment and
present the Application to Owner for payment. At the same time Architect/Engineer will also give
written notice to Owner and Contractor that the Work is acceptable subject to the provisions of
paragraph 14.15 Otherwise, Architect/Engineer will return the Application to Contractor,
indicating in writing the reasons for refusing to recommend final payment, in which case
Contractor shall make the necessary corrections and resubmit the Application. Thirty days after
the presentation to Owner of the Application and accompanying documentation, in appropriate
form and substance and with Architect/Engineer's recommendation and notice of acceptability, the
amount recommended by Architect/Engineer will become due and will be paid by Owner to
Contractor

14.14. If, through no fault of Contractor, final completion of the Work is significantly delayed
and if Architect/Engineer so confirms, Owner shall, upon receipt of Contractor's final Application
for Payment and recommendation of Architect/Engineer, and without terminating the Agreement,
make payment of the balance due for that portion of the Work fully completed and accepted. If
the remaining balance to be held by Owner for Work not fully completed or corrected is less than
the retainage stipulated in the Agreement, and if Bonds have been furnished as required in
paragraph 5.1, the written consent of the surety to the payment of the balance due for that portion
of the Work fully completed and accepted shall be submitted by Contractor to Architect/Engineer
with the Application for such payment. Such payment shall be made under the terms and
conditions governing final payment, except that it shall not constitute a waiver of claims.

Waiver of Claims:
14.15. The making and acceptance of final payment will constitute:

14.15.1. a waiver of all claims by Owner against Contractor, except claims arising from
unsettled Liens, from defective Work appearing after final inspection pursuant to paragraph
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14.11, from failure to comply with the Contract Documents or the terms of any special
guarantees specified therein, or from Contractor's continuing obligations under the Contract
Documents; and

14.15.12. a waiver of all claims by Contractor against Owner other than those previously
made in writing and still unsettled.

ARTICLE 15 - SUSPENSION OF WORK AND TERMINATION

Owner May Suspend Work:

15.1. At any time and without cause, Owner may suspend the Work or any portion thereof for a
period of not more than ninety days by notice in writing to Contractor and Architect/Engineer
which will fix the date on which Work will be resumed. Contractor shall resume the Work on the
date so fixed. Contractor shall be allowed an adjustment in the Contract Price or an extension of
the Contract Times, or both, directly attributable to any such suspension if Contractor makes an
approved claim therefore as provided in Articles 11 and 12.

Owner May Terminate:
15.2.  Upon the occurrence of any one or more of the following events:

15.2.1. if Contractor persistently fails to perform the Work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable
materials or equipment or failure to adhere to the progress schedule established under paragraph
2.9 as adjusted from time to time pursuant to paragraph 6.6);

15.2.2. if Contractor disregards Laws or Regulations of any public body having jurisdiction;
15.2.3. if Contractor disregards the authority of Architect/Engineer; or

15.2.4. if Contractor otherwise violates in any substantial way any provisions of the Contract
Documents;

15.2.5 if Contractor commences a voluntary case under any chapter of the Bankruptcy Code
(Title 11, United States Code), as now or hereafter in effect, or if Contractor takes any
equivalent or similar action by filing a petition or otherwise under any other federal or state law
in effect at such time relating to the bankruptcy or insolvency;

15.2.5.1 if apetition is filed against Contractor under any chapter of the Bankruptcy Code
(Title 11, United States Code), as now or hereafter in effect at the time of filing, or if a
petition is filed seeking any such equivalent or similar relief against Contractor under any
other federal or state law in effect at the time relating to bankruptcy or insolvency;

15.2.5.2 if Contractor makes a general assignment for the benefit of creditors;
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15.2.5.3 if a trustee, receiver, custodian, or agent of Contractor is appointed under
applicable law or under contract, whose appointment or authority to take charge of property
of Contractor is for the purpose of enforcing a Lien against such property or for the purpose
of general administration of such property for the benefit of Contractor's creditors;

15.2.5.4 if Contractor admits in writing an inability to pay its debts generally as they
become due.

Owner may, after giving Contractor (and the surety, if any,) seven days' written notice and to the
extent permitted by Laws and Regulations, terminate the services of Contractor, exclude
Contractor from the site and take possession of the Work and of all Contractor's tools, appliances,
construction equipment and machinery at the site and use the same to the full extent they could be
used by Contractor (without liability to Contractor for trespass or conversion), incorporate in the
Work all materials and equipment stored at the site or for which Owner has paid Contractor but
which are stored elsewhere, and finish the Work as Owner may deem expedient. In such case
Contractor shall not be entitled to receive any further payment until the Work is finished. If the
unpaid balance of the Contract Price exceeds all claims, costs, losses and damages sustained by
Owner arising out of or resulting from completing the Work such excess will be paid to Contractor.
If such claims, costs, losses and damages exceed such unpaid balance, Contractor shall pay the
difference to Owner. Such claims, costs, losses and damages incurred by Owner will be reviewed
by Architect/Engineer as to their reasonableness and when so approved by Architect/Engineer
incorporated in a Change Order, provided that when exercising any rights or remedies under this
paragraph Owner shall not be required to obtain the lowest price for the Work performed.

15.3.  Where Contractor's services have been so terminated by Owner, the termination will not
affect any rights or remedies of Owner against Contractor then existing or which may thereafter
accrue. Any retention or payment of moneys due Contractor by Owner will not release Contractor
from liability.

15.4. Upon seven days' written notice to Contractor and Architect/Engineer, Owner may, without
cause and without prejudice to any other right or remedy of Owner, elect to terminate the
Agreement. In such case, Contractor shall be paid (without duplication of any items):

15.4.1. for completed and acceptable Work executed in accordance with the Contract
Documents prior to the effective date of termination, including fair and reasonable sums for
overhead and profit on such Work;

15.4.2. for expenses sustained prior to the effective date of termination in performing services
and furnishing labor, materials or equipment as required by the Contract Documents in
connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on
such expenses;

15.4.3. for all claims, costs, losses and damages incurred in settlement of terminated contracts
with Subcontractors, Suppliers and other; and
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15.4.4. for reasonable expenses directly attributable to termination.

Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic
loss arising out of or resulting from such termination.

Contractor May Stop Work or Terminate:

15.5. If, through no act or fault of Contractor, the Work is suspended for a period of more than
ninety days by Owner or under an order of court or other public authority, or Architect/Engineer
fails to act on any Application for Payment within thirty days after it is submitted or Owner fails
for thirty days to pay Contractor any sum finally determined to be due, then Contractor may, upon
seven days' written notice to Owner and Architect/Engineer, and provided Owner or
Architect/Engineer do not remedy such suspension or failure within that time, terminate the
Agreement and recover from Owner payment on the same terms as provided in paragraph 15.4.
In lieu of terminating the Agreement and without prejudice to any other right or remedy, if
Architect/Engineer has failed to act on an Application for Payment within thirty days after it is
submitted, or Owner has failed for thirty days to pay Contractor any sum finally determined to be
due, Contractor may upon seven day's written notice to Owner and Architect/Engineer stop the
Work until payment of all such amounts due Contractor, including interest thereon. The provisions
of this paragraph 15.5 are not intended to preclude Contractor from making claim under Articles
11 and 12 for an increase in Contract Price or Contract Times or otherwise for expenses or damage
directly attributable to Contractor's stopping Work as permitted by this paragraph.

ARTICLE 16 - MISCELLANEOQOUS

16.1  Giving Notice:

Whenever any provision of the Contract Documents requires the giving of written notice, it will
be deemed to have been validly given if delivered in person to the individual or to a member of
the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent by
registered or certified mail, postage prepaid, to the last business address known to the giver of the
notice.

16.2 Computation of Times:
16.2.1. When any period of time is referred to in the Contract Documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day of any such
period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable
jurisdiction, such day will be omitted from the computation.

16.2.2. A calendar day of twenty-four hours measured from midnight to the next midnight will
constitute a day.

16.3. Notice of Claim:
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Should Owner or Contractor suffer injury or damage to person or property because of any error,
omission or act of the other part or of any of the other party's employees or agents or others for
whose acts the other party is legally liable, claim will be made in writing to the other party
promptly, but in no event later than fifteen (15) days of the first observance of such injury or
damage. The provisions of this paragraph 16.3 shall not be construed as a substitute for or a waiver
of the provisions of any applicable statute of limitations or repose.

16.4. Cumulative Remedies:

The duties and obligations imposed by these General Conditions and the rights and remedies
available hereunder to the parties hereto, and, in particular but without limitation, the
warranties, guarantees and obligations imposed upon Contractor by paragraphs 6.2, 6.13,
6.22, 6.23, 13.1, 13.12, 13.14, 14.3 and 15.2 and all of the rights and remedies available to
Owner and Architect/Engineer thereunder, are in addition to, and are not to be construed
in any way as a limitation of, any rights and remedies available to any or all of them which
are otherwise imposed or available by Laws or Regulations, by special warranty or
guarantee or by other provisions of the Contract Documents, and the provisions of this
paragraph will be as effective as if repeated specifically in the Contract Documents in
connection with each particular duty, obligation, right and remedy to which they apply.

16.5. Professional Fees and Court Costs Included:
Whenever reference is made to "claims, costs, losses and damages,” it shall include in each case,
but not be limited to, all fees and charges of Architect/Engineers, architects, attorneys and other
professionals and all court or other dispute resolution costs.
16.6. Labor Records and Schedules:
The Department of Jurisdiction on such public work shall require all Contractors and
Subcontractors to keep the following records on the site of the public work project on which such
Contractors, and Subcontractors are engaged:

16.6.1 Record of hours worked by each worker, laborer, and mechanic on each day.

16.6.2 Record of days worked each week by each worker, laborer, and mechanic.

16.6.3 Schedule of occupation or occupations at which each worker, laborer, and mechanic
on the project is employed during each workday and week.

16.6.4 Schedule of hourly wage rates and supplements paid to each worker, laborer, and
mechanic for each occupation.

16.7. Wage Schedules:
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Pursuant to the Labor Law, each laborer, worker, or mechanic employed by the Contractor,
Subcontractor, or other person shall be paid not less than the prevailing rate of wages for a legal
day's work and shall be provided supplements not less than the prevailing supplements as
determined by the Industrial Commissioner.

The Contractor and every Subcontractor shall post in a prominent and accessible place on the site
of the work a legible statement of all wage rates and supplements as specified in the Contract to
be paid or provided, as the case may be, for the various classes of mechanics, workers, and
laborers employed on the work.

The Owner does not represent or warrant that the accompanying schedule of wage rates and
supplements with the classification of workers, mechanics, and laborers, as required the Labor
Law, is complete, and it reserves the right to revise such schedule when required. If any
occupation is not mentioned in the schedule of wage rates and supplements it shall be requested
from the Industrial Commissioner, by the Contractor through the Architect/Engineer and such
schedules, shall, upon notice to the Contractor, become and be a part of the wage and supplement
schedules embodied in the Contract.

Also included is the Federal Wage Rate Determination. Laborers, workmen, and mechanics
employed on the work done in performance of said Contract shall be paid not less than the rate of
wages listed thereon for the trade or occupation of such laborer, etc.
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15051 Buried Water and Sanitary Sewer Piping 12/23
15100 Valves, 4-inch and Larger 12/23
329113 Soil Preparation 12/23
329200 Turf and Grasses 12/23
329300 Plants 12/23

End Table of Contents
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DESTIN-FORT WALTON BEACH AIRPORT SUMMARY OF WORK
ITB AP 35-20 CONSTRUCTION OF SATELLITE SECTION 01 11 00
CONCOURSE “C”

SECTION 01 11 00 - SUMMARY OF WORK

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and General Conditions/Provisions of Contract, including Contractual
Conditions and other Division 1 Specification Sections, apply to this Section.
1.2 PROJECT DESCRIPTION
A. Project/Work Identification:
1. The General overall description of the Work of the Contract for the:
DESTIN-FORT WALTON BEACH AIRPORT
ITB AP 35-20 Design OF SATELLITE CONCOURSE “C”
Eglin AFB, Florida 32542-1498

can be summarized for purposes of administration and payment in the manner of

project segments as follows:

2. The Project consists of One story Satellite Concourse with 5 apron loaded gates
with hold room spaces, public restrooms, vanilla box conscessions, Public Security

Check point, misc offices for TSA, Airport and tenant. Misc site work associated

with the construction of the builiding and utilities, sidewalks and apron as outlined

in the drawings and specifications.
3. The contractor is reference to Contract Drawings Sheet G-2.1.1 & G-2.1.2 for
project Alternates.
1.3 CONTRACTOR USE OF PREMISES
A. Limit use of the premises to construction activities within areas indicated; allow for any
Owner and tenant occupancy, and use by the public.
1. Minimize any disruption to all operating areas, including parking areas.

a. Existing public services and utility systems shall remain in operation during the
construction period, excluding times required for installation of new work unless
specifically allowed by the Contract.

b. Schedule and coordinate outages and interruptions of public service with the
VPS. See the specific forms for processes and time constraints. Ultilize the
following forms:

011100-1
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DESTIN-FORT WALTON BEACH AIRPORT SUMMARY OF WORK
ITB AP 35-20 CONSTRUCTION OF SATELLITE SECTION 01 11 00

CONCOURSE “C”

1) Form #XXX System Interruption/Utility Outage Notification.
2)  Form #XXX System Interruption/Utility Outage Notification Procedured.
3) Form #XXX Security System Interruption/Outage Request

Provide all temporary directional signage, safety, and barricading required for
passenger services.

a. Submit a plan indicating signage, safety, and barricading for access routes,
storage areas and work sites, at the pre-construction meeting.

b. Directional signing at the access gate and or along the delivery route to the
storage area or work site shall be as directed by the VPS.

Confine operations to areas within Contract limits indicated. Portions of the site
beyond areas in which construction operations are indicated are not to be
disturbed.

Access to site shall be shown on the plans or as directed by the VPS. Do not
permit any unauthorized construction personnel or traffic on the site. Provide for
traffic control to and from the various construction areas. Immediately clean-up
any debris deposited along the access road as a result of construction traffic.

a. Keep driveways and entrances serving the premises clear and available to the
Owner, Tenant, their employees at all times, and the public. Do not use these
areas for parking or storage of materials. Schedule deliveries to minimize
space and time requirements for storage of materials and equipment on site.

All material orders for delivery to the site will use as a delivery address the access
point at the Contractor’s storage site.

a. Coordinate with the VPS and allow for the least possible disruption of the
facilities normal operations for delivery of materials and removal of demolished
and discarded materials.

b. Delivery of materials and removal of demolished and discarded materials shall
be scheduled as follows:

1)  Schedule and coordinate all deliveries and removal of debris between the
hours of 7:00 A.M. and 6:00 PM each day of the work week.

The limits of construction material storage areas, equipment storage areas, and
parking areas shall be as indicated in the documents or as directed by the VPS.
Erect and maintain secured fencing in complieance with FAA, TSA and VPS
requirements, marking and warning devices suitable for both day/night use to
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ITB AP 35-20 CONSTRUCTION OF SATELLITE SECTION 01 11 00
CONCOURSE “C”

delineate the perimeter of all such areas. Provide secure gates for equipment.
Gates shall be manned by TSA and VPS approved personel. 24 hours a day 7
days a week for the project durantion.

Use of the Existing Site Improvements: Maintain the improvement in a weathertight
condition throughout the construction period. Repair damage caused by construction
operations. Take all precautions necessary to protect the site its occupants and public
during the construction period.

1.4 OWNER OCCUPANCY

A.

Full Owner Occupancy: The Owner, its tenants, and the public will occupy the site and
adjacent facilities (outside the limits of the construction area unless specified) during the
entire construction period. Cooperate with the Owner during construction operations to
minimize conflicts, facilitate occupancy usage, and protect persons and property in the
project area during the entire construction period. Perform the Work so as not to
interfere with the Owner's operations.

1. Unless otherwise directed by the Owner, work shall be scheduled between the
hours of 7:00 AM until 6:00 PM each day.

1.5 LAWS, PERMITS, AND REGULATIONS

A.

B.

D.

Comply with all applicable laws, ordinances, regulations, codes, ADA requirements.

Obtain and pay for all license and permits, all fees and charges for connection to outside
services and parking for Contractor's vehicles.

Abide by FAA, TSA and Owner’s safety and security regulations and procedures relative
to access to, and work in, Airport Operations Areas and secured facilities.

Comply with Owner’s insurance requirements.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 01 11 00
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DESTIN-FORT WALTON BEACH AIRPORT ALLOWANCES
ITB AP 35-20 CONSTRUCTION OF SATELLITE SECTION 01 21 00
CONCOURSE ‘C’

SECTION 01 21 00 - ALLOWANCES

PART 1 - GENERAL

1.1

1.2

1.3

1.4

15

RELATED DOCUMENTS

A. Drawings and General Conditions/Provisions of the Contract, including Contractual
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY
A. This Section includes administrative and procedural requirements governing allowances.
B. All applicable allowances are included in the Total Amount Bid.
SCOPE, SELECTION AND PRICING

A. For each Work item covered by an allowance, the Contractor shall submit a Request for
Change Order (RCO) at the earliest practical date after award of the Contract. The RCO
shall include the scope of work, the schedule and the amount of allowance to be used for
the Work item. The RPR will process a Contract Modification for the Work item in
accordance with the terms of the General Conditions/Provisions and the Owner’s policies
regarding approval authority. Note that the General Conditions/Provisions outlines the
various types of Contract Modifications as well as various methods of payment, including
Force Account provisions.

B. At the RPR’s request, obtain proposals for each applicable allowance item for use in
making final selections. Include recommendations that are relevant to performing the
Work.

C. Purchase products and systems selected by the RPR. Do not begin Work on an item
covered by an allowance until a Contract Modification has been authorized by the
Owner.

SUBMITTALS

A.  General: Submit proposals for the work included in allowances, in the form specified for
Change Orders.

1. Submit invoices or delivery slips to show the actual quantities of materials delivered
to the site for use in fulfillment of each allowance.
2. Submit cut sheet, manufacturer’s data, shop drawings and samples for products
selected per Sec. 01 33 23 Shop Drawings, Product Data and Samples.
ALLOWANCES

012100-1
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A. Use the allowance only as directed by the RPR or Owner for the Owner's purposes. The
inclusion of allowances in the Contract is not a guarantee that payment will be made for
the full amount of the allowance unless the Owner has determined there has been full
compliance with the Contract Documents for each allowance.

B. Allowances shall only include the Contractor's direct costs and mark-up in accordance
with the Changes in the Work Article of the General Conditions/Provisions.

1.6 UNUSED ALLOWANCES
A. At Project close-out, credit all unused allowance monies to the Owner by Change Order.

PART 2 - PART 2 - PRODUCTS
A.$125,000.00 for Hold Room seating as shown on drawing for Base Bid and Alternate No.1
seating manufacturer and seating system type, color and fabric to be selected by Architect
from seating manufacturers catalog.

PART 3 - PART 3 - EXECUTION
3.1 EXAMINATION

A. Examine products covered by an allowance promptly upon delivery for damage or
defects. Report findings and proposed corrective action to the RPR in writing.

3.2 PREPARATION

A. Coordinate all work for each allowance with related materials and installations to ensure
that each allowance item is completely integrated and interfaced with related work.

3.3  SCHEDULE OF ALLOWANCES
A.Hold Room seating, Base Bid and Alternate No. 1 in amount $125,000.00

END OF SECTION 01 21 00
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SECTION 01 23 00 - ALTERNATES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

1.2

13

1.4

A. Drawings and General Conditions/Provisions of the Contract, including Contractual

Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

A. This Section includes administrative and procedural requirements governing Alternates.

DEFINITIONS

A. Definition: An alternate is an amount proposed by bidders and stated on the Bid Form
for certain work defined in the Bidding Requirements that may be added to or deducted
from the Base Bid amount if the Owner decides to accept a corresponding change in
either the amount of construction to be completed, or in the products, materials,
equipment, systems, or installation methods described in the Contract Documents.

1. The cost or credit for each alternate is the net addition to or deduction from the
Contract Price to incorporate the Alternate into the Work. No other adjustments are
made to the Contract Price.

PROCEDURES
A. Coordination: Modify or adjust affected adjacent work as necessary to completely and
fully integrate that work into the Project.

1. Include as part of each alternate, miscellaneous devices, accessory objects, and
similar items incidental to or required for a complete installation whether or not
mentioned as part of the Alternate.

B. Notification: The Owner will notify each party involved, in writing, if alternates have been
accepted, rejected, or deferred for later consideration.
C. Schedule: A schedule of alternates is included in the Bid Form. Specification Sections

referenced in the Schedule contain requirements for materials necessary to achieve the
Work described under each alternate.

PART 2 - PRODUCTS (Not Applicable)
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PART 3 - EXECUTION

2.1 SCHEDULE OF ALTERNATES:

BASE BID: Construction of:

ALTERNATES
SECTION 01 23 00

To the extent shown on drawings and specificaitons, see sheets G-2.1.1 & G-2.1.2.

Alternate #1 : Construction of:

To the extent shown on drawings and specificaitons, see sheets G-2.1.1 & G-2.1.2.

Alternate#2: Construction of :

To the extent shown on drawings and specificaitons, see sheets G-2.1.1 & G-2.1.2.

Alternate #3: Construction of :

To the extent shown on drawings and specificaitons, see sheets G-2.1.1 & G-2.1.2.

Alternate #4: Covered Walkway

To the extent shown on drawings and specificaitons, see sheets G-2.1.1 & G-2.1.2.

Alternate #5: Outdoor Seating area:

To the extent shown on drawings and specificaitons, see sheets G-2.1.1 & G-2.1.2.

Alternate #6 : Construction of:

To the extent shown on drawings and specificaitons.

Alternate #7 : Construction of:

To the extent shown on drawings and specificaitons.

Alternate #8 : Construction of:

To the extent shown on drawings and specificaitons.

END OF SECTION 01 23 00
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SECTION 01 2500 SUBSTITUTION PROCEDURES

PART 1- GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

A. Drawings and General Conditions/Provisions of Contract, including Contractual
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

A. This Section specifies administrative and procedural requirements for handling requests
for substitutions made after the Project is advertised.

B. Procedural requirements governing the Contractor's selection of products and product
options are included under Section "Materials and Equipment.”

DEFINITIONS

A. Definitions used in this Section are not intended to change or modify the meaning of
other terms used in the Contract Documents.

B. Substitutions: Requests for changes in products, materials, equipment, and methods of
construction required by Contract Documents proposed by the Contractor after the
Project is advertised are considered requests for "substitutions.”

1.  The following are not considered substitutions:

a. Revisions to Contract Documents requested by the Owner or A/E.

b. Specified options of products and construction methods included in Contract
Documents.

c. The Contractor's determination of and compliance with governing regulations
and orders issued by governing authorities.

2. Substitutions requested by Bidders during the bidding period, and accepted prior to
the bid date of Contract are subject to requirements specified in this Section for
substitutions, and will be incorporated into the Contract Documents by addendum.

SUBMITTALS
A. Substitution Request Submittal: Requests for substitution may be considered per the
General Conditions of the Contract. Requests received may be rejected at the discretion

of the A/E and County. The A/E will render a decision on a Request for Substitution
received after award of Contract within thirty (30) days after the complete Request for
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DESTIN-FORT WALTON AIRPORT

SUBSTITUTION PROCEDURES

ITB AP 35-20 CONSTRUCTION OF SATELLITE SECTION 01 25 00
CONCOURSE “C”

Substitution has been received by the A/E. Each Request for Substitution must be
submitted as follows:

1.

Submit four (4) copies of each request for substitution for consideration. Submit
requests in the form and in accordance with procedures required for Change Order
proposals in the General Conditions/Provisions.

Identify the product, or the fabrication or installation method to be replaced in each
request. Include related Specification Section and Drawing numbers. Provide
complete documentation showing compliance with the requirements for
substitutions, and the following information, as appropriate:

a.

Product Data, including Drawings and descriptions of products, fabrication and
installation procedures.

Samples, where applicable or requested.

A detailed comparison of significant qualities of the proposed substitution with
those of the Work specified. Significant qualities may include elements such as
size, weight, durability, code compliance, maintenance requirements, energy
usage, and environmental considerations, performance, key components and
visual effect.

Coordination information, including a list of changes or modifications needed to
other parts of the Work and to construction performed by the Owner and
separate Contractors that will become necessary to accommodate the
proposed substitution.

A statement indicating the substitution's effect on the Contractor's Construction
Schedule compared to the schedule without approval of the substitution.
Indicate the effect of the proposed substitution on overall Contract Time.

Cost information, including a proposal of the net change in the Contract Sum.

Certification by the Contractor that the substitution proposed is equal-to or
better in every significant respect to that required by the Contract Documents,
and that it will perform adequately in the application indicated. Include the
Contractor's waiver of rights to additional payment or time that may
subsequently become necessary because of the failure of the substitution to
perform adequately.

A paragraph by paragraph comparison and analysis of the related specification
section indicating compliance or variation from specification standard. If
specified with a “Basis of Design”, provide a comparison and analysis of each
component of the manufacturers’ detailed specification for the “Basis of
Design”. Each variation shall be substantiated with necessary submission to
validate products compliance with specifications.
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3.

i. Failure to include the above requirements in the submittal may be cause for
rejection of the submittal in its entirety.

State the amount of credit, for cost and time, if any, the Owner will receive as the
result of the substitution, if applicable.

A/E’s Action: Additional information or documentation necessary for evaluation of
the request may be requested. Notification of approved substitutions will be made
by Addendum prior to bid and by a Change Notice after bid.

PART 2 - PRODUCTS

2.1 SUBSTITUTIONS

A. Conditions: The substitution request will be received and considered by the A/E when
one or more of the following conditions are satisfied, as determined by the A/E;
otherwise requests will be returned without action except to record noncompliance with
these requirements.

1.

2.

Extensive revisions to Contract Documents are not required.
Proposed changes are in keeping with the general intent of Contract Documents.
The request is timely, fully documented and properly submitted.

The request is directly related to an "or approved substitution” clause or similar
language in the Contract Documents.

The specified product or method of construction cannot be provided within the
Contract Time. The request will not be considered if the product or method cannot
be provided as a result of failure to pursue the Work promptly or coordinate
activities properly.

The specified product or method of construction cannot receive necessary approval
by a governing authority, and the requested substitution can be approved.

A substantial advantage is offered the County, in terms of cost, time, energy
conservation or other considerations of merit, after deducting offsetting
responsibilities the County may be required to bear. Additional responsibilities for
the County shall include additional compensation to the A/E for redesign and
evaluation services, increased cost of other construction by the Contractor or
separate Contractors, and similar considerations.
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10.

11.

The specified product or method of construction cannot be provided in a manner
that is compatible with other materials, and where certification is provided that the
substitution will overcome the incompatibility.

The specified product or method of construction cannot be coordinated with other
materials, and where certification is provided that the proposed substitution can be
coordinated.

The specified product or method of construction cannot provide a warranty required
by the Contract Documents and where certification is provided that the proposed
substitution provides the required warranty.

Where a proposed substitution involves more than the Contractor, each
subcontractor shall cooperate with the Contractor to coordinate the Work, provide
uniformity and consistency, and to assure compatibility of products.

The submittal and the A/E’s acceptance of Shop Drawings, Product Data or Samples
that relate to construction activities not complying with the Contract Documents does not
constitute an acceptable or valid request for substitution, nor does it constitute approval.

If the use of a substitute product requires additional work or modifications to new or
existing facilities, all such additional work, including utility modifications shall be borne by
the Contractor.

2.2 PROCEDURES

A. Selection Procedures: Options in product selection is governed by the Contract
Documents and governing regulations, not by previous industry tradition or project
experience. Procedures governing product selection include, but are not limited to the
following:

1. Proprietary Specification Requirements: Where a single product or manufacturer is
named, provide the product indicated. Other products will not be considered by the
A/E.

a. Advise the A/E before proceeding when it is discovered that the named product
is not a feasible solution.

2. Semi-proprietary Specification Requirements: Where two or more products and
manufacturers are named, provide one of the products indicated. No substitutions
will be permitted unless the specification indicates consideration of other products.

a. When products are specified by one manufacturer's model numbers or
performance criteria with reference to other acceptable manufacturers, products
manufactured by the acceptable manufacturers listed must meet minimum
performance criteria specified or meet quality of models specified.
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b. Advice the A/E before proceeding when it is discovered that the named product
is not a feasible solution.

3. Performance Specification Requirements: Where Specifications require compliance
with performance requirements, provide products that comply with the requirements
and are recommended by the manufacturer for the application indicated. General
overall performance of a product is implied where the product is specified for a
specific application.

4, Compliance with Standards, Codes, and Regulations: Where the Specifications
only require compliance with an imposed code, standard, or regulation, select a
product that complies with the standards, codes or regulations specified.

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 01 25 00
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DESTIN-FORT WALTON BEACH AIRPORT SUBSTITUTION REQUEST FORM
ITB AP 35-20 DESIGN OF SATELLITE
CONCOURSE “C’ Section 01 25 01

SUBSTITUTION REQUEST FORM

TO: PROJECT:
MLM-Martin Architects, Inc. Package Name:
668 N. Orlando Avenue

Suite 107

Maitland, FL 32751

A/E Project No.: Date:

Submitted for consideration is the following product instead of the specified item for the above-
noted Project.

Specification Section and Paragraph:

Drawings and Details affected:

Specified ltem/Mfr/Model No.:

Proposed Substitution Description:

It is the General Contractor’s responsibility to provide all information to determine pro- posed
substitution is equal to or better than the specified item. Complete product description, technical
information, drawings, photographs, test data and performance information necessary for
evaluation of requested substitution will be attached and marked for comparison purposes. Fill
in ALL BLANKS below.

WHY IS SUBSTITUTION BEING SUBMITTED? (Select 1 of the following):

[] Pre-Bid Substitution (Prior Approval): Include detailed analysis comparing proposed
substitution against specified product, including redlined Specification Sections
showing differences.

Specified product is not available. Explain in detail using attached letter.
Cost Savings to Owner. Indicate comparative cost analysis as attachment.
Other (Explain):

OO
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EFFECTS OF PROPOSED SUBSTITUTION
(Attach complete explanations and technical data, including laboratory test, If applicable)

Include complete information changes to Drawings and/or Specification that proposed
substitution would require for its proper Installation. Fill in blanks below:

A. ] ]
B.
C. Does the substitution affect dimensions, locations, or configura- [] No [] Yes

tions shown on Drawings? If “Yes”, Explain:

D. Will changes be required to the building/project or other construc- [ ] No [ ] Yes
tion in order to properly install or accommodate the requested sub-
stitution? If “Yes”, Explain:

E. What affect does substitution have on other trades? Explain:

F. Will the General Contractor pay for any changes to the building [] No [] Yes
design, including re-design, engineering and detailing cost caused
by acceptance of the substitution request? If “No”, explain:

G. Does the requested substitution meet all applicable Codes, [] No [] Yes
Ordinances and applicable standards? If “No”, explain:
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H. Will the requested substitution affect the construction progress [] No [] Yes
schedule and affect the “Contract Time”? If “Yes”, explain:

I.  Has the requested substitution been used in similar applications? [ ] No [] Yes
Identify:

J.  Does the manufacturer’'s warranty on the requested substitution [] No [] Yes
differ from the specified item? If “Yes”, explain:

K. State monetary credit (itemized breakdown including overhead and profit) and reduction of
Contract Time Owner will realize if this Substitution Request is accepted
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The Architect and Owner will not be required to prove any product is not equal or suitable for
the Project.

GENERAL CONTRACTOR'’S CERTIFICATION OF EQUAL PERFORMANCE AND
ASSUMPTION OF LIABILITY FOR EQUAL PERFORMANCE

The undersigned General Contractor states that the performance, function, quality and
durability are equivalent or superior to the specified item. If General Contractor is a corporation,
legal name of corporation shall be indicated below, along with signature(s) of the officer or
officer’s authorized to sign contracts on behalf of the corporation and corporate seal; if General
Contractor is a partnership, the true name of the firm and the name(s) of the general partner(s)
shall be indicated below with signature(s) of the partner or partners authorized to sign contracts
on behalf of the partnership; and if the CM@R/General Contractor is an individual, his/her
signature shall be placed below. Failure to provide legally binding signature(s) will result in non-
consideration of Substitution Request.

Submitted By:

Signature/Date:

(Corporate Seal)

Name (Print)

Title
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General Contractor Name

Street Address

City, State, Zip

Witnesses

Attachments to this form: List all
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ARCHITECT’S ACTION:

SUBSTITUTION REQUEST FORM

Section 01 25 01

[ ] Accepted By: Date:
[] Accepted as Noted Signature — A/E
Firm Name (Print)
[] Not Accepted By: Date:
[ ] Received Too Late Signature — A/E
Firm Name (Print)
Comments:
VPS ACTION:
[ ] Accepted By: Date:
Signhature — VPS
[] Not Accepted By: Date:

MLM-Martin Architect, Inc

Signature — VPS
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SECTION 01 29 73 - SCHEDULE OF VALUES

PART 1 - GENERAL

11 RELATED DOCUMENTS
A. Drawings and General Conditions/Provisions of Contract, including Contractual Conditions and
other Division 1 Specification Sections, apply to this Section.
1.2 SUMMARY
A. Section includes: Schedule of Values.
1. Per General Conditions.
2. When requested by the A/E and or County, support values given with substantiating data.
3. Use Schedule of Values without limitation as a basis for the Applications for Payment.
B.  Time Coordination: In coordination of initial submittals and other administrative start-up activities,
submit Schedule of Values to the A/E at the earliest feasible date, but in no case later than ten
(10) days after NTP for review by A/E and County. Submit Schedule of Values per General
Conditions of Contract. The Contractor's Application for Payment cannot be processed for
payment until the Contractor has submitted a Schedule of Values acceptable to the A/E and
County.
1.3 FORM OF SUBMITTAL
A. Use AIA Document G-703 Continuation Sheet for the submittal format and or provide to the OAR
in a MS Excel electronic file.
B. Use Table of Contents of the Project Manual as a basis for format or if a unit price contract use
unit price schedule.
C. Identify each line with number and title as listed in Table of Contents of the Project Manual.
14 PREPARING AND SUBMITTING SCHEDULE OF VALUES
A.  The Schedule of Values shall be used as a basis for determining progress payments on a
contract. The Schedule of Values shall be a schedule of cost loaded construction activities
equal, in total, to the awarded bid price and shall be in a form and sufficient detail to correctly
represent a reasonable apportionment of the Contract price. Prepare Schedule of Values, in
coordination with Progress Schedule. Correlate line items with other administrative schedules
and forms required for the Work, including progress schedule, payment request form, listing of
subcontractors, schedule of alternates, schedule of allowances, listing of products and principal
suppliers and fabricators, and schedule of submittals.
012973-1
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1.6

Provide breakdown of Contract Sum in sufficient detail to facilitate continued evaluation of
payment requests and progress reports. Breakdown amounts of major cost items into several
line items. Round off to nearest whole dollar, but with total equal to Contract Sum.

Submit one (1) copy of the Schedule of Values to the A/E and County.

Arrange schedule with columns to indicate generic name of item, related Specification Sections;
subcontractor, supplier, manufacturer, or fabricator; change orders which have affected value;
dollar value of item, and percentage of Contract Sum to nearest one-hundredth percent and
adjusted to total 100 percent.

Margins of Cost:

1. Show line items of indirect costs, and margins on actual costs, only to extent such items
will be individually listed in payment requests.

2. Establish each item in Schedule of Values and in payment requests to be complete with
total expenses and proportionate share of general overhead and profit margin.

3. Major cost items, which are not directly cost of actual work-in-place, such as distinct
temporary facilities, may be either shown as line items in Schedule of Values or distributed
as general overhead expense.

Break down installed cost into:

1. Cost of product, delivered and unloaded at Job Site with taxes paid. (List under Column F,
G-703)

2. Total installed cost, with overhead and profit. (List under Column C, G-703).

SUBSCHEDULE OF UNIT MATERIAL VALUE

Submit a sub-schedule of unit costs and quantities for products that progress payments will be
requested for stored materials.

The form of submittal shall parallel that of the Schedule of Values, with each item identified the
same as the line item in the Schedule of Values.

The unit quantity for bulk materials shall include an allowance for normal waste.

The unit values for the materials: the cost of the material including taxes, delivered and unloaded
at the Site.

The installed unit value multiplied by the quantity listed shall equal the cost of that item in the
Schedule of Values.
REVIEW AND RESUBMITTAL

After review by the A/E and County, revise and re-submit Schedule (and Schedule of Material
Value) as required.

PART 2 - PRODUCTS (Not Applicable)
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PART 3 - EXECUTION (Not Applicable)

END OF SECTION 01 29 73
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SECTION 01 31 13 - PROJECT COORDINATION

PART 1 - GENERAL

11 RELATED DOCUMENTS

A. Drawings and General Conditions/Provisions of the Contract, including Contractual
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and supervisory requirements necessary for
coordinating construction operations including, but not necessarily limited to, the
following:

General project coordination procedures.
Conservation.

Coordination Drawings.

Administrative and supervisory personnel.
Cleaning and protection.

arwbdhpE

1.3 COORDINATION

A. Coordinate construction operations included in various Sections of these Specifications
to assure efficient and orderly installation of each part of the Work. Coordinate
construction operations included under different Sections that depend on each other for
proper installation, connection, and operation.

1. Schedule construction operations in the sequence required to obtain the best
results where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components to assure maximum accessibility for
required maintenance, service, and repair.

3. Make provisions to accommodate items scheduled for later installation.

B. Where necessary, prepare memoranda for distribution to each party involved, outlining
special procedures required for coordination. Include such items as required notices,
reports, and attendance at meetings.

1. Prepare similar memoranda for the A/E and separate contractors where
coordination of their work is required.

013113-1
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Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities to avoid conflicts and assure orderly
progress of the Work. Such administrative activities include, but are not limited to, the
following:

Preparation of schedules.

Installation and removal of temporary facilities.
Delivery and processing of submittals.
Progress meetings.

Project closeout activities.

arwpdE

Conservation: Coordinate construction operations to assure that operations are carried
out with consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated in, the Work.

1.4 SUBMITTALS

A.

Coordination Drawings: Prepare coordination drawings where careful coordination is
needed for installation of products and materials fabricated by separate entities. Prepare
coordination drawings where limited space availability necessitates maximum utilization
of space for efficient installation of different components.

1. Show the relationship of components shown on separate Shop Drawings.
2. Indicate required installation sequences.
3.  Comply with the Article “Submittals” contained in each section.

Staff Names: At the Pre-Construction meeting, submit a list of the Contractor's principal
staff assignments, including the superintendent and other personnel in attendance at the
Project Site. Identify individuals and their duties and responsibilities. List their
addresses and telephone numbers.

1. Post copies of the list in the Project meeting room, the temporary field office, and
each temporary telephone.

PART 2 - PART 2 - PRODUCTS (Not Applicable)

PART 3 -

PART 3 - EXECUTION

3.1 GENERAL COORDINATION PROVISIONS

A. Inspection of Conditions: Require the Installer of each major component to inspect both
the substrate and conditions under which Work is to be performed. Do not proceed until
unsatisfactory conditions have been corrected in an acceptable manner.
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B. Coordinate temporary enclosures with required inspections and tests to minimize the
necessity of uncovering completed construction for that purpose.

3.2 CLEANING AND PROTECTION
A. General: Refer to the General Conditions of the Contract for Construction.

B. Cleaning: Cleaning shall be performed by the Contractor on a daily basis. The entire
Work area shall be left in a broom clean, or equivalent condition.

1. Clean and protect construction in progress and adjoining materials in place, during
handling and installation. Apply protective covering where required to assure
protection from damage or deterioration until Substantial Completion is accepted.

2. Clean and provide maintenance on completed construction necessary through the
remainder of the construction period. Adjust and lubricate operable components to
assure operability without damaging effects.

C. Protection - Limiting Exposures: Supervise construction operations to assure that no
part of the construction, completed or in progress, is subject to harmful, dangerous,
damaging, or otherwise deleterious exposure during the construction period.

END OF SECTION 01 31 00
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PART 1 - GENERAL
1.1. RELATED DOCUMENTS

The Contractor and their subcontractors shall comply with all system interruptions and utility
outage notification requirements, procedures and/or forms specified herein.

A. Documents

1. Use the latest version of the UON Procedures for Contractors

1.2. DEFINITIONS

Acronym Refers to:

UON Utility Outage Notification

VPN Destin-Fort Walton Beach Airport
RPR Resident Project Representative
MSDS Material Safety Data Sheet

PPE Personal Protection Equipment
LOTO Lock-Out Tag-Out (electrical safety procedures)
BHS Baggage Handling Systems

IT Information Technology

GPR Ground Penetrating Radar

SAM Security Area Monitor

MOT Maintenance of Traffic

AOC Airport Operations Center

AOA Airport Operations Area

AHJ Authority Having Jurisdiction

1.3. GENERAL INSTRUCTIONS

A. System interruptions and utility outage notifications (UONS) are required during
maintenance tasks, renovation work, tenant moves, and new construction work (the
Work) in any and all instances where existing systems, utilities, services or
operations are understood to be impacted by the Work.

B. The Contractor is required to plan, research, communicate, conduct and close out
all utility outage notifications issued as required for the Contractor to effectively and
expeditiously conduct the Work.

C. The Contractor is required to ensure that all execution steps, those outlined herein
and those implied, and those required to plan, research, communicate, conduct and
close out all utility outage notifications, have been followed to minimize
interruptions to existing operations while completing the Work.

D. The Contractor is required to submit the completed UONSs at least 120 hours (144
hours for a Security UON) in advance of execution of the Work.
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E.

UONs shall be sent to the Clearinghouse by the RPR for Action; the Clearinghouse
has a 48 hour clock to Accept, Reject, or Accept the UON with Modifications. The
Owner (Airport Department Sponsor or RPR) will authorize the UON.

UONSs associated with Security systems require 96-hour advance notification,
whereas all other UONs require 72-hour advance notification. Note that advance
notification time starts after Owner Authorization of the UON.

In cases where there is both a Security UON and another type of UON (2" UON)
needed for the work, the Security UON shall be approved prior to sending the 2
UON; Both UONSs shall be sent together for Clearinghouse Action; the
Clearinghouse has a 48 hour clock to Accept, Reject or Accept the UON with
Modifications; after the Owner Authorization of the UON, the 72 hour natification
clock begins. Holidays and weekends count as 12-hour days.

The Contractor is required to follow/make use of the latest revision of the UON
Construction Forms and associated UON Procedures for Contractors and the UON
Checklist.

PART 2 - PRODUCTS (not applicable)

PART 3 - EXECUTION

3.1. UON PLANNING

A. Research
The Contractor is required to research all available information, including review
of conformed documents, as-built drawings, previous and associated UONSs,
and, as required, field installations and conditions, for preparation of a complete
UON.
The Contractor is required to provide all required permits prior to execution of
the Work.

B. Site Installation Crew Conference
The Contractor is required to conduct and evidence a site installation UON
conference with the trade crew personnel that will be executing the Work
outlined in the UON, on location.

C. MOT (where required)
The Contractor is required to include MOT information should the UON or any
activity to enable the Work as outlined in the UON, impact existing vehicular or
pedestrian traffic flow or patterns.

D. UON Which Includes Slab Drilling

013114.13-2
MLM-Martin, Architects, Inc. Bid Documents

January 21, 2020



DESTIN-FORT WALTON BEACH AIRPORT SPECIAL PROCEDURES
ITB AP 35-20 CONSTRUCTION OF SATELLITE SECTION 01 31 14.13
CONCOURSE “C”

1. The Contractor is required to include Ground Penetrating Radar or X-Ray
services for all UONSs that involve drilling into or through ground or elevated
slabs.

E. Site Safety Plan Review and Briefing

1. The Contractor is required to review the site-specific safety plan with the trade
crew personnel, and evidence that the review/briefing covered proper
requirements and procedures associated with Arc Flash Studies, Personal
Protection Equipment (PPE), and Lock-Out/Tag-Out, as required for the Work
outlined in the UON.

F. UON Affecting BHS

1. The Contractor is required to coordinate with Airport Operations on all work
anticipated to affect the Baggage Handling Systems.

G. UON Affecting IT

1. The Contractor is required to formally request access into Communications
Rooms to the RPR who will then coordinate with the Owner. Access into any
Communications Room is limited to experienced and certified personnel having
Airport photo identification badges, performing the Work and for a limited
amount of time. The Owner will most likely limit access to only the firm actually
performing the work in the Communications Rooms. The Contractor shall allow
sufficient time (a minimum of 72 hours) for the processing of an access request
for Communications Rooms.

2. The Contractor is required to coordinate with Airport IT, through the RPR, all
work anticipated to affect the infrastructure, telecommunication systems, and/or
emergency telephones at the elevators.

H. UON Affecting Life Safety

1. The Contractor is required to research sprinkler valve locations and Fire Alarm
Point Numbers affected; this information MUST be included in any UON
submitted and must be coordinated with Airport Life Safety, through the PRP.

2. The Contractor MUST be in communication with the COMM Center at every
step outlined in the UON Checklist

3. The Contractor CANNOT leave a closed valve unattended for ANY reason (or
leave property) in the closed position without either restoring the valve to its
normal operating condition or establishing an RPR-approved, ongoing fire
watch.

l. External Resources to Support UON

1. Itis not unusual for UONSs to require external resources that enable and support
the actual work to be performed as outlined in the UON. The Contractor is
required to provide all external resources necessary to successfully execute the
UON.
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2. The Contractor is required to identify the external resources required to
complete the UON.

3. External resources may include, but are not limited to; personnel to direct the
public around affected areas (Greeters), Security Area Monitors (SAMs), Off-
Duty law enforcement officers, flagmen, certified systems technicians (Life
Safety — CSG), and/or temporary signage.

3.2. SITE PERMITS
A. Energized Electrical Work Permit

1. Al UON work associated with an energized electrical power source will require
an Electrical Work Permit. The Contractor is required to have a qualified and
licensed electrician complete all information required on the Energized
Electrical Work Permit.

2. The Contractor is required to coordinate, through the RPR, with Airport Safety
for its review and authorization of the Work once the appropriate safe work
items and tasks have been verified.

3. The Contractor is required to display the completed and signed-off Energized
Electrical Work Permit in the area of Work.

B. Hot Work (Burn) Permit

1. Al UON work that involves grinding, welding, or dust-generating tasks will
require a Hot Work (Burn) Permit. The Contractor is required to have a

qualified supervisor complete all information required on the Hot Work (Burn)
Permit.

2. The Contractor is required to coordinate with the Airport’s Safety Consultant for
its review and authorization of the Work once the Hot Work (Burn) Permit
information is deemed accurate.

3. The Contractor is required to display the completed and signed-off Hot Work
(Burn) Permit in the area of Work.

C. Sunshine 1 Notification for non-Airport Owned Utility Work

1. The Contractor is required to obtain required Sunshine 1 notifications for all
non-Airport owned utility work and submit to the RPR prior to start of the UON.
The Contractor is required to display notifications at the area of Work.

3.3. PRIOR TO EXECUTION OF UON WORK

A. Prior to the execution of the Work as outlined in the UON, the Contractor is
required to;

1. Ensure that all equipment, tools and materials required for the Work is on site
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2
3
4.
5

Ensure adequate number of qualified personnel required for the Work is on site
Reassess and confirm that the timeframe to conduct the Work is adequate
Revisit the UON work plan and trade crew logic to complete the Work

Ensure the UON has been approved, and that a signed copy is in hand and
displayed at the Work areas

When applicable, verify transfer switches go to an alternate power source
before the start of the outage

B. Should temporary electrical power be required to execute the Work as outlined in
the UON, the Contractor is required to:

1.

10.

11.

Ensure the temporary electrical power source or generation unit(s) has been
adequately sized to handle the load

Ensure the temporary electrical power source or generation unit(s) is on site
and ready

Ensure its location has been approved by the RPR and Owner

Ensure proper conductors to connect the temporary electrical power generation
unit(s) and transfer switch(es) are on site

Ensure the temporary electrical power source or generation unit(s) has been
started, and voltage and rotation verified

Ensure sufficient fuel for the temporary electrical power generation unit(s)
Ensure a refueling source and spill kit have been set up

Ensure a dedicated fire extinguisher is available for the temporary electrical
power generation unit(s)

Ensure a successful test run of the temporary electrical power generation
unit(s) and transfer switch(es) through a complete cycle

Ensure that emergency contact information is displayed on the temporary
electrical power generation unit(s)

Ensure that the temporary electrical power generation unit(s) and transfer
switch(es) have been left in their proper configuration

3.4. VERBAL NOTIFICATION PRIOR TO EXECUTION OF UON WORK

A. Prior to the execution of the Work outlined in the UON, the Contractor is required to
complete all tasks associated with verbally notifying interested or affected parties.
The Contractor is required to complete the UON Checklist with the entities listed

below:
1. Reuvisit recipients on Call List
013114.13-5
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2.
3.

Briefly describe the UON work to those on the Call List

Contact Maintenance Dispatch / Central Plant on ALL UONs: Phone number to
be provided at NTP.

Contact Airport Operations Center on ALL UONs: Phone to be provided at NTP

a. Including assessment of late flight departures and arrivals and/or other
potential operational impacts to airlines or airlines use of BHS

Contact Airport Operations BHS on ALL UONs: Phone number to be provided
at NTP.

Contact Airfield Operations on UONs where high-mast lighting is involved or if
traffic movement on AOA will be affected: Phone number to be provided at
NTP.

Contact Communications Center on UONs where Fire Alarm and/or Life Safety
systems (including fire doors or suppressions systems) are affected: Phone
number to be provided at NTP.

Coordinate with Life Safety Department to ensure that proposed UON does not
interfere with other previously scheduled work

3.5. EXECUTION OF UON WORK

A.

B.

1.

The Contractor is required to ensure that only qualified, and where required,
licensed personnel will be performing the Work as described in the UON.

For Life Safety- Sprinkler Valves

Once a valve is closed, verification from the COMM Center/Airport Operations
MUST confirm that the management system has flagged that particular valve in
a trouble state and it notes that the valve has been closed.

A tag must be affixed to the valve, by the Contractor to include the following
information:

a. Company Name
b. Technician Closing the Valve

Time and Date of Closure

a o

Contact Information of person closing the valve
e. Project number

f.  Expected duration (or attach a copy of the UON)
g. Area affected (or attach copy of the UON)

3.6. POST EXECUTION OF UON WORK
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A. After completion of the Work as outlined in the UON, the Contractor is required to
have its qualified supervisor;

1. For Life Safety — Sprinkler Valves

a. Once the valve is put back to its normal position, the COMM
Center/Airport Operations must be called to reset the valve—qgive location

b. Once the valve is confirmed reset and back to normal, only then can the
TAG be removed by the Contractor

c. If for some reason the Contractor finds an issue with the valve and it
cannot be opened, tamper switch malfunctions, leaks, or won’t reset, a
work order must be submitted immediately for Airport to address.

d. Contractor CANNOT leave the valve unattended for ANY reason (or leave
property) in the closed position without either restoring the valve to its
normal operating condition or establishing an RPR-approved, ongoing fire
watch.

e. The Contractor's Project Manager (PM)/Superintendent is responsible to
confirm that the system is back to normal before shift's end

f.  In the event of a malfunction in the Tamper Switch which causes the valve
to remain in trouble (which would “indicate” still closed) but the valve is
actually open, the Contractor's PM/Superintendent MUST call the COMM
Center to make sure the trouble is annotated and written confirmation that
the valve IS open

g. In NO CASE shall a sprinkler valve ever be disabled electronically on the
fire alarm system.

2. Ensure that the Work has been in fact completed as planned
3. Ensure that no tools have been left inside electrical gear/equipment

4.  Authorize removal of LOTO items, only after confirming completion of the UON
Work, and as described in items 1 and 2 above

5. Ensure posted UON is removed as soon as the Work has been completed

6. Verbally notify all recipients on the Call List, as described in section 3.4, that the
UON Work has been completed

7. Ensure that a weekly inspection/test plan is in place and communicate
inspection dates to the RPR

8. Notify, in writing, to the RPR, of any and all Code compliant items or other
anomalies encountered during the UON Work for resolution

9. Update panel schedules with any new information immediately after the
completion of the UON work. The Contractor is hereby notified that a typed
panel schedule update, per NEC 408.4, must be in place within seven (7) days
of the UON work completion
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3.7. FAILURE TO COMPLY

1. The Contractor's adherence to the UON process and procedures herein
outlined is critical in ensuring minimal impacts to ongoing airport operations
during and after the completion of the Work requiring UONSs.

2. Adverse impacts to the Contractor’s schedule caused by the Contractor’s failure
to comply with the process and procedures herein outlined, will require the
Contractor to recover the time and any and all associated costs will be borne by
the Contractor.

3. Should the Contractor's noncompliance turn symptomatic, the Owner will
contract the required resources to complete the UON process and procedures,
but the associated costs, if any, will be borne by the Contractor.

END OF SECTION 01 3114.13
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SECTION 01 31 19 - PROJECT MEETINGS

PART 1 - GENERAL

11

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and General Conditions/Provisions of the Contract, including Suplemental
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section specifies administrative and procedural requirements for project meetings,
including, but not limited to, the following:

1.  Job coordination meetings (JCM’s).
2. Pre construction/preinstallation conferences.
PROGRESS MEETINGS

General: Conduct Job Coordination Meetings (JCM’s) at the Project Site, or at an alternate
location designated by the A/E, Owner or RPR on a bi-weekly basis.

1. The Owner may request additional Job Coordination Meetings or may require the
Contractor to increase the frequency of JCM’s, to once-a-week, depending upon
project progress. Additional meetings or changes in meeting frequency, as directed by
the RPR, shall not affect the cost of the original Contract.

Attendees: In addition to the Contractor, A/E and RPR (Resident Project Representative),
each subcontractor, supplier, or other entity concerned with current progress or involved in
planning, coordination, or performance of future activities shall be represented. All
participants at the conference shall be familiar with the Project and authorized to conclude
matters relating to the Work.

Agenda: The RPR will record meeting minutes and update the agenda.

1. Contractor's Construction Schedule: Review progress since the last meeting.
Determine where each activity is in relation to the Contractor's Construction Schedule,
whether on time or ahead or behind schedule. Discuss whether schedule revisions are
required to insure that current and subsequent activities will be completed within the
Contract Time.

2. Contractors Look Ahead: Contractor shall present and distribute a fourteen (14) day
look ahead schedule during the “Schedule” portion of the meeting.

3. Review the present and future needs of each entity present, including such items as:
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1.3

Interface requirements.

Status of permits

Time/schedule status/look ahead schedule.
Sequences.

Deliveries.

Off-site fabrication issue.

Access.

Site utilization.

Submittals.

Requests for information.
Non-compliance notices.
Temporary facilities and services.
Hours of work.

Resource allocation.

Hazards and risks.

Housekeeping.

Quality and work standards.
Safety issues.

Change orders, Field orders
Documentation of information for payment requests.
Other pertinent Constrution matter.

EMVSOTDOSITATISQ@TOQ0 DT

Reporting: Transcript copies of each meeting will be distributed to each attendee and to
those parties who were scheduled but unable to attend.

Schedule Updating: Refer to Section 01 32 13, Scheduling of Work.

As-Built Documents: Review progress of as-built documents for all disciplines of work. The
Contractor and RPR shall coordinate a time to review the as-built documents the same day
as the JCM.

PRECONSTRUCTION/ PREINSTALLATION CONFERENCES

General: Where required by the RPR, A/E or by individual specification sections, conduct
preconstruction conferences at the Project Site before each construction activity that requires
coordination with other construction. Preconstruction or preinstallation conferances will be
held after review of shopdrawings is completed and returned to the G.C. by the A/E.

Attendees: The Installer and representatives of manufacturers and fabricators involved in or
affected by the installation, and its coordination or integration with other materials and
installations that have preceded or will follow, shall attend the meeting. Advise the RPR and
A/E of scheduled meeting dates.

1. Review the progress of other construction activities and preparations for the particular

activity under consideration at each preconstruction conference, including, but not
limited to, the following:
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Contract Documents.

Options.

Shop Drawings, Product Data, and quality-control samples.
Coordination requirements.

Time schedules.

Weather limitations.
Manufacturer's recommendations.
Warranty requirements.
Governing regulations.

Inspecting and testing requirements.
Recording requirements.
Protection.

Related change notices.
Purchases.

Deliveries.

Possible conflicts.

Compatibility problems.
Acceptability of substrates.
Temporary facilities.

Space and access limitations.
Safety.

Required performance results.

SECVTETOSITATTISQ@TOQ0TY

2. Record significant discussions of each conference, and the approved schedule.
Promptly distribute a typewritten copy of the record of the meeting to all attendees.

PART 2 — PRODUCTS (Not Applicable)

PART 3 — EXECUTION (Not Applicable)

END OF SECTION 01 31 19
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SECTION 013213 — SCHEDULING OF WORK

PART 1 - GENERAL

1.1

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and General Conditions/Provisions of Contract, including Contractual Conditions and
other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section provides for the comprehensive depiction, measurement, assessment and reporting
of project progress and status pursuant to the sub-articles entitled "Contractor's Construction
Schedules" of the General Conditions/Provisions. The Contractor's responsibility shall include
scheduling of all work within its contractual scope of work, creation of a Preliminary Schedule, a
Baseline Schedule, production of reports, narratives, execution of the plan described by the
current accepted schedule, participation in meetings with the RPR, and submission of Progress
Schedules and revision data, as set forth herein. Conventional Critical Path Method (CPM)
techniques must be utilized to satisfy the requirements of this section.

DEFINTIONS

Activity: A discrete entity of a project schedule that when combined relationally with others
develop a network that can be used for planning, scheduling and monitoring of a construction
project.  Activities contain duration derived from applied resources such as cost, manpower,
equipment and material.

1. Critical Activity: An activity that must start and finish as planned.
2. Predecessor Activity: An activity preceding another activity in a network.
3. Successor Activity: An activity succeeding another activity in a network.

Critical Path Method (CPM): An analytical process of scheduling activities using formalized
procedures such as “forward pass” and “backward pass” establishing the optimum sequence and
duration of operation inclusive of the interrelation of the effort required for the timely completion of
the project. Forward pass calculations provide the earliest time in which a project can complete
providing “early” dates. Backward pass calculations provide the latest time in which a project can
complete providing “late” dates.

Total Float: The difference between the early and late dates and is the amount of time an activity
can be delayed without delaying the overall project completion.

1. Float is not intended for the exclusive use or benefit of either the Owner or Contractor. Itis
considered jointly owned by both parties and is a resource available as needed to meet the
Contract Times.
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2. Float suppression techniques such as use of discretionary logic, inflated activity duration
and/or lag/lead is prohibited.

Critical Path: The longest continuous path of interrelated activities with the least amount of total
float establishing the minimum overall duration of the project from the data date to completion.

Data Date: The date (and time) by which all progress is captured for a given time period.

Work Breakdown Structure (WBS): A hierarchical arrangement that defines the project by
phases, deliverables and work packages.

1. WBS shall be the Contractor's primary means to organize the schedule. The RPR may
need to dictate the Contractor's WBS levels to adhere to the overall program organization.

2. Activity Coding at the PROJECT LEVEL can be used by the Contractor as a secondary
means of organizing the schedule but GLOBAL Activity Coding is prohibited.

Cost Loading: The allocation of the schedule of values necessary for the completion of an activity
as planned. The sum of the costs for all activities must equal the total Contract Price unless
otherwise approved by the RPR.

1. Cost Loading, at a minimum, must inherently depict the monthly cash flow derived from the
CPM Schedule.

Resource Loading: The allocation of manpower, material and equipment necessary for the
completion of an activity as planned.

1. Manpower loading must be defined utilizing manhours per activity.
Relationship Types: Activity dependency or CPM Schedule logic

1. Finish-to-Start (FS) - A relationship between activities in which the start of a successor
activity depends on the finish of its predecessor activity.

2. Start-to-start (SS) - A relationship between activities in which the start of a successor
activity depends on the start of its predecessor activity.

3. Finish-to-Finish (FF) - A relationship between activities in which the finish of a successor
activity depends on the finish of its predecessor activity.

4, Start-to-Finish (SF) - A relationship between activities in which the finish of a successor
activity depends on the start of its predecessor activity. (Rarely used)

Open-Ends: Activities without predecessor or successor activities.
Dangling Activities: Activities with FF or SF predecessor relationship types (open start) or SS or

SF successor relationship types (open finish).

QUALITY ASSURANCE

Scheduling Qualifications: The Contractor must employ a designated Project Scheduler or
Scheduling Consultant. This specialist must be experienced in CPM Schedule development,
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management and reporting and have a minimum of 5 years’ experience with Primavera
Scheduling Software, preferably P6, on Projects of similar size and complexity.

1. At any time the OAR may order the Contractor to replace the designated scheduler with
another if the current scheduler is deemed unacceptable based on qualifications or

performance.

B. Required Computerized CPM Scheduling System: For Projects exceeding $2 million in Contract
Price, Oracle Primavera P6 Professional Project Management (P6 PPM) or Oracle Primavera P6
Enterprise Project Portfolio Management (P6 EPPM) must be the computer scheduling software
system utilized. For Projects less than $2 million, any other planning software may be employed
(e.g. Primavera Contractor, Microsoft Project, etc.) providing the Critical Path can be derived.

C. Schedule Alignment Meeting: Conduct a Prescheduling conference at Project Site to ensure
compliance with all requirements within this Section as well as related documents as it relates to
CPM Schedule development, management and reporting including but not limited to:

1. Review Planning Software.
2. Verify Scheduling Qualifications.
3. CPM Schedule Organization (WBS) and Detail.
4, Owner / Interface Milestones between concurrent or other Projects.
5. Review time required for Owner / OAR activity such as submittal review, testing and
inspecting, commissioning, training and closeout.
6. Updating Procedures.
7. Activity ID Coding and File Nomenclature and submission.
8. Coordination and time commitments for subcontractors and all other entities involved.
1.5 SUBMITTALS

A.  Submit the following in accordance with the General Conditions of the Contract for Construction
(00 72 13).

B. Format: Submit required submittals via email unless directed otherwise by the RPR in the
following format:

1. Working P6 electronic (XER) file with the following File Naming Structure indicative of Bid
Package Number, Data Date and file extension:
a. BP-### DD=dd-mmm-yy.xer(mpp)

2. PDF files for Detailed (All Activities) CPM Schedule and Longest Path with the following
Title Block information (use Header and/or Footer):
a. Contractor's Name
b. Owner’s Bid Package Number & Project Name
C. Schedule Type (e.g. “Detailed Schedule”, “Longest Path”, etc.)
d. Data Date
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Run Date

File Name

Symbol Legend

P6 Project ID

Layout & Filter Name

PART 2 - PRODUCTS

2.1 CONTRACTOR'’S PROJECT SCHEDULES
A.  Produce the following Construction Schedules in accordance with the General Conditions of the
Contract for Construction (00 72 13).
1. Preliminary Schedule
2. Baseline Schedule
3. Progress Schedules
B. Produce the following Schedules as required and in accordance with the General Conditions of
the Contract for Construction (00 72 13) as applicable.
1. Recovery Schedules
a. If at any time the Contractor’s Progress Schedule indicates the project is two or more
weeks (14 calendar days) behind any current contractual completion date(s), the
Contractor must first submit both a graphic (Longest Path) and written (narrative)
report measuring the extent of the delay regardless of assumed causation and then a
separate Recovery Schedule indicating means by which the Contractor intends to
regain schedule compliance.
2. Job Coordination Meeting (JCM) Look-Ahead Schedules
a. With each monthly Progress Schedule, the Contractor must develop a Four Week
Look-Ahead Schedule derived from the update indicating one week of As-Built
progress prior to the Data Date and four weeks of As-Planned progress beyond the
Data Date. It is intended that this document shall serve as the working schedule
document at the JCM to ascertain incremental weekly progress until the following
monthly Progress Schedule is updated. If at the discretion of the RPR this document
becomes unusable due to out of sequence progress or for other reasons such that
the incremental weekly progress cannot be ascertained, the Contractor must
implement weekly updates until the RPR is satisfied that the progress is being
accurately depicted.
b. Look-Ahead Schedules must be submitted in colored .pdf format via email to the
OAR at least 48 hours prior to the JCM.
3. Delay Claim Entitlement Schedules
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a. If at the Contractor's discretion a delay beyond the Contractors control is
encountered and after the Contractor has made every effort and reasonable attempt
to mitigate the impacts of the delay without additional costs to the Owner or
disruption to the project, a request for additional time may be requested. All requests
for extensions of time must be submitted within the confines of the Contract and
accompanied by a reputable delay analysis technique and narrative. Time
extensions shall only be granted if the delay is excusable and impacts the critical
path of the project at the time of the delay.

4, As-Built Schedules

a. After all Contract work items are complete, and prior to final payment, the Contractor
shall submit the final Progress Schedule that will be called the "As-Built" Schedule,
showing actual start and actual finish dates for all schedule activities and milestones.

5. Early Completion Schedules

a. The contract completion date shall not be changed by submission of a schedule that
shows an early completion unless specifically authorized by RPR Change Order.

2.2 CONTRACTOR’S SCHEDULE NARRATIVES

A.  Any and all Project Schedules (e.g. Preliminary, Baseline, Progress, Recovery and/or Request for
Time Extension) shall be submitted with an accompanying narrative explaining the schedule
consistent with its purpose.

2.3 MONTHLY REPORTS

A. Summary Level Schedules, Cash Flow Curves and physical percent complete based on
manpower analysis derived from the monthly Progress Schedule must accompany the
Contractor’'s Monthly Reports.

PART 3 - EXECUTION

3.1 SCHEDULE REQUIREMENTS

A.  Activity Types: In addition to construction activities, the CPM Schedules shall include other
individual activities and milestones as applicable:

1. Contractual milestones, such as Notice to Proceed, Substantial Completion, Certificate of
Occupancy, Final Completion or any other Contract milestones.

2. Design deliverables and milestones as applicable.

3. Permitting Activities as applicable.

0132 13-05
MLM-Martin Architects, Inc. Bid Documents
January 21, 2020



DESTIN-FORT WALTON BEACH AIRPORT SCHEDULING OF WORK
ITB AP 35-20 CONSTRUCTION OF SATELLITE SECTION 01 32 13
CONCOURSE “C”

4, Procurement Activities such as: subcontractor scope review and buyout, submittal and
shop drawing preparation, submittal approval, release and order of material and
equipment, material and equipment fabrication and delivery.

5. Interim Contractor's milestones as applicable.

All Utility Outage Notifications (UON’s) as required.

7. Owner Activities such as Owner Furnished Contractor Installed (OFCI), Owner Furnished
and Owner installed (OFOI), Tenant move-out and occupancy, swing space and Owner
required utility payments or any other Owner activity that may affect schedule.

8. Completion Activities such as Commissioning, testing, turnover, training, Contractor and
RPR punch and final inspections by system.

o

B. The RPR may identify additional interfaces during the course of the Work and the Contractor will
incorporate these in the Progress Schedule as required. No composite activities allowed. The
CPM Schedules must break out all activities into their respective trades. At a minimum, at least
one construction activity and one procurement string must be identified in the CPM Schedules for
each subcontractor on the project as applicable.

C. Activity ID’s: The Contractor’'s CPM Schedule shall contain an intelligent activity identification
coding system that must include the Project Number (C19-2811) as a prefix to all Activity ID’s in
the schedule. If activities are deleted from the schedule after the Baseline has been accepted,
the Contractor must log these occurrences and submit this information to the RPR consistent with
the schedule submission inclusive of the activity deletions. It is recommended that the Contractor
include this information with the accompanying schedule narrative. Duplication of Activity ID’s
with differing activity descriptions is prohibited.

D.  Activity Duration: With exception to the Preliminary Schedule, the duration for each activity shall
be based on manpower assignment and production rates estimated in work days and may not
exceed 20 days except for:

1. Procurement Activities such as fabrication or lead time. Procurement activity strings must
include separate activities for submittal preparation, approval, release and order, fabricate
and delivery. Any procurement activity requiring duration greater than 60 days must be
explained by the Contractor before accepted into the CPM Schedules by the RPR
relationship types shall be utilized to show activity dependence. At a minimum, each
activity shall have one FS or SS predecessor and one FS or FF successor with the
exception of the first and last activities in the network such that no other activities shall be
open-ended or dangling.

E. Lags and Leads: The use of lags or leads between activities is not encouraged. Instead, it is
preferable to use an activity to represent the time lapse between two activities. The use of
negative lags is prohibited.

F. Date Constraints: The use of constraints is not encouraged but at times necessary especially
considering internal Owner operation and external Owner projects that may be occurring
simultaneously with inter-project dependency. Any use of constraints must be explained by the
Contractor consistent with the schedule submission inclusive of the constraint(s). Depending on
the type of constraint(s) used and where the constraint(s) are applied may lead to suspect
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schedule calculations specifically related to total float. It is the responsibility of the Contractor to
verify the accuracy of the schedule calculations derived from the use of constraints.

. Calendars: With the sole exception of the required Global Resource Calendar, all calendars must

be represented on the Project Level and shall not inherit holidays or exceptions derived from their
originating Global Calendar. Any other use of Global Calendars is prohibited. Any schedule
submitted with Global Calendars will be rejected and not accepted until remedied. It is
recommended that the Contractor develop the following Project Calendars with the following
labels:

1. CXX-XXXX: 5 Day-8hrs/day (with 7 standard holidays) depicting the standard work week
(M-F) with Saturday, Sundays and the Standard Holidays represented as non-work days.
Standard holidays include: New Year's Day, Memorial Day, Fourth of July, Labor Day,
Thanksgiving Day and Friday after and Christmas Day.

a. Assign this calendar to all Contractors’ general work activities.
b. Assign this calendar to all Owner activity.

CXX-XXXX: 7 Day-8hrs/day (All Days) depicting all days containing no holidays or non-
work days.

a. Assign this calendar to all Summary or Level of Effort Activities.
b. b. Assign this calendar to Contractual Milestones.

Other Project Calendars may be used as needed by the Contractor on a case by case basis but
in each case, supporting documentation explaining its use must be submitted to the OAR for
acceptance. All Project Calendars detailed work hours by work day must be set to 8:00am-
12:00pm and from 1:00pm-5pm with 12:00pm-1:00pm represented as a non-work hour such that
each work day is representative of 8 hours unless approved otherwise by the RPR.

Activity Coding: The Contractor must utilize WBS to organize the CPM Schedules. Prior to and
part of the RPR’s Baseline Schedule acceptance, the Contractor must provide the RPR their
proposed WBS for OAR approval.

Data Dates: The Data Date shall be controlled by the RPR so that all Contractors are using the
exact same dates each month consistent with the Owner’s overall program. The Owner shall
provide the Contractor reporting calendar information where monthly update Data Dates will be
specified.

3.2 CONTRACT MODIFICATIONS
A. For each proposed contract modification and concurrent with its submission, the Contractor shall
prepare a delay analysis demonstrating the impact of the proposed change on the overall project
schedule or interim contract milestone(s) if applicable. If said change is approved by the RPR,
the Contractor shall incorporate the contract modification into the Progress Schedules for the
period in which the change was issued.
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3.3 SCHEDULE CALCULATIONS AND DIAGNOSTICS

A.  Multiple Project Schedules will be maintained within the RPR’s scheduling system. As such, all
schedule data submitted by the Contractor must be submitted on the Project Level. No Global
data shall be accepted unless specified otherwise herein.

B.  Schedule Calculations and Settings:

1.
2.

5.
6.
7.

Maintain open-ended activities as non-critical.
All project schedule files shall be updated with actual progress using retained logic prior to

submission. Progress override is prohibited.

Start-to-Start lag shall be calculated from Early Start.

Define critical activities as Longest Path providing it is a continuous path emanating from
the Data Date to project completion. Otherwise, use total float less than or equal to zero
days.

Compute total float as finish float.

Relationship Lag shall be calculated based on the Predecessor Activity Calendar.

Use Remaining Duration to ascertain activity progress and not percent complete.

C.  Schedule Diagnostics: All Project Schedules shall be calculated and analyzed then corrected for
all open ended and dangling activities, out of sequence progress and associated schedule
corrections as applicable. No activities shall be progressed beyond the Data Date.

3.4 SPECIAL SCHEDULE REPORTS

A. At times and within reason, the RPR may direct the Contractor to develop special reports as
needed.

END OF SECTION 01 32 13
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SECTION 01 32 23 — FIELD ENGINEERING

PART 1 - GENERAL

11

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and General Conditions/Provisions of the Contract, including Contractual
Conditions and other Division 1 Specification Sections, apply to this Section.

See Civil specification for additional field engineering requirements.

SUMMARY
General: This Section specifies administrative and procedural requirements for field-
engineering services including, but not limited to, the following:

1. Land survey work.
2. Building Layout
3. As-Built documentation

SUBMITTALS

Certificates: Submit a certificate signed by the land surveyor or professional engineer
certifying the location and elevation of improvements.

Final Property Survey and As-Built documentation Survey: Submit 2 paper copies, 1 mylar
and and CD/DVD of AutoCAD & PDF files of the final property survey (42"x30” format).

QUALITY ASSURANCE
Surveyor Qualifications: Engage a land surveyor registered in the State of Florida to perform
required land-surveying services.

Engineer Qualifications: Engage an engineer of the discipline required, licensed in the State
of Florida to perform required engineering services.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION

3.1 EXAMINATION

A. Identification: The Contractor will be required to establish its own Project control points.

B. Verify layout information shown on the Drawings, in relation to the property survey and
existing benchmarks, before proceeding to lay out the Work. Locate and protect existing
benchmarks and control points. Preserve permanent reference points during construction.
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3.2

1. Do not change or relocate benchmarks or control points without prior written approval
of the RPR. Promptly report lost or destroyed reference points or requirements to
relocate reference points because of necessary changes in grades or locations.

2. Promptly replace lost or destroyed Project control points utilizing the original survey
control points.

Establish and maintain a minimum of 2 permanent benchmarks on the site, referenced to
data established by survey control points.

1. Record benchmark locations, with horizontal and vertical data, on Project As-Built
Documents.

Existing Utilities and Equipment: The existence and location of underground and other
utilities and construction indicated as existing are not guaranteed. Before beginning
sitework, investigate and verify the existence and location of underground utilities and other
construction.

1. Prior to construction, verify the location and invert elevation at points of connection of
sanitary sewer, storm sewer, and water-service piping. Document the information on
the As-Built Documents.

PERFORMANCE

Work from lines and levels established by the contract documents. Establish benchmarks
and markers to set lines and levels at each story of construction and elsewhere as needed to
locate each element of the Project. Calculate and measure required dimensions within
indicated or recognized tolerances. Do not scale Drawings to determine dimensions.

1. Advise entities engaged in construction activities of marked lines and levels provided
for their use.

2. As construction proceeds, check every major element for line, level, and plumb.

Surveyor's Log: Maintain a surveyor's log of control and other survey work. Make this log
available for reference to the RPR and the Designer.

1. Record deviations from required lines and levels, and advise the RPR when deviations
that exceed indicated or recognized tolerances are detected. On Project As-Built
Drawings, record deviations that are accepted and not corrected.

C. Site Improvements: Locate and lay out site improvements, including pavements, stakes for
grading, fill and topsoil placement, utility slopes, and invert elevations.
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D. Building Lines and Levels: Locate and lay out batter boards for structures, building
foundations, column grids and locations, floor levels, and control lines and levels required for
mechanical and electrical work.

E. Existing Utilities: Furnish information necessary to adjust, move, or relocate existing
structures, utility poles, lines, services, or other appurtenances located in or affected by
construction. Coordinate with the appropriate Utility and the local Authorities Having
Jurisdiction.

F.  As-Built Documents: All concealed and underground utilities, equipment, foundations or
other permanent conditions shall be surveyed and documented on the As-Built Documents.
This includes all discovered conditions. All shall be tied to permanent benchmarks showing
horizontal and vertical data. GPS coordinates are to be provided for all beginning/end points
and changes in direction. See Project Close-out 017800 for all As-built requirements.

1. Recording: At Substantial Completion, have the final property survey recorded by or
with local governing authorities as the official "property survey."

END OF SECTION 01 32 23
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SECTION 01 32 33 - PHOTOGRAPHIC DOCUMENTATION
PART 1 - GENERAL
11 RELATED DOCUMENTS

A. Drawings and General Conditions/Provisions of Contract, including Contractual
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY
A. Section includes: construction video
1.3 SUBMITTALS

A. Submit two Recordable Discs (CD-R, DVD + R) of the entire construction site prior to
the commencement of any work. Video format shall be compatible with the latest
release of Windows Media Player. The discs shall be reviewed and approved by the
RPR prior to the commencement of construction activity.

B. Submit two recordable discs (CD-R, DVD+R) of monthly status aerial photo of overall
site/construction building

PART 2 - PRODUCTS (NOT APPLICABLE)
PART 3 - EXECUTION
3.1 PRE-CONSTRUCTION RECORDABLE DISCS
A. Before starting construction, record video of the site and surrounding properties from
different points of view as selected by the RPE and A/E.. Record pre-existing
conditions of the site and abutting properties obtained from several perspectives.

Provide narrative describing the vantage point and area being recorded.

1. Take videos in sufficient humber to show existing conditions adjacent to the
property before starting work.

2. Take videos of existing improvement adjoining the property in sufficient detail to

record accurately the physical conditions at the start of construction.

END OF SECTION 01 32 33
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PART 1 - GENERAL
11 RELATED DOCUMENTS:

A. Drawings and General Conditions/Provisions of Contract, including Contractual
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY:

A. Section includes administrative and procedural requirements for submittal of Shop
Drawings, Product Data and Samples to verify that products, materials and systems
proposed for use comply with provisions of the Contract Documents.

B. Shop Drawings include, but are not limited to, the following:

Fabrication Drawings.

Installation Drawings.

Setting diagrams.

Shop-work manufacturing instructions.
Templates and patterns.

Schedules.

Design mix formulas.

Coordination Drawings.

NN

C. Product Data include, but are not limited to, the following:

Manufacturer's product Specifications.
Manufacturer's installation instructions.
Standard color charts.

Catalog cuts.

Roughing-in diagrams and templates.
Standard wiring diagrams.

Printed performance curves.

Operational range diagrams.

. Mill reports.

10. Standard product operating and maintenance manuals.
11. Safety Data Sheets (SDS) Previously MSDS.

CoNogrWNE

D. Samples include, but are not limited to, the following:

Partial Sections of manufactured or fabricated components.
Small cuts or containers of materials.

Complete units of repetitively-used materials.

Swatches showing color, texture and pattern.

Color range sets.

Components used for independent inspection and testing.

ogrwNE
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E. Administrative Submittals: Refer to other Division 1 Sections and other Contract
Documents for requirements for administrative submittals. Such submittals include, but
are not limited to:

CoNoOr~WNE

Schedule of Submittals

Permits.

Applications for payment.
Performance and payment bonds.
Insurance certificates.

Listing of subcontractors.
Contractor’s construction schedule.
Progress Schedules

Progress reports.

1.3 SUBMITTAL PROCEDURES:

A. Coordination: Coordinate preparation and processing of submittals with performance of
the Work.

1.
2.

Contractor shall submit Schedule of Submittal to the RPR, ten days after NTP.
Contractor shall review submittals before submitting to the RPR ( Resident Project
Representative). Transmit each submittal to the RPR sufficiently in advance of
scheduled performance of related construction activities to avoid delay, but in no
case later than thirty (30) days after the Notice to Proceed. If any submittals will be
delayed, inform the RPR in writing giving reasons for the delay and a revised
submittal schedule. Delays will be subject to RPR’s approval. No extension of time
will be authorized because of a Contractor's failure to transmit submittals to the RPR
sufficiently in advance of the Work to permit processing.

The RPR and A/E will review all Administrative Submittals. The RPR will review all
other submittals for conformance with the Contract Documents prior forwarding the
submittals to the A/E.

Request for payment of stored materials will not be considered until submittals have
been received and approved by the RPR.

Transmit submittals to the RPR to prevent delays. The Contractor is responsible for
delays accruing directly or indirectly from submission or resubmission of submittal
date.

Coordinate each submittal with other submittals and related activities that require
sequential activity including:

Testing.
Purchasing.
Fabrication.
Delivery.

oo

Coordinate transmittal of different types of submittals for the same element of the
Work and different elements of related parts of the Work so that processing will not

013323-2

MLM-Martin Architects, Inc. Bid Documents

January 21, 2019



DESTIN-FORT WALTON BEACH AIRPORT SHOP DRAWINGS, PRODUCT DATA,
ITB AP 35-20 CONSTRUCTION OF SATELLITE AND SAMPLES
CONCOURSE “C” SECTION 01 33 23

be delayed by the RPR’s and A/E's need to review submittals concurrently for
coordination.

a. The RPR and A/E reserve the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are delivered to the
RPR and A/E.

Processing: Allow sufficient review time so that installation will not be delayed as a
result of the time required to process submittals, including time for re-submittals.

a. Allow Fourteen (14) days for the RPR and A/E’s initial review of each submittal.
Where processing must be delayed to permit coordination with subsequent
submittals, allow additional time. The RPR will advise the Contractor promptly
when a submittal being processed must be delayed for coordination.

b. Where necessary to provide an intermediate submittal between the initial and
final submittals, process the intermediate submittal in the same manner as the
initial submittal. Allow fourteen (14) days for reprocessing each submittal.

c. No extension of time will be authorized because of a Contractor's failure to
transmit submittals to the RPR sufficiently in advance of the Work to permit
processing.

B.  Submittal Preparation - Division 2 through 49: Place a permanent label or title block on
each submittal for identification, and submit the information in Submittal Binders. The
Contractor has the option to provide Submittals in electronic (PDF) format for the
Contractor’'s own uses, but if hard copies are submitted the specified humber of hard
copy submittals shall be met. PDF files will be required for all O&M and Close-out
documents. The PDF file shall be enabled for Adobe Reader's Comment and Markup
functionality. All stamps and markings described herein shall be electronically duplicated
or added before scanning. The PDF files shall be transmitted / uploaded to an agreed to
Cloud Share file service to the RPR.

1. Binders shall be identified using CSI Divisions and Classification of work, as follows:
a. Architectural- (Divisions 02-15) White
b. Mechanical- (Divisions 21-23) Green or Red
c. Electrical — Power (Divisions 25-26) Black
d. Electrical — Systems (Divisions 27-28) Blue
e. Civil - (Divisions 31-35) Yellow

2. Place a permanent label or title block on each submittal for information.

3. Indicate the name of the firm or entity that prepared each submittal on the label or
title block.

4. Provide a space approximately 4 inches by 5 inches on the label or adjacent to the
title block to record the Contractor’s review and approval markings and the action
taken by the RPR and Designer.

5. Include the following information on the label for processing and recording action
taken.
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7.

Project name.

Date.

Name and address of RPR.

Name and address of A/E.

Name and address of Contractor.

Name and address of subcontractor.

Name and address of supplier.

Name of manufacturer.

Number and title of appropriate Specification Section.
Drawing number and detail references, as appropriate.
Similar definitive information as necessary.

T ToQ@ o o0Te

Stamp each page (sheet) of the submittal with the Contractor’s certification
statement, or other approval statement, as follows:

“I hereby certify that the (equipment) (material) (article) shown and marked in this
submittal is that proposed to be incorporated in the work, is in compliance with the
Contract Documents, can be installed in the allocated spaces, and is submitted for
review by the RPR and A/E.

Certified by Submittal Reviewer . Date:

a. Sign the certifying statement or approval statement. The signatures shall be in
original ink. Stamped or photocopied signatures are not acceptable.

Provide additional tabs (blank sections) in each manual for future submittals.

C. Submittal Transmittal: Package each submittal appropriately for transmittal and
handling. Transmit each submittal from Contractor to RPR, as indicated, by use of a
transmittal form. Submittals received from sources other than the Contractor will be
returned to the sender without action. Electronic transmittals must have descriptive
subject lines for ease of retrieval. The transmittal form should be the first page in the
attached PDF.

1. Record relevant information and requests for data on the transmittal form. On the
form, or an attached separate sheet, call attention to deviations from requirements
of the Contract Documents, including minor variations and limitations.

2. Include the Contractor's signed certification stating that information submitted
complies with requirements of the Contract Documents.

3. Prepare a draft of a transmittal form and submit it to the OAR review and
acceptance. Provide places on the form for the following information:

a. Project name.
b. Date.
c. Destination (To:).
d. Source (From:).
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Names of subcontractor, manufacturer and supplier.
Category and type of submittal.

Submittal purpose and description.

Submittal and transmittal distribution record.
Remarks.

Signature of transmitter.

T TTa o

14 COST OF HARD COPY SUBMITTALS: IF REQUIRED BY OWNER:
1. The contractor shall pay delivery and return, postage, expedited service delivery

FEDX, UPS and or Courier services if Hard copy submittals is the selected method of
review of submittals.

15 SPECIFIC SUBMITTAL REQUIREMENTS:

A. Shop Drawings: Submit newly prepared information, drawn to accurate scale. DO NOT
REPRODUCE CONTRACT DOCUMENTS OR COPY STANDARD PRINTED

INFORMATION AS THE BASIS OF SHOP DRAWINGS. USE OF DRAWINGS WITH

THE ARCHITECTS NAME AND OR A/E BORDER SHEET IS PROHIBETED.

1.

Include the following information on Shop Drawings:

Dimensions.

Identification of products and materials included.

Compliance with specified standards.

Notation of coordination requirements.

e. Notation of dimensions established by field measurement.

Submit Coordination Drawings where required for integration of different
construction elements. Show construction sequences and relationships of separate
components where necessary to avoid conflicts in utilization of the space available.
The Contractor shall prepare drawings to LOD 400 or greater Per AIA G202-2013.
Encircle, identify with arrow, or otherwise indicate deviations from the Contract
Documents on the Shop Drawings.

oo

a. DO NOT USE COLORED HIGHLIGHTERS TO INDICATE SELECTIONS.

Do not allow Shop Drawing copies which do not have an appropriate final stamp or
other marking indicating action taken by the General Contractor, RPR and A/E to be
used for construction.

Except for templates, patterns and similar full-size Drawings, submit Shop Drawings
on sheets at least 8-1/2" x 11" but no larger than 30" x 42". Shop drawings
submitted as PDF files shall be generated full size of the original and not scale to fit.
Submittals may be in electronic format or if submitting in paper format, submit a
sufficient number of copies to enable the County, A/E and the RPR to retain 4
copies of each required Product Data submittal; submit two (2) additional copies
where copies are required for operating and maintenance manuals. The RPR will
return the other marked copies with the action taken and corrections or
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modifications required. One (1) print of each drawing larger than 11" x 17" for
review will be returned to the Contractor.

Leave a blank area, approximately 4 inches by 2.5 inches, near the title block for the
RPR’s and A/E ’s review stamp in print.

B. Product Data: Collect Product Data into a single submittal for each element of
construction or system.

1.

Encircle, identify with arrow, each copy to show which choices and options are
applicable to the Project.

a. Do not use colored highlights to indicate selection.

Where Product Data has been printed to include information on several similar
products, some of which are not required for use on the Project, or are not included
in this submittal, mark copies to clearly indicate which information is applicable.

Where Product Data must be specially prepared for required products, materials or
systems, because standard printed data are not suitable for use, submit as "Shop
Drawings" not “Product Data."

Include the following information in Product Data:

Manufacturer's printed recommendations.

Compliance with recognized trade association standards.
Compliance with recognized testing agency standards.
Application of testing agency labels and seals.

Notation of dimensions verified by field measurement.
Notation of coordination requirements.

~ooooTp

Do not submit Product Data until compliance with requirements of the Contract
Documents has been confirmed.

Submittals may be in electronic format or if submitting in paper format, submit a
sufficient number of copies to enable the County and the RPR to retain 4 copies of
each required Product Data submittal; submit two (2) additional copies where copies
are required for operating and maintenance manuals. The RPR will return the other
marked copies with the action taken and corrections or modifications required.

a. Unless the RPR and or A/E observes noncompliance with provisions of the
Contract Documents or requires re-submittal for other reasons, the initial
submittal may serve as the final submittal.

Furnish copies of final Product Data submittal to manufacturers, subcontractors,

suppliers, fabricators, installers, governing authorities and others as required for
performance of the construction activities. Show distribution on transmittal forms.
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a. Do not proceed with installation of materials, products and systems until a copy
of Product Data applicable to the installation is in the installer's possession.

b. Do not permit use of unmarked copies of Product Data in connection with
construction.

C. Samples: Submit Samples physically identical with the material or product proposed for
use; submit full-size, fully fabricated Samples, cured and finished in the manner
specified.

1. Mount, display, or package Samples in the manner specified to facilitate review of
gualities indicated. Prepare Samples to match Designers' Sample where so
indicated. Include the following information:

Generic description of the Sample.

Size limitations.

Sample source.

Product name or name of manufacturer.
Compliance with recognized standards.
Compliance with governing regulations.
Availability.

Delivery time.

S@mP o0 Ty

2. Submit three samples (sets); one set will be returned marked with the action taken.
The RPR and A/E will each retain copies.

D. Operating and Maintenance Manuals: Operating and maintenance manuals shall be
initially submitted for review at the appropriate 30 percent completion stage of Work
under these Sections. The manuals will be reviewed and returned to the Contractor.
Corrections shall be made before submittal of the manuals at Project Close-out.

E. In order to facilitate review of product data and shop drawings, they shall be noted,
indicating by cross reference the contract drawing sheet number, note, and specification
paragraph numbers, where and what item(s) are used for and where item(s) occur in the
contract documents.

1.6 RPR AND OR A/E(S) ACTION:

A. Except for submittals for the record, for information and similar purposes, where action
and return on submittals is required or requested, the RPR and A/E will review each
submittal, mark with appropriate "action," and where possible return within fourteen (14)
days of receipt. Where the submittal must be held for coordination the RPR will so advise
the Contractor without delay.

1. Compliance with specified characteristics is the Contractor's responsibility, and not
considered part of the RPR or A/E review and indication of action taken.
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B. The RPR and or A/E will stamp each submittal sheet or page to be returned with a

uniform, self explanatory action stamp appropriately marked and executed to indicate
whether the submittal returned is for unrestricted use (no exceptions taken), final-but-
restricted use (as marked), must be revised and resubmitted (use not permitted), or
without action (as explained on the transmittal form), or other similar type wording.

The RPR’s and or A/E’s review of submittals is for design conformity and general
conformance of the contract documents only and does not relieve the Contractor from
responsibility for any deviations from the requirements of the Contract Documents. The
RPR and or A/E’s review shall not be construed as a complete check nor shall it relieve
the Contractor from responsibility for errors of any sort in shop drawings or schedules, of
from the necessity of furnishing any work required by the Contract Documents which
may have been omitted on the shop drawings. The RPR and or A/Es' review of a
separate item shall not indicate review of the complete assembly in which it functions.

1.7 SUBMITTAL BROCHURE BINDERS: Applicable only to hard copy submittals.

A.

Brochure Binders: 3-ring, vinyl covered, with clear view insert type cover and spine.

1. Binder Size: 8.5 x 11.0 inches x size (spine) adequate to easily contain the required
submittals. Minimum spine size shall be 1-inch, maximum shall be 3-inches.
Provide additional binders if the 3-inch size is not sufficient to properly contain
submittals.

2. Binder Cover: Binders shall have a clear view, vinyl pocket on the front cover,
adequate to hold an 8.5 inch by 11 inch description sheet. The binder shall have a
clear view, vinyl spine pocket adequate to hold an 11 inch long description sheet.

Binder Contents: Include the following.

1. Cover sheet; cover sheet shall be white with black letters, minimum 11-inches high
and full width of spine pocket. See “EXAMPLES” included at end of this Section.
First page shall be a copy of the Specification table of contents.

Second page shall be a list of project addresses (see “EXAMPLE”).

Third page shall be Project information (see “EXAMPLE”).

Provide reinforced separation sheets tabbed with appropriate specification reference
number.

. Product data sheets.

7. Shop drawings.

arwd

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION

3.1

SCHEDULE OF SUBMITTALS DESCRIPTION (SD) AND SUBMITTAL REGISTER
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A. General: The following is a description of each submittal type, specified in other
Sections, required for the Project. Include each submittal description (SD) in the
Submittal Register included as part of this Section.

1.

2.

10.

11.

SD-01: Product Data; submittals that provide calculations, descriptions or other
documentation regarding the work.

SD-02: Manufacturer's Catalog Data (Product Data); data composed of
information sheets, brochures, circulars, specifications and product data, and
printed information in sufficient detail and scope to verify compliance with
requirements of the Contract Documents.

SD-03: Manufacturer's Standard Color Charts (Product Data); preprinted
illustrations displaying choices of color and finish for a material or product.

SD-04: Shop Drawings; graphic representations which illustrate relationship of
various components of the work, schematic diagrams of systems, details of
fabrications, layout of particular elements, connections, and other relational aspects
of the work.

SD-05: Design Data (Shop Drawings); design calculations, mix designs,
analyses, or other data written and pertaining to a part of the work.

SD-06: Instructions (Product Data); preprinted material describing installation of
a product, system, or material, including special notices and Material Safety Data
Sheets, if any, concerning impedance, hazards, and safety precautions.

SD-07: Schedules (Shop Drawings); a tabular list of data or a tabular listing of
locations, features, or other pertinent information regarding products, materials,
equipment, or components to be used in the work.

SD-08: Statements (Shop Drawings); a document, required of the Contractor, or
through the Contractor by way of a supplier, installer, manufacturer, or other lower
tier contractor, the purpose of which is to further the quality or orderly progression of
a portion of the work by documenting procedures, acceptability of methods or
personnel, qualifications, or other verification of quality.

SD-09: Reports (Product Data); reports of inspection and laboratory tests,
including analysis, an interpretation of test results. Each report shall be properly
identified. Test methods used and compliance with recognized test standards shall
be described.

SD-10: Test Reports (Product Data); a report signed by an authorized official of
a testing laboratory that a material, product, or system identical to the material,
product or system to be provided has been tested in accordance with requirements
specified by naming the test method and material. The test report must state the
test was performed in accordance with the test requirements; state the test results;
and indicate whether the material, product, or system has passed or failed the test.
Testing must have been within three years of the date of award of this Contract.
SD-11: Factory Test Reports (Shop Drawings); a written report which includes
the findings of a test required to be performed by the Contractor or an actual portion
of the work or prototype prepared for this project before it is shipped to the job site.
The report must be signed by an authorized official of a testing laboratory and must
state the test was performed in accordance with the test requirements; state the test
results; and indicate whether the material, product, or system has passed or failed
the test.
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12. SD-12: Field Test Reports (Shop Drawings); a written report which includes the

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24,

findings of a test made at the job site, in the vicinity of the job site, or on a sample
taken from the job site, on a portion of the work, during or after installation. The
report must be signed by an authorized official of a testing laboratory or agency and
must state the test was performed in accordance with the test requirements; state
the test results; and indicate whether the material, product, or system has passed or
failed the test.

SD-13: Certificates (Shop Drawings); statements signed by responsible officials
of a manufacturer of a product, system, or material attesting that the product,
system, or material meet specified requirements. The statements must be dated
after the award of this contract, name the project, and list the specific requirements
which it is intended to address.

SD-14: Warranties (Product Data); statements signed by responsible officials of
a manufacturer of a product, system, or material attesting that the product, system,
or material will perform its specific function over a specified duration of time. The
statement must be dated, and include the name of the project, the Owner's name,
and other pertinent data relating to the warranty.

SD-15: Samples; samples, including both fabricated and non-fabricated
physical examples of materials, products, and units of work as complete units or as
portions of units of work.

SD-16: Color Selection Samples (Samples); samples of the available choice of
colors, textures, and finishes of a product or material, presented over substrates
identical in texture to that proposed for the work.

SD-17: Sample Panels (Samples); an assembly constructed at the project site
in a location acceptable to the RPR and using materials and methods to be
employed in the work; completely finished; maintained during construction; and
removed at the conclusion of the work or when authorized by the RPR. A type of
sample.

SD-18: Sample Installations (Samples); a portion of an assembly or material
constructed where directed and, if approved, retained as a part of the work.

SD-19: Records; documentation to ensure compliance with an administrative
requirement or to establish an administrative mechanism.

SD-20: Operating and Maintenance Manuals (Records); data intended to be
incorporated in an Operating and Maintenance Manual

SD-21: Test Reports of Existing Conditions; a document describing existing

conditions and operations of systems and components prior to the start of any work.
Testing shall be held in the presence of the RPR and A/E. Provide copies of the
test reports to the RPR and A/E.

SD-22: Demonstrations; physical operation of equipment and systems by
factory authorized representatives to demonstrate to the Owner’s facility personnel
proper operation of systems. Provide all required documentation that certified
completed demonstration.

SD-23: As-Built Drawings; delineated documentation accurately depicting final
installation location of components and systems of the building.

SD-24: Shop Drawings in Electronic format; when drawings are required all
materials shall be provided in AUTOCAD latest release and PDF on a CD/DVD.
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25. SD-25: Coordination Drawings; special type of Shop Drawing that show the

26.

27.

28.

29.

30.

relationship and integration of different construction elements that require close and
careful coordination during fabrication or during installation to fit in the restricted
space provided or to function as intended.

SD-26: Certification of Approved Disposal of Hazardous Materials; certification
signed by the Contractor indicating legal disposal of hazardous materials.

SD-27: CD/DVD Training Tape; taped training instructions to be used by the
Owner’s personnel.

SD-28: Spare Parts Memo; a listing of spare parts required; refer to
Section 01 70 00 Execution and Closeout Requirements.
SD-29: UL Letter of Finding; a document from Underwriters Laboratories Inc.,

attesting compliance with UL’s standard for connection to an existing lightning
protection system; a document from Underwriters Laboratories Inc., attesting
compliance with UL’s standard for UL Master Label.

SD-30: Equipment Check-Out Memos; document signed by the manufacturer’s
authorized representative stating that equipment has been installed and is operating
in accordance with the manufacturer’'s specifications; refer to Section 01 70 00
Execution and Closeout Requirements.

B. Submittal Register: The Contractor is to maintain an accurate updated submittal register
and will bring this register to each scheduled JCM with the RPR and the A/E. This
register should include the following items:

CoNorWNE

10
11.

Submittal-Description and Number assigned.
Date to RPR

Date to A/E.

Date returned to RPR from A/E.

Date returned to Contractor from A/E.
Submittal Status.

Date of Re-submittal and Return (as applicable).
Date material released (for fabrication).
Projected date of fabrication.

Projected date of delivery to site.

Status of submittal.
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SUBMITTAL REGISTER (PART A) - Headings

Contract Number:

Spec. Spec. Trans Planned
Section Submittal Paragraph RPR AE Control | Submittal
Number Description Number Reviewer Reviewer Number Date

(SD) Number

(A) (B) © (D) (E) (F) ©)

SUBMITTAL REGISTER (PART B) - Headings

Location: Contractor:
Date
Date Date Rec'd
Date Rec'd FWD from Date Mailed
Action of from to other other Action of to
Code Action Contr. Reviewer | Reviewer | Code Action Cont. Remarks
(H) (1 @) (K) L) (M) (N) ©) (P)

Project Number: C 19-2811 AP Design of Satellite Concourse “C”
Project Name: DESTIN-FORT WALTON BEACH ARIPORT

Spec. Submittal Description Spec. Received RPR AE Return
Section & Paragraph Date Review Review Date
Number (SD) Number Number
01 2973 SCHEDULE OF 1.3

VALUES
SD-07
01 5000 TEMPORARY 1.3
FACILITIES

SD-01, SD-04, SD-
07, SD-08, SD-12,

SD-25
01 6310 PRODUCT 1.4
SUBSTITUTIONS
SD-01
013323-12
MLM-Martin Architects, Inc. Bid Documents

January 21, 2019



DESTIN-FORT WALTON BEACH AIRPORT
ITB AP 35-20 CONSTRUCTION OF SATELLITE
CONCOURSE “C”

SHOP DRAWINGS, PRODUCT DATA,
AND SAMPLES
SECTION 01 33 23

Project Number: C 19-2811 AP Design of Satellite Concourse “C”
Project Name: DESTIN-FORT WALTON BEACH ARIPORT

Spec.
Section
Number

Submittal Description
&
(SD) Number

Spec.
Paragraph
Number

Received
Date

RPR
Review

AE
Review

Return
Date

024141

SD-7, SD-8

1.6

03 30 00

SD-1 Product Data
SD-05 Design
Mixtures
SD-04 Shop
Drawings
SD-04 Construction
Joint Layout
SD-15 Samples

14

04 22 00

SD-1 Product Data
SD-04 Shop
Drawings
SD-15 Samples
SD-13 Qualification
Data
SD-13 Material
Certificates
SD-05 Design
Mixtures

15,16

051200

SD-4, SD-5, SD-10,
SD-13

1.6

052100

SD-1 Product Data
SD-04 Shop
Drawings
SD-13 Qualification
Data
SD-13 Welding
Certificates
SD-13 Mill
Certificates
SD-13 Engineering
Analysis
SD-12 Field Quality-
Control Reports

14,15

053100

SD-1 Product Data
SD-04 Shop
Drawings
SD-13 Welding
Certificates

12,14

MLM-Martin Architects, Inc.
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Project Number: C 19-2811 AP Design of Satellite Concourse “C”
Project Name: DESTIN-FORT WALTON BEACH ARIPORT
Spec. Submittal Description Spec. Received RPR A/E Return
Section & Paragraph Date Review Review Date
Number (SD) Number Number
SD-13 Product
Certificates
SD-10 Product Test
Reports
SD-10 Evaluation
Reports
SD-12 Field Quality-
Control Reports
05 40 00 SD-1, SD-2, SD-4, 1.6
SD-5
05 50 00 SD-1 Product Data, 15
SD-4 Shop drawings.
058101 SD-1, SD-2, SD-4, 1.3
SD-14, SD-15
06 10 00 SD-2, SD-13 14
06 22 00 SD-1, SD-2, SD-4, 14
SD-10, SD-13, SD-16
06 60 16 SD-1, SD-2, SD-4, 1.2
SD-10, SD-15, SD-16
07 21 00 SD-1, SD-2 1.04
07 22 16 SD-1, SD-2, SD-4, 15
SD-5, SD-13, SD-15
07 26 16 SD-1, SD-2, SD-10, 1.03
SD-15
07 27 00 SD-1, SD-2, SD-10 1.3
07 27 29 SD-1, SD-2, SD-4, 14
SD-10, SD-13
07 54 00 SD-1, SD-2, SD-4, 1.4
SD-5, SD-12, SD-13,
SD-14, SD-15, SD-20
07 62 00 SD-1, SD-2, SD-4, 14
SD-8, SD-18
07 71 00 SD-01, SD-02.SD-04, 14
SD-10, SD-14
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Project Number: C 19-2811 AP Design of Satellite Concourse “C”
Project Name: DESTIN-FORT WALTON BEACH ARIPORT
Spec. Submittal Description Spec. Received RPR A/E Return
Section & Paragraph Date Review Review Date
Number (SD) Number Number
07 72 00 SD-2, SD-4, SD-25 1.3
07 84 20 SD-1, SD-2, SD-10 1.4
0792 10 SD-1, SD-2, SD-12 1.3
08 10 00 SD-1, SD-2, SD-4, 15
SD-5, SD7, SD-10
08 3113 SD1, SD-2, SD-4, 1.3
SD-7
08 42 29 SD-1, SD-2, SD-4, 1.4
SD-7, SD-13, SD-14
08 44 13 SD-1, SD-2, SD-4, 1.4
SD-10, SD-11,
SD-12, SD-13, SD-15
08 71 02 SD-1, SD-2, SD-7, 1.6
SD-10, SD-14, SD-20
08 80 00 SD-1, SD-2, SD-7, 1.5
SD-15
08 90 00 SD-1, SD-2, SD-4, 15
SD-11, SD-13, SD-15
092116 SD-1, SD-4, SD-9, 15
SD-18
09 21 16.23 SD-1, SD-10 1.5
09 22 16.13 SD-1, SD-4, SD-5 1.2
09 22 26.23 SD-1, SD-2, SD-5, 1.4
SD-13, SD-15
09 24 23 SD-1, SD-4, SD-6, 1.3
SD-17
09 30 00 SD-1, SD-15 1.4
095113 SD-1, SD-4, SD-13, 1.3
SD-15
09 65 19 SD-1, SD-4, SD-12, 1.2
SD-14, SD-15
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Project Number: C 19-2811 AP Design of Satellite Concourse “C”
Project Name: DESTIN-FORT WALTON BEACH ARIPORT

Spec. Submittal Description Spec. Received RPR A/E Return
Section & Paragraph Date Review Review Date
Number (SD) Number Number
09 70 00 SD-1, SD-2, SD-3, 14

SD-14, SD-16
09 81 00 SD-1 15
09 91 00 SD-1 14
09 96 53 SD-1, SD-10, SD-14, 14
SD-16
1014 16 SD-1, SD-4, SD-10, 14
SD-16
10 21 13.19 SD-1, SD-2, SD-4, 15
SD-14, SD-15
10 22 00 SD-1, SD-2, SD-4, 1.6
SD-10, SD-14, SD-15
10 26 23.13 SD-1, SD-2, SD-4, 1.3
SD-16
1028 13 SD-1, SD-4, SD-7, 1.2
SD-14, SD-20
104313 SD-1, SD-2, SD-4, 14
SD-7, SD-15, SD-20
1044 14 SD-1, SD-2, SD-20 14
1050 20 SD-1, SD-2, SD-4, 15
SD-5, SD-16
12 48 16 SD-1, SD-2, SD-4, 14
SD-15
22 0500 SD-1 Product Data 1.5
220516 SD-1 Product Data 14
220518 SD-1 Product Data 1.3
220519 SD-1 Product Data 1.3, 1.4,
SD-20 O&M 15
22 05 23 SD-1 Product Data 14
22 05 29 SD-1 Product Data 15,1.6
SD-24 Shop
Drawings
SD-13 Welding
013323 -16

MLM-Martin Architects, Inc.

Bid Documents

January 21, 2019



DESTIN-FORT WALTON BEACH AIRPORT SHOP DRAWINGS, PRODUCT DATA,
ITB AP 35-20 CONSTRUCTION OF SATELLITE AND SAMPLES
CONCOURSE “C” SECTION 01 33 23

Project Number: C 19-2811 AP Design of Satellite Concourse “C”
Project Name: DESTIN-FORT WALTON BEACH ARIPORT
Spec. Submittal Description Spec. Received RPR A/E Return
Section & Paragraph Date Review Review Date
Number (SD) Number Number
Certificates
22 0553 SD-1 Product Data 1.3
22 07 19 SD-1 Product Data 1.3
SD-04 Shop
Drawings
221116 SD-1 Product Data 14,15
SD-04 Shop
Drawings
221119 SD-1 Product Data 1.4
SD-04 Shop
Drawings
221316 SD-1 Product Data 14
SD-04 Shop
Drawings
221319 SD-1 Product Data 14,15
SD-20 O&M
22 42 13.13 SD-1 Product Data 13,14
SD-20 O&M
2242 16.13 SD-1 Product Data
SD-04 Shop 13,14
Drawings
SD-20 O&M
22 42 16.16 SD-1 Product Data 13,14
SD-20 O&M
230010 SD-04 Shop 1.7
Drawings
230500 SD-1 Product Data 14
230519 SD-1 Product Data 1.3
230523 SD-1 Product Data 14
2305 29 SD-1 Product Data 14
230548 SD-1 Product Data 1.6
SD-04 Shop
Drawings
230553 SD-1 Product Data 1.3
013323 -17
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DESTIN-FORT WALTON BEACH AIRPORT
ITB AP 35-20 CONSTRUCTION OF SATELLITE
CONCOURSE “C”

SHOP DRAWINGS, PRODUCT DATA,
AND SAMPLES
SECTION 01 33 23

Project Number: C 19-2811 AP Design of Satellite Concourse “C”
Project Name: DESTIN-FORT WALTON BEACH ARIPORT

Spec. Submittal Description Spec. Received RPR A/E Return
Section & Paragraph Date Review Review Date
Number (SD) Number Number
23 0593 SD-13 Qualification 1.4

Data
SD-12 TAB Reports
2309 00 SD-1 Product Data 1.6
SD-04 Shop
Drawings
233113 SD-1 Product Data 1.3
SD-04 Shop
Drawings
233300 SD-1 Product Data 1.3
SD-04 Shop
Drawings
2334 16 SD-1 Product Data 1.3
SD-04 Shop
Drawings
23 36 00 SD-1 Product Data 1.4
SD-04 Shop
Drawings
2337 13 SD-1 Product Data 1.3
234100 SD-1 Product Data 1.4
2374 13 SD-1 Product Data 1.4
SD-04 Shop
Drawings
2307 00 SD-1 Product Data 1.3
26 05 19 SD-1, SD-7 1.4
26 05 26 SD-1 1.3
26 05 29 SD-1, SD-7 1.3
26 05 33 SD-1 1.4
26 05 44 SD-1 1.3
2624 13 SD-1, SD-4 1.3
2624 16 SD-1, SD-4 1.3
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DESTIN-FORT WALTON BEACH AIRPORT
ITB AP 35-20 CONSTRUCTION OF SATELLITE
CONCOURSE “C”

SHOP DRAWINGS, PRODUCT DATA,
AND SAMPLES
SECTION 01 33 23

Project Number: C 19-2811 AP Design of Satellite Concourse “C”
Project Name: DESTIN-FORT WALTON BEACH ARIPORT
Spec. Submittal Description Spec. Received RPR A/E Return

Section & Paragraph Date Review Review Date
Number (SD) Number Number

26 27 26 SD-1, SD-4, SD-15 14

26 28 16 SD-1, SD-4 14

26 36 00 SD-1, SD-4 1.3

26 51 00 SD-1, SD-4, SD-8 1.3

27 05 26 SD-1 1.6

27 05 50 1.5

27 10 00 SD-4 15

2710 10 1.6

2710 15 1.6

271100 1.5

27 15 16 14

27 2100 1.6

27 42 16 1.5

28 05 00 1.5

28 05 13 1.4

28 13 00 1.5

28 23 00 1.7

28 31 00 1.5

313116 SD-1,SD-02, SD-12, 14

SD-13
329113 1.3
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DESTIN-FORT WALTON BEACH AIRPORT SHOP DRAWINGS, PRODUCT DATA,
ITB AP 35-20 CONSTRUCTION OF SATELLITE AND SAMPLES
CONCOURSE “C” SECTION 01 33 23

Project Number: C 19-2811 AP Design of Satellite Concourse “C”
Project Name: DESTIN-FORT WALTON BEACH ARIPORT
Spec. Submittal Description Spec. Received RPR A/E Return
Section & Paragraph Date Review Review Date
Number (SD) Number Number
3292 00 1.4
329300 1.8
162-2.1,
162-2.2,
162-2.3,
F-162-1 SD-02 162-2.5,
162-2.6,
162-2.7,
162-2.8
D-701-2.1,
D-701-1 SD-02 D-701-2.2,
D-701-2.3
D-701-2.1,
D-701-2 SD-02 D-701-2.2,
D-701-2.3
D-701-2.1,
D-701-3 SD-02 D-701-2.2,
D-701-2.3
751-2.2,
751-2.3,
D-751-1 SD-02, SD-04 751-2.4,
751-2.6,
751-2.8
751-2.2,
D-751-2 751-2.3,
SD-02, SD-04 751-2.6.
751-2.8
15051-1 1.3, 2.1,
SD-02 26
15051-2 1.3, 2.1,
SD-02 26
15051-3 1.3, 2.1,
SD-02 26
15051-4 SD-02, SD-04 1.3?; é.l,
15100-1 1.4, 2.3,
SD-02 24 8&2.6
013323-20
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DESTIN-FORT WALTON BEACH AIRPORT

ITB AP 35-20 CONSTRUCTION OF SATELLITE
CONCOURSE “C”

SHOP DRAWINGS, PRODUCT DATA,

AND SAMPLES

SECTION 01 33 23

Project Number: C 19-2811 AP Design of Satellite Concourse “C”
Project Name: DESTIN-FORT WALTON BEACH ARIPORT

Spec. Submittal Description Spec. Received RPR A/E Return
Section & Paragraph Date Review Review Date
Number (SD) Number Number
15100-2 1.4, 2.3,

SD-02 24 & 2.6
15100-3 1.4,2.2,
SD-02 24 & 25
FDOT 570 & 570-2,
981 981-2,
SD-13 981-3 &
981-4
FDOT 570 & 570-2,
982 SD-13 982-1 &
982-2
PROJECT ADDRESSES
OWNER:
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DESTIN-FORT WALTON BEACH AIRPORT
ITB AP 35-20 CONSTRUCTION OF SATELLITE
CONCOURSE “C”

RPR:

ARCHITECT:

STRUCTURAL ENGINEER:
MECHANICAL ENGINEER:
ELECTRICAL ENGINEER:

FIRE PROTECTION ENGINEER:
CIVIL ENGINEER:

LANDSCAPE ARCHITECT
GENERAL CONTRACTOR:

SUBCONTRACTORS:
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DESTIN-FORT WALTON BEACH AIRPORT SHOP DRAWINGS, PRODUCT DATA,
ITB AP 35-20 CONSTRUCTION OF SATELLITE AND SAMPLES
CONCOURSE “C” SECTION 01 33 23

PROJECT INFORMATION

NOTE TO CONTRACTOR: Fill in the blanks below and insert one copy as page number 3 in each
Submittal Brochure.

Project Number and Name: ITB AP 35-20CONSTRUCTION OF SATELLITE, CONCOURSE ‘C’

Contractor’s Job Superintendent: Job Phone No.:

Subcontractor’s Job Superintendent: Job Phone No.:

Date Project Bids:

Official Project Starting Date:

Date Technical Information Brochures Submitted:

Days Allowed for Construction:

Target Completion:

The following items shall be completed before date of Contractor’'s Request for Substantial
Completion:

Date of Performance Verification Information Submitted:

Date Check-Out Memos Submitted:

Date Written Operating Instructions Submitted:

Date Maintenance Information Submitted:

Date Marked-Up Progress Prints Submitted:

Date As-Built Corrections Submitted:

Date Contractor’s Instruction Conference with Owner:

Date Contractor’'s Request for Acceptance:

Date Project Accepted:

01 3323-23
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OKALOOSA COUNTY

DESTIN-FORT WALTON
AIRPORT

ITB AP 35-20CONSTRUCTION OF SATELLITE, CONCOURSE “C”

ELECTRICAL SUBMITTAL BROCHURES
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OKALOOSA COUNTY

DESTIN-FORT WALTON
AIRPORT

CONSTRUCTION OF SATELLITE, CONCOURSE “C”

SYSTEMS SUBMITTAL BROCHURES
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ITB AP 35-20 CONSTRUCTION OF SATELLITE

CONCOURSE “C”

OKALOOSA COUNTY

DESTIN-FORT WALTON
AIRPORT

CONSTRUCTION OF SATELLITE,
CONCOURSE “C”
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SUBMITTAL

BROCHURES

MLM-Martin Architects, Inc.

END OF SECTION 01 3323
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DESTIN-FORT WALTON BEACH AIRPORT REFERENCES
ITB AP 35-20 DESIGN OF SATELLITE SECTION 01 42 00
CONCOURSE “C”

SECTION 01 42 00 - REFERENCES

PART 1 - GENERAL

11 RELATED DOCUMENTS

A.

Drawings and General Conditions/Provisions of the Contract, including Contractual
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 DEFINITIONS

A.

B.

General: Basic contract definitions are included in the Conditions of the Contract.

"Approved”: The term "approved,” when used in conjunction with the RPR’s or A/E(S)
action on the Contractor's submittals, applications, and requests, is limited to the RPR's
or Designer duties and responsibilities as stated in the Conditions of the Contract.

"Directed": Terms such as "directed," "requested," "authorized," "selected," "approved,”
"required,” and "permitted" mean directed by the RPR, requested by the RPR, and
similar phrases.

"Furnish”; The term "furnish” means to supply and deliver to the Project site, ready for
unloading, unpacking, assembly, installation, and similar operations.

"Indicated": The term "indicated" refers to graphic representations, notes, or schedules
on the Drawings; or to other paragraphs or schedules in the Specifications and similar
requirements in the Contract Documents. Terms such as "shown," "noted", "scheduled,"
and "specified" are used to help the user locate the reference. Location is not limited.

"Install": The term "install* describes operations at the Project site including the actual
unloading, unpacking, assembling, erecting, placing, anchoring, applying, working to
dimension, finishing, curing, protecting, cleaning, and similar operations.

"Installer": An installer is the Contractor or another entity engaged by the Contractor,
either as an employee, subcontractor, or contractor of lower tier, who performs a
particular activity including installation, erection, application, or similar operations.
Installers are required to be experienced in the operations they are engaged to perform.

“‘Manufacturer”: The manufacturer is the individual entity with responsibility for and
control of the assembly of the major components.

"Project site" is the space available to the Contractor for performing installation activities,
either exclusively or in conjunction with others performing work as part of the Project.
The extent of the Project site is shown on the Drawings.

"Provide": The term "provide" means to furnish and install, complete and ready for the
intended use.
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DESTIN-FORT WALTON BEACH AIRPORT REFERENCES
ITB AP 35-20 DESIGN OF SATELLITE SECTION 01 42 00
CONCOURSE “C”

"Regulations”; The term "regulations" includes laws, ordinances, statutes, and lawful
orders issued by authorities having jurisdiction, as well as rules, conventions, and
agreements within the industry that control performance of the Work.

1. The term "experienced,” when used with the term "installer,” means having
successfully completed a minimum of 5 previous projects similar in size and scope
to this Project; being familiar with the special requirements indicated; and having
complied with requirements of authorities having jurisdiction.

"Testing Agencies": A testing agency is an independent entity engaged by the Owner, to
perform specific inspections or tests, either at the Project site or elsewhere, and to report
on and, if required, to interpret results of those inspections or tests.

13 SPECIFICATION FORMAT AND CONTENT EXPLANATION

A.

Specification Format: These Specifications are organized into Divisions and Sections
based on the Construction Specifications Institute's 48-division "MasterFormat" system.

Specification Content: These Specifications use certain conventions for the style of
language and the intended meaning of certain terms, words, and phrases when used in
particular situations. These conventions are as follows:

1. Abbreviated Language: Language used in the Specifications and other Contract
Documents is abbreviated. @ Words and meanings shall be interpreted as
appropriate. Words implied, but not stated, shall be interpolated as the sense
requires. Singular words will be interpreted as plural and plural words interpreted
as singular where applicable as the context of the Contract Documents indicates.

2. Imperative mood and streamlined language are generally used in the

Specifications. Requirements expressed in the imperative mood are to be
performed by the Contractor. At certain locations in the Text, subjective language
is used for clarity to describe responsibilities that must be fulfilled indirectly by the
Contractor or by others when so noted.

a. The words "shall,” "shall be," or "shall comply with," depending on the context,
are implied where a colon () is used within a sentence or phrase.

1.4 INDUSTRY STANDARDS

A. Applicability of Standards: Unless the Contract Documents include more stringent
requirements, applicable industry standards have the same force and effect as if bound
or copied directly into the Contract Documents to the extent referenced. Such standards
are made a part of the Contract Documents by reference.

B. Publication Dates: Comply with the standards in effect as of the date of the Contract
Documents, unless otherwise indicated.

014200-2
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Conflicting Requirements: Where compliance with 2 or more standards is specified and
the standards establish different or conflicting requirements for minimum quantities or
guality levels, comply with the most stringent requirement. Refer uncertainties and
requirements that are different but apparently equal to the OAR for a decision before
proceeding.

1. Minimum Quantity or Quality Levels: The quantity or quality level shown or
specified shall be the minimum provided or performed. The actual installation may
comply exactly with the minimum quantity or quality specified, or it may exceed the
minimum within reasonable limits. To comply with these requirements, indicated
numeric values are minimum or maximum, as appropriate, for the context of the
requirements. Refer uncertainties to the RPR for a decision before proceeding.

Copies of Standards: Each entity engaged in installation on the Project must be familiar
with industry standards applicable to its installation activity. Copies of applicable
standards are not bound with the Contract Documents.

1. Where copies of standards are needed to perform a required installation activity,
the Contractor shall obtain copies directly from the publication source and make
them available on request.

Abbreviations and Names: Trade association names and titles of general standards are
frequently abbreviated. @ Where abbreviations and acronyms are used in the
Specifications or other Contract Documents, they mean the recognized name of the
trade association, standards-generating organization, authorities having jurisdiction, or
other entity applicable to the context of the text provision. Refer to Gale Research Inc.'s
"Encyclopedia of Associations,"” which is available in most libraries.

15 GOVERNING REGULATIONS AND AUTHORITIES

A.

Copies of Regulations: Obtain copies of the current codes and regulations being utilized
by the Authority Having Jurisdiction and retain at the Project site to be available for
reference by parties who have a reasonable need.

1.6 SUBMITTALS

A.

Permits, Licenses, and Certificates: For the Owner's records, submit copies of permits,
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices,
receipts for fee payments, judgments, correspondence, records, and similar documents,
established for compliance with standards and regulations bearing on performance of the
Work.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable)
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END OF SECTION 01 42 00
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DESTIN-FORT WALTON BEACH AIRPORT VISUAL MOCK-UP REQUIREMENTS
ITB AP 35-20 CONSTRUCTION OF SATELLITE Section 01 43 39
CONCOURSE “C”

SECTION 01 43 39 - VISUAL MOCK-UP REQUIREMENTS

PART 1 - GENERAL
11 SUMMARY

A.  This Section specifies full size mock-up requirements of building components to
verify material selections, demonstrate aesthetic effects and review construction and
workmanship.

B.  Visual Mock-up shall be completed prior to commencement of in-place construction.
C. Approved mock-up shall establish the standard by which the Work will be judged.

D. Acceptance of mock-up does not constitute approval of deviations from the
Contract Documents in mock-up, unless such deviations are specifically approved
by Architect in writing.

E. Retain mock-ups during construction and maintain in an undisturbed condition. Do
not demolish alter or remove mock-up until approved by Architect.

F.  Mock-up shall be used to demonstrate quality of materials, finish and workmanship
as well as to show compliance with visual criteria.

G.  Submit shop drawings prior to fabrication of visual mock-up, showing plan,
elevations and details of mock-up.

PART 2 - PRODUCTS
2.1 MATERIALS
A.  As specified in individual Specification Sections.
PART 3 - EXECUTION
3.1 INSTALLATION

A.  Use the same workers to do work in conjunction with construction of the mock-up as
covered by the work of their respective Contracts.

B. Provide a 2-Faced mock-up as indicated complete with the following conditions (All
conditions shall be finished with details identical to those proposed for use in the
building and as indicated on the drawings).

1. Curtainwall System
2. Exterior curtainwall corner
3. Curtainwall head, Jamb and sill condition
4, Louver Penetration
5. Louver head
6. Roof Edge and Gutter including expansion joints
014339-1
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7. T-flashing transitions

8. Roof section

9. Inside Corner

10. Splice joints

11. Control joints

12. Backer rod/joint installation

13. Building expansion joint

14. Stucco wall panels

15. Restroom wall to floor intersection layout

16. Add additional details as needed based on design
17. Or as noted on specifications and indicated on the drawings

Do not use special measures or techniques, which are not representative of those to
be used in the building. Finish the various components to show the maximum
variation that will exist in the actual building construction between adjacent
components.

Notify Architect when construction of mock-up begins and when major components
are to be installed.

Complete the mock-up and obtain Architect's approval of each component of the
mock-up prior to fabrication or purchase of products for the Project.

3.2 BUILDING EXTERIOR WALL

A.

Fabricate and erect the above described visual mock-up of the typical exterior wall
condition with one outside corner returning to the window line.

Mock-up size: As indicated on drawings.

Provide structural steel frame work for support of visual mock up. Frame work shall
be designed by a registered professional or structural engineer licensed in the State
where the Project is located.

Coordinate with Architect and RPR for location of mock-up on project site. When
directed, demolish mock-ups and remove from Project site.

Construct mock-up in such a manner that each type of exterior finishes will be
demonstrated in a layered fashion from one side to 